

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Sugathadasa National Sports Complex Authority**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sugathadasa National Sports Complex Authority	Relaying 400m Synthatic track / Resurfacing of the 400,200 and 80 meter synthetic running tracks at the SNSCA	Works	795,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2025-12-31				2026-05-14		150
2	Sugathadasa National Sports Complex Authority	Electrical Items / Purchasing of Electrical Items use for all grounds	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-01-14			2026-03-16		30
3	Sugathadasa National Sports Complex Authority	Vehicle Maintenance / purchasing of tyres, battries , service etc	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2026-02-20			2026-05-22		365
4	Sugathadasa National Sports Complex Authority	Maintenance of plant machinery &Equipment / Purchasing machines & equipments use for maintenance works	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-10			2026-06-04		30
5	Sugathadasa National Sports Complex Authority	Maintenance of Buildings &Structures / Purchasing of Hardware Items for maintenance works	Goods	8,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-10			2026-05-22		30

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Sugathadasa National Sports Complex Authority	Grounds Maintenance / purchasing of ground maintenance items (soil,sand,Grass ect.)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-05-04		30
7	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Procurement works selection of Janitorial service SNSCA	Non-consultancy services	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-05-15			2026-07-23		365
8	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Procurement works selection of Electricals maintenance service SNSCA	Non-consultancy services	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-05			2026-02-27		365
9	Sugathadasa National Sports Complex Authority	Stablishment of solar power system at Administrative Building outdoor stadium / Stablishment of solar power system at Administrative Building outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-30			2027-07-15	90

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
10	Sugathadasa National Sports Complex Authority	Painting of Indoor stadium roof and renovation of Lightning conductors / Painting of Indoor stadium roof and renovation of Lightning conductors	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-20			2027-06-30	60
11	Sugathadasa National Sports Complex Authority	Renovation of flood light system Outdoor stadium / Renovation of flood light system Outdoor stadium	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-02			2027-04-30	180
12	Sugathadasa National Sports Complex Authority	Renovation of Entrance Road at SNSCA / Renovation of Entrance Road at SNSCA	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-05-31			2027-07-30	90
13	Sugathadasa National Sports Complex Authority	Construction of Visitos area / Construction of Visitos area	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-06-15			2027-08-13	60
14	Sugathadasa National Sports Complex Authority	Purchasing of Gymnasium Equipment / Purchasing of Gymnasium Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-01			2027-04-30	30

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Sugathadasa National Sports Complex Authority	Electrical Items / Electrical Items	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-19	30
16	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / Fuel & Lubricant	Goods	5,500,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated			2027-01-13			2027-01-29	365
17	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-29			2027-04-30	30
18	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-29			2027-04-30	30
19	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Swimming pool Chemicals & Equipment	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Sugathadasa National Sports Complex Authority	Vehicle maintenance / Vehicle maintenance	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	30
21	Sugathadasa National Sports Complex Authority	Maintenance of Plant Machinery Equipment / Maintenance of Plant Machinery Equipment	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	30
22	Sugathadasa National Sports Complex Authority	Maintenance of Buildings & Structures / Maintenance of Buildings & Structures	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-07-15	30
23	Sugathadasa National Sports Complex Authority	Ground Maintenance / Ground Maintenance	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-06-30	30
24	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Cleaning & Janitorial Service	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-30			2027-06-30	365
25	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Electrical Maintenance Service	Non-consultancy services	18,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Detailed Design			2027-01-15			2027-03-01	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Sugathadasa National Sports Complex Authority	Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium / Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-31			2027-05-31	90
27	Sugathadasa National Sports Complex Authority	Advertising News Papers / Advertising News Papers	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated			2027-01-15			2027-12-15	365
28	Sugathadasa National Sports Complex Authority	Purchasing of Sports Item / Purchasing of Sports Item	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	60
29	Sugathadasa National Sports Complex Authority	Purchasing of ERP System / Purchasing of ERP System	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-04-30	30

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
30	Sugathadasa National Sports Complex Authority	Printing and Stationery & Office equipments / Printing and Stationery & Office equipments	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-16	30
31	Sugathadasa National Sports Complex Authority	Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium / Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-20			2027-03-31	90
32	Sugathadasa National Sports Complex Authority	Supply Installation of Athletic Timing System at Outdoor Stadium / Supply Installation of Athletic Timing System at Outdoor Stadium	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-01			2027-05-14	180
33	Sugathadasa National Sports Complex Authority	Uniforms / purchasing of security uniforms and other uniforms for maintenance Section	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-05-04		60

# Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sugathadasa National Sports Complex Authority

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Sugathadasa National Sports Complex Authority	Carpentering and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium / Carpentering and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-05-14	90
35	Sugathadasa National Sports Complex Authority	Construction of accommadation facilities of Judo Building/Rifel shooting place / Construction of accommadation facilities of Judo Building/Rifel shooting place	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-05-05			2027-07-30	90



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Sugathadasa National Sports Complex Authority	Laundry Charges / Procurement works selection laundry service for SNSCA	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-05-29			2026-08-03		365
37	Sugathadasa National Sports Complex Authority	Advertising News Papers / paper advertisement of Bid notice and other advertisement of Admin section	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2026-02-16			2026-12-15		365
38	Sugathadasa National Sports Complex Authority	Renovation of Out door pavilion & Roof / Renovation of Out door pavilion & Roof	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-12	180
39	Sugathadasa National Sports Complex Authority	Consttruction of New ticket counters / Consttruction of New ticket counters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-04-30	60
40	Sugathadasa National Sports Complex Authority	Laundry Charges / Laundry Charges	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2027-01-15			2027-12-15	365

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Sugathadasa National Sports Complex Authority**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / purchasing of fuel & Lubricant for all vehicles & Machines of SNSCA	Goods	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2026-01-13			2026-01-30		365
42	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Purchasing of Chemicals & Equipment use for swimming pools SNSCA	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-08			2026-04-03		365
43	Sugathadasa National Sports Complex Authority	printing and stationery & Office equipments / purchasing stationery items	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-01-14			2026-03-17		30