

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps- / Infusion Pumps-	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
2	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-4	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
3	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oximeter-4 / Pulse Oxymeer-4	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
4	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-5	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-12-01		365
5	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-01			2027-12-01		365
6	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photographic slit lamp / Photographic slit lamp-01	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Retinal Camera / Retinal Camera-1	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
8	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	24 Channel Holter Monitor / 24 Channel Holter Monitor-01	Goods	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
9	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Phototherapy Unit / Phototherapy Unit-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
10	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	PUVA Photochemotherapy- / PUVA Photochemotherapy-01	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
11	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Goldman type tonometer / Goldman type tonometer-01	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365
12	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	High-pressure Machine / High-pressure Machine-01	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-01			2027-12-01		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings (2025,2026,2027)	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-01		365
14	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project building / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	2,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Priority	Feasibility Study		2027-01-01			2027-12-01		1095
15	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of drivers rooms & Maintenance unit / Construction of drivers rooms & Maintenance unit	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-10-29		1095
16	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Transport incubators / Transport incubators 1	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-01			2027-06-30		365
17	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient warmer / Patient warmer-4 BME Equipment	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-01			2027-06-30		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental chairs / Dental chairs-1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-01			2027-06-30		365
19	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Suckers / Suckers-6 BME Equipment	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01		2026-10-30			365
20	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse oximeters. / Pulse oximeters.4	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-06-30		355
21	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion pumps / Infusion pumps13	Goods	1,950,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-01			2027-08-31		355
22	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe pumps. / Syringe pumps.4	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-09-30		355
23	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Plasma Sterilizer / Plasma Sterilizer	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multipara monitors / Multipara monitors 36	Goods	31,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-11-30		355
25	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Tympanometer / Tympanometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-10-29		355
26	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Tympanometer / Tympanometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-10-29		355
27	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Cardio -respiratory Monitor / Cardio -respiratory Monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-10-29		355
28	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Cardio -respiratory Monitor / Cardio -respiratory Monitor	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-01			2027-10-29		355
29	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Cool Room / Cool Room	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-11-30		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
30	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Portable Sucker / Portable Sucker	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29		2026-10-30			355
31	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Anaesthesia Machine / Anaesthesia Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-10-29		355
32	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Spinal Board / Spinal Board	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-10-29		355
33	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	High end USS / High end USS	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-29			2027-10-29		355
34	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Wall O2 Regulator / Wall O2 Regulator - 8	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
35	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Mannual BP Machine / Mannual BP Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	O2 Flow Meter / O2 Flow Meter3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
37	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Electronic baby Weighing scale / Electronic baby Weighing scale	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
38	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Neopuff / Neopuff	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
39	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hight Flow nasal Therapy Unit / Hight Flow nasal Therapy Unit	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
40	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infant Warmer& recessitation table / Infant Warmer& recessitation table	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
41	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Bed / ICU Bed	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Autoclave Machine / Autoclave Machine 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
43	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Scan Machine / Scan Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
44	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	O2 Regulator & Flow meters / O2 Regulator & Flow meters	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
45	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Vein Viewer / Vein Viewer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
46	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Laser lithotripter video urodynamics Machine / Laser lithotripter video urodynamics Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355



<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Diathermy Machine / Diathermy Machine3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29		2026-10-30			355
48	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Diathermy Machine / Diathermy Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-10-29		355
49	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Muscle Stimulator / Muscle Stimulator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
50	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Nebulizer / Nebulizer 3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-10-29		355
51	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Operating Microscope ENT / Operating Microscope ENT	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-29			2027-10-29		355
52	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Apex Locator / Apex Locator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulp tester / Pulp tester	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
54	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Endo Mator / Endo Mator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
55	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hand Piecer Contra Angle / Hand Piecer Contra Angle 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		355
56	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for Indiko plus Biochemisrtry Analyzer / Regent for Indiko plus Biochemisrtry Analyzer	Goods	15,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
57	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent Acess-II Imunoassay / Regent Acess-II Imunoassay	Goods	7,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
58	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for CLIA 200i Immunoassay / Regent for CLIA 200i Immunoassay	Goods	6,920,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		365
59	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for Biolytes 2000ISE analyzer / Regent for Biolytes 2000ISE analyzer	Goods	8,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
60	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sysmex XN1000 Haematology Analyzer / Regent for Sysmex XN1000 Haematology Analyzer	Goods	9,710,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
61	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Mindray BC 6200 Haematology Analyzer / regent for Mindray BC 6200 Haematology Analyzer	Goods	6,070,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
62	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	IL-ACL Elite Pro Coagulation Analyzer / Regent for IL-ACL Elite Pro Coagulation Analyzer	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sebia Minicap Electroporesis Analyzer / Regent for Sebia Minicap Electroporesis Analyzer	Goods	4,540,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
64	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	BD Blood Culture Analyzer / reagent for BD Blood Culture Analyzer	Goods	3,260,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
65	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Osmometer / reagent for Osmometer	Goods	720,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-11-01		
66	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Oxygen / Oxygen	Goods	16,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		355
67	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	training programmes / Conducting training programmes for all staff categories	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study		2027-01-29			2027-10-29		

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Supply Other hospital equipment / Supply Other hospital equipment	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-29			2027-11-30		365
69	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	office equipment's & Supply stationery / office equipment's & Supply stationery	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		365
70	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Improving hospital disaster management activities / Improving hospital disaster management activities	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		365
71	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Maintenance and Service agreement / Maintenance and Service agreement	Goods	278,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents		2027-01-29			2027-10-29		365
72	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Improve the Quality & Productivity i / Improve the Quality & Productivity i	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
73	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	LED Phototherapy / LED Phototherapy	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		365
74	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Neonatal Stethoscope / Neonatal Stethoscope-12	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-10-29		365
75	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Spot Lamp / Spot Lamp-1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-29			2027-11-30		365
76	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Wall O2 Regulator / Wall O2 Regulator-7	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
77	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	BP Apperatus / BP Apperatus-3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-01		365
78	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Otoscope / Otoscope-1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ophthalmoscope / Ophthalmoscope 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365
80	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Knee hammer / Knee hammer-2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365
81	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hight Flow Breathing Maching / Hight Flow Breathing Maching	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
82	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Portable Cardiac Monitor / Portable Cardiac Monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
83	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Fluid Warmers / Fluid Warmers	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
84	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sedation monitor / Sedation monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Activity Mat / Activity Mat	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365
86	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Wallcing frame / Wallcing frame	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
87	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Weight cuff set / Weight cuff set 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-01-05		365
88	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Goniometer / Goniometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
89	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top micromotor / Table top micromotor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2027-01-05			2027-11-30		365
90	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Articulator / Articulator 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-01		365



<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Articulator / Articulator 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-01		365
92	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Compressure scalers / Compressure scalers 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-01		365
93	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Head Light / Head Light	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
94	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Difibrillator / Difibrillator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
95	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Diagnostic Set / Diagnostic Set 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2027-01-05			2027-11-30		365
96	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slide & Wax block storing cupboard / Slide & Wax block storing cupboard	Goods	666,666.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slide Warmer / Slide Warmer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2027-01-05			2027-06-30		365
98	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of drivers rooms & Maintenance unit / Construction of drivers rooms & Maintenance unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Feasibility Study			2028-01-03			2028-10-31	1095
99	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintenance of existing buildings / Repairing and maintenance of existing buildings	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-03			2028-10-31	1095
100	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-1 BME Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-03			2028-06-30	365