

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Transport monitors / Transport monitors-4 BME Eq;	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design			2028-01-31			2028-06-30	365
2	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient warmer / Patient warmer- 2 BME Equipment	Goods	1,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-03			2028-06-30	
3	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Phototherapy units / Phototherapy units-1 BME Equipment	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-06-30	365
4	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental chairs / Dental chairs-4	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-03	2026-06-30			365
5	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Video laryngoscope / Video laryngoscope-1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-03			2028-06-30	365
6	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Suckers / Suckers-3	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03	2026-10-30			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse oximeters. / Pulse oximeters.-2 Bme Equipment	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-06-30	355
8	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion pumps / Infusion pumps16	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
9	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slit Lamp / Slit Lamp	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-11-30	355
10	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Operating Microscope / Operating Microscope	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
11	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Goldman Tonmeter / Goldman Tonmeter	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355
12	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photo Slitlamp / Photo Slitlamp	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Retinal Camera / Retinal Camera	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355
14	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multipara monitors / Multipara monitors 27	Goods	23,625,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
15	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Anaesthesia Machine / Anaesthesia Machine 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
16	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	C-Arm / C-Arm	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355
17	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	X-Ray Machine / X-Ray Machine	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-31			2028-10-31	355
18	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Wall O2 Regulator / Wall O2 Regulator 3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Bronchoscope / Bronchoscope	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-28			2028-10-31	355
20	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Transport Ventilator / Transport Ventilator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	355
21	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Scan Machine / Scan Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-30	355
22	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infant Warmer / Infant Warmer	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
23	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infant Warmer / Infant Warmer	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-31			2028-10-31	355
24	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hand Piecer Contra Angle / Hand Piecer Contra Angle 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-11-01	355

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</b>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
25	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for Indiko plus Biochemisrtry Analyzer / Regent for Indiko plus Biochemisrtry Analyzer	Goods	16,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-28			2028-10-30	355
26	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent Acess-II Imunoassay / Regent Acess-II Imunoassay	Goods	8,340,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-30	355
27	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for CLIA 200i Immunoassay / Regent for CLIA 200i Immunoassay	Goods	7,550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-28			2028-10-31	365
28	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Regent for Biolytes 2000ISE analyzer / Regent for Biolytes 2000ISE analyzer	Goods	9,430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-28			2028-11-01	355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sysmex XN1000 Haematology Analyzer / regent for Sysmex XN1000 Haematology Analyzer	Goods	10,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355
30	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Mindray BC 6200 Haematology Analyzer / Regent for Mindray BC 6200 Haematology Analyzer	Goods	6,620,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355
31	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	IL-ACL Elite Pro Coagulation Analyzer / Regent for IL-ACL Elite Pro Coagulation Analyzer	Goods	11,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355
32	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sebia Minicap Electroporesis Analyzer / Regent for Sebia Minicap Electroporesis Analyzer	Goods	4,960,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	BD Blood Culture Analyzer / regent for BD Blood Culture Analyzer	Goods	3,550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355
34	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Osmometer / Regent for Osmometer	Goods	780,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-11-01	355
35	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Oxygen / Oxygen	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-28			2028-10-31	18
36	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Conducting training programmes for all staff categories / Conducting training programmes for all staff categories	Goods	2,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	355
37	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Supply Other hospital equipment / Supply Other hospital equipment	Goods	6,000,000.00	Council Funds	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	365

<p style="text-align: center;"><b>Master Procurement Plan for Year 2026 - 2028</b></p> <p style="text-align: center;"><b>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</b></p>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	office equipment's & Supply stationery / office equipment's & Supply stationery	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-31			2028-10-31	365
39	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Improving hospital disaster management activities / Improving hospital disaster management activities	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	365
40	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Maintenance and Service agreement / Maintenance and Service agreement	Goods	306,130,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents			2028-01-31			2028-10-31	365
41	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Improve the Quality & Productivity i / Improve the Quality & Productivity i	Non-consultancy services	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	365



<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	LED Phototherapy / LED Phototherapy	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	365
43	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Neonatal Stethoscope / Neonatal Stethoscope-2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-31			2028-10-31	365
44	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Wall O2 Regulator / Wall O2 Regulator 3	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-05			2028-11-01	365
45	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	BP Apperatus / BP Apperatus1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-05			2028-11-30	365
46	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Warmer Blanket / Warmer Blanket	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-05			2028-11-30	365
47	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Warmer Blanket / Warmer Blanket	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-05			2028-11-30	365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</b>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	MC Copy lamygoscropy / MC Copy lamygoscropy-1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2028-01-05			2028-11-30	365
49	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Laboratory Centrifuge / Laboratory Centrifuge	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
50	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Automated Microtome / Automated Microtome	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
51	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slide & Wax block storing cupboard / Slide & Wax block storing cupboard	Goods	1,333,333.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
52	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slide Warmer / Slide Warmer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/Line Agency/Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Tissue embedding system / Tissue embedding system	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
54	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Immunostainer / Immunostainer	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
55	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Teaching Microscope / Teaching Microscope	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-05			2028-06-30	365
56	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe pump 4 / Syringe pump 4	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2028-01-04			2028-11-30	365