

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Sri Jayewardenepura General Hospital

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sri Jayewardenepura General Hospital	Purchase of Medical, Surgical, Laboratory & General equipments / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			120
2	Sri Jayewardenepura General Hospital	OPD & A/E Renovation / Re-arrange the layout of OPD and TEU area.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			120
3	Sri Jayewardenepura General Hospital	Renovation of old female nurses quarters / Study the current status and renovate.	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			120
4	Sri Jayewardenepura General Hospital	Establishment of Carpark gate / Install a new car par system	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			120
5	Sri Jayewardenepura General Hospital	Refurbishment of CCTV system / Study the current CCTV system and upgradge.	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Sri Jayewardenepura General Hospital	Refurbishment of Fire protection & detection system / Study the currenet system and impliment the re installation	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			120
7	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Repair and Rtefurbishment of DX Plant at CTOT	Works	5,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90
8	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Repair & Refurbishment of Colloing Tower at OT Complex	Works	6,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90
9	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Replacement of Chiller for Japanese Building A/C System	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
10	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Repair of Air Cooled Chiller (Hitachi) at CTOT	Works	6,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90
11	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Repair & Replacement of A/C system (AHU) at Cardiac Building	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90
12	Sri Jayewardenepura General Hospital	Supply & Installation of S/S Door for Cardiac Thearter. / Install a S/S Door - 05 Nos. At Cardiac Therter complex	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			90
13	Sri Jayewardenepura General Hospital	Civil work to establish of dental unit under Japanese grant-Local expenditure / Floor finishing, Carpeting and room modification	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Sri Jayewardenepura General Hospital	Supply & Installation of Cardiac Catheterization Laboratory. / Installation of New Cardiac Catheterization Laboratory	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			120
15	Sri Jayewardenepura General Hospital	Interior work for Admin. Building including Install a network system / Install a network cable system system	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180
16	Sri Jayewardenepura General Hospital	Renovation of Eye Clinic Area. / Rearrange of of Eye Clinic layout	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180
17	Sri Jayewardenepura General Hospital	Supply & Installation of PABX System / New PABX System with Cabling	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	Sri Jayewardenepura General Hospital	Renovation of Toilet Block in OPD area / Renovation of Toilet Block in OPD and admin area	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180
19	Sri Jayewardenepura General Hospital	Purchase of Medical, Surgical, Laboratory & General equipments / Purchase of Defibrillator, Tissue Processor, Bench Top Centrifuge, Sterilizer	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-12-31			180
20	Sri Jayewardenepura General Hospital	Upgrading of software, website, medical record / Modification and install of new modules	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			180
21	Sri Jayewardenepura General Hospital	Refurbishment of Main Pump station / Study the current status of the system and upgrading	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Not Initiated	2025-01-01			2025-12-31			120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Upgrading of Airconditioning system at CTOT & OT	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
23	Sri Jayewardenepura General Hospital	Supply & Installation of Cardiac Catheterization Laboratory / Installation of New Cardiac Catheterization Laboratory	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
24	Sri Jayewardenepura General Hospital	Supply & Installation of PABX System / New PABX System with Cabling	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
25	Sri Jayewardenepura General Hospital	Renovation of Toilet Block in OPD area / Renovation of Toilet Block in OPD and admin area	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Sri Jayewardenepura General Hospital	OPD & A/E Renovation / Re-arrange the layout of OPD and TEU area.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
27	Sri Jayewardenepura General Hospital	Renovation of Kitchen Floor & Fume Hood / Retiling of Kitchen Floor &install a Fume Hood	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
28	Sri Jayewardenepura General Hospital	Floor Finishing of 3rd floor in Administration Building / Tilling of floor	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Urgent	Preparation of Procurement Documents		2026-02-02			2026-12-31		180
29	Sri Jayewardenepura General Hospital	Japanese Nurses Quarters renovation / Japanese Nurses Quarters renovation	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
30	Sri Jayewardenepura General Hospital	Reinstallation of Fire Protection & Detection System / Study the currenet system and impliment the re installation	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
31	Sri Jayewardenepura General Hospital	Water proofing for slab at General Therter / Water proofing for slab at General Therter	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
32	Sri Jayewardenepura General Hospital	Reenovation of 100kva catapilar generator house with sound proof system / Reenovation of 100kva catapilar generator house with sound proof system	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
33	Sri Jayewardenepura General Hospital	Improvement of Physiotherephy unit / Improvement of Physiotherephy unit	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
34	Sri Jayewardenepura General Hospital	Establishment of Carpark gate / Install new Car park system	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
35	Sri Jayewardenepura General Hospital	Renovation of Supplies Building / Re install of building Roof	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Sri Jayewardenepura General Hospital	Medical/laboratory equipmen, Plant Machinery. / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC		2026-02-02			2026-12-31		365
37	Sri Jayewardenepura General Hospital	External Wall repair & Painting in Japanese Building / Wall paint in phase basis	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
38	Sri Jayewardenepura General Hospital	Renovation of Main Pump station / Study the current status of the system and upgrading	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
39	Sri Jayewardenepura General Hospital	Renovation of female nurses quarters (Old Building) / Renovation of female nurses quarters roof (Old Building)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
40	Sri Jayewardenepura General Hospital	Establishment of CCTV system / Study the current CCTV system and upgradge.	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Sri Jayewardenepura General Hospital	Water Proofing of new building Chiller area / Water Proofing of new building Chiller area	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
42	Sri Jayewardenepura General Hospital	Repair of Water drop and leak at ward 19 / Repair of Water drop and leak at ward 19	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
43	Sri Jayewardenepura General Hospital	Water Proofing of roof Slab at Block A / Water Proofing of roof Slab at Block A	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
44	Sri Jayewardenepura General Hospital	Roof Renovation of Japanese Building / Roof Renovation of Japanese Building	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180
45	Sri Jayewardenepura General Hospital	Renovation of Doctors Quarters / Get report for current status and renovate	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated		2026-02-02			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	Sri Jayewardenepura General Hospital	Purchase of Medical, Surgical, Laboratory & General equipments / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Not Initiated	2025-01-01			2025-12-31			120