

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Matale	Renovation / Renovation of Public Toilet 02- OPD	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-06-30			180
2	District General Hospital, Matale	Renovation / Retaining wall near the Neuro Ward	Works	830,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-06-30			180
3	District General Hospital, Matale	Building Repair / Repairing of waste management store	Works	9,520,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-09-30			60
4	District General Hospital, Matale	Renovation / Renovation of Ward no 04	Works	15,530,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
5	District General Hospital, Matale	Renovation / Renovation of roof in Ward no 09	Works	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
6	District General Hospital, Matale	Renovation / Renovation of ward no 16	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
7	District General Hospital, Matale	Renovation / Renovation of Staff toilet block in ward no 18	Works	1,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	District General Hospital, Matale	Renovation / Renovation of Ward 20 Entrance area	Works	1,340,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
9	District General Hospital, Matale	Renovation / Renovation of motorbike park	Works	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
10	District General Hospital, Matale	Renovation / Renovation of ward no 19	Works	11,690,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
11	District General Hospital, Matale	Renovation / Renovation of ward no 21	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
12	District General Hospital, Matale	Renovation / Renovation of kitchen	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
13	District General Hospital, Matale	Building Repair / Repair & Renovation of Lab	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
14	District General Hospital, Matale	Renovation / ICU Theater renovation	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Matale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	District General Hospital, Matale	Renovation / Renovation of General stores first floor	Works	5,580,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
16	District General Hospital, Matale	Renovation / Waste store Drainage system	Works	3,130,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
17	District General Hospital, Matale	Renovation / Renovation of existing sewerage line (Stagel)	Works	45,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
18	District General Hospital, Matale	Renovation / Repair of internal Rain Water Drain system	Works	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
19	District General Hospital, Matale	Renovation / Repair & Renovation of Director's Quarters	Works	12,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-10-30			90
20	District General Hospital, Matale	Renovation / Repair & Renovation of Married MO Quarters (8A)	Works	5,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
21	District General Hospital, Matale	Building Repair / Repair & Renovation of Main entrance to the Hospital	Works	5,940,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Matale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	District General Hospital, Matale	Building Repair / Repair and Renovation of 5A Quarters	Works	8,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
23	District General Hospital, Matale	Building Repair / Repair & Renovation of Canteen (01)	Works	9,930,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
24	District General Hospital, Matale	Renovation / Renovation of Consultant's Car park	Works	5,960,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
25	District General Hospital, Matale	Renovation / SHO quarters Balnce work	Works	670,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
26	District General Hospital, Matale	Renovation / SHO quarters Car park fence	Works	725,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			60
27	District General Hospital, Matale	Renovation / Renovation of OPD Entrance lobby and Toilet	Works	1,460,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-10-30			90
28	District General Hospital, Matale	Work / Generator Shifting	Works	5,498,350.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	District General Hospital, Matale	Work / fire protection system	Works	16,490,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
30	District General Hospital, Matale	Work / hospital netwoiork system	Works	29,710,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
31	District General Hospital, Matale	Work / Street Lamp for Hospital Land	Works	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
32	District General Hospital, Matale	Renovation / Health promotion centre	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
33	District General Hospital, Matale	Renovation / Retaining wall near the Dental building	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
34	District General Hospital, Matale	Renovation / Urgent Renovations under worksheet	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150
35	District General Hospital, Matale	Work / Solar Grid pannel system	Works	111,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-12-30			150

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	District General Hospital, Matale	purchasing / Non medical equipments(Machinaries)	Goods	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-30			
37	District General Hospital, Matale	purchasing / Non medical equipments(Furniture)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-30			
38	District General Hospital, Matale	purchasing / Capacity Building Programm (Quality improvement)	Consultancy services	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-30			
39	District General Hospital, Matale	purchasing / Medical equipments	Goods	1,156,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-30			
40	District General Hospital, Matale	Renovation / Column Treatment and toilet block repair in medical complex	Works	8,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-11-28			120
41	District General Hospital, Matale	Renovation / Renovation of wash room in ward no 13	Works	4,140,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-11-28			120
42	District General Hospital, Matale	Renovation / Complete re-arrangement & re-establishment of psychatry unit & landascaping (WD 10/11)	Works	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-02-02			2026-08-24		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	District General Hospital, Matale	Renovation / Renovation of WD 15,16	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-02-02			2026-05-27		90
44	District General Hospital, Matale	Renovation / Renovation of WD 12	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-03-10			2026-06-10		90
45	District General Hospital, Matale	Renovation / Renovation of WD 14 plus toilet Complex	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-03-10			2026-06-10		90
46	District General Hospital, Matale	Renovation / Renovation of WD 17 plus toilet Complex	Works	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-03-10			2026-06-10		90
47	District General Hospital, Matale	Renovation / Organize radiology unit and DPM unit at medical complex	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-06-01			2026-09-30		90
48	District General Hospital, Matale	Renovation / Renovation of WD 6/7/8/9	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-15			2026-09-30		270
49	District General Hospital, Matale	Renovation / ICU , Theatre Building Repair and Renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-04-02			2026-10-30		180

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	District General Hospital, Matale	Renovation / Repair & Renovation of Ward 20 Maternity unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-04-20			2026-07-30		90
51	District General Hospital, Matale	Renovation / Total painting and Renovation of old Admin Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-15			2026-04-30		90
52	District General Hospital, Matale	Renovation / Repair & Renovation of Sewerline (Stage 2)	Works	58,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-02-02			2026-11-30		270
53	District General Hospital, Matale	Building Repair / Repair of Central AC	Works	16,611,015.76	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-03-03			2026-09-30		180
54	District General Hospital, Matale	Renovation / Rain water Drain system	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-03-03			2026-09-30		180
55	District General Hospital, Matale	Renovation / Painting of eye unit complex	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-06-01			2026-08-24		60
56	District General Hospital, Matale	Renovation / Cardiology Ward- basement interlocking and Painting	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-06-01			2026-08-24		60

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	District General Hospital, Matale	Renovation / Othodonic unit repair & renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-03-03			2026-06-30		90
58	District General Hospital, Matale	Renovation / Health promotion center with jogging track - stage 1	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-04-02			2026-07-30		90
59	District General Hospital, Matale	Renovation / Renovation of AO quarters	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal			2026-08-04			2026-11-30		90
60	District General Hospital, Matale	Renovation / Renovation of HO quarters toilet	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-01-15			2026-05-27		120
61	District General Hospital, Matale	Building Repair / Repair & renovation of administrative block	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-09-01			2026-12-21		120
62	District General Hospital, Matale	Building Repair / Preparation of internal roads	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal			2026-06-01			2026-12-21		180
63	District General Hospital, Matale	Building Repair / Corridor Repairing viynel surface	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-03-03			2026-06-30		90

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	District General Hospital, Matale	Renovation / Renovation of Existing Drinking Water line and installation of Additional Storage Tank	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-03-03			2026-09-30		180
65	District General Hospital, Matale	Renovation / Exrention of existing matron quarters for upgrading the Betchelor Nursing Quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-04-30		90
66	District General Hospital, Matale	Renovation / Repair and Renovattion of PBU	Works	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-02-02			2026-11-30		270
67	District General Hospital, Matale	Renovation / Repair of 5B and 6B Matron Quarters	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2026-02-02			2026-12-21		180
68	District General Hospital, Matale	Work / Renovation of Maintenance	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-02-02			2026-05-27		120
69	District General Hospital, Matale	Renovation / Expansion of MO quarters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-03-01			2027-06-30	160
70	District General Hospital, Matale	Renovation / Construction of Consultant quarters	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-07-01			2027-12-15	165

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Matale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	District General Hospital, Matale	Renovation / construction of Central Stores complex surgical & drugs stores	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-07-01					730
72	District General Hospital, Matale	Building Repair / CSSD Laundry and Store area	Works	195,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-03-03					730
73	District General Hospital, Matale	Renovation / (New Building Construction) - Five Story Building complex -stage one	Works	3,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-07-01					1095
74	District General Hospital, Matale	Renovation / Renovation of WD 12	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-03-10			2026-06-10		90
75	District General Hospital, Matale	Renovation / Renovation of WD 14 plus toilet Complex	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-03-10			2026-06-10		90
76	District General Hospital, Matale	Renovation / Renovation of WD 17 plus toilet Complex	Works	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-03-10			2026-06-10		90
77	District General Hospital, Matale	Renovation / Organize radiology unit and DPM unit at medical complex	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-06-01			2026-09-30		90

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Matale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	District General Hospital, Matale	Renovation / Renovation of WD 6/7/8/9	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-15			2026-09-30		270
79	District General Hospital, Matale	Renovation / ICU , Theatre Building Repair and Renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-04-02			2026-10-30		180
80	District General Hospital, Matale	Renovation / Repair & Renovation of Ward 20 Maternity unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-04-20			2026-07-30		90
81	District General Hospital, Matale	Renovation / Total painting and Renovation of old Admin Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-15			2026-04-30		90
82	District General Hospital, Matale	Renovation / Health promotion center with jogging track - stage 1	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-04-02			2026-07-30		90
83	District General Hospital, Matale	Building Repair / Repair & renovation of administrative block	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-09-01			2026-12-30		120
84	District General Hospital, Matale	Building Repair / Preparation of internal roads	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-06-01			2026-12-30		180

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Matale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	District General Hospital, Matale	Renovation / Exrention of existing matron quarters for upgrading the Betchelor Nursing Quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-04-30		90
86	District General Hospital, Matale	Work / Non medical equipments(Machinaries)	Goods	220,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-30		
87	District General Hospital, Matale	Work / Non medical equipments(Furniture)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-30		
88	District General Hospital, Matale	Work / Capacity Building Programm (Quality improvement)	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-11-30		
89	District General Hospital, Matale	Renovation / Medical equipments	Goods	1,504,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-30		
90	District General Hospital, Matale	Renovation / (New Building Construction) - Five Story Building complex -stage one	Works	3,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2026-07-01					
91	District General Hospital, Matale	Renovation / Repair & Renovation of Sewerline (Stage 2)	Works	58,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-11-30		270

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	District General Hospital, Matale	Building Repair / Repair of Central AC	Works	16,611,015.76	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-03-03			2026-09-30		180
93	District General Hospital, Matale	Renovation / Rain water Drain system	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-03-03			2026-09-30		180
94	District General Hospital, Matale	Renovation / Othodonic unit repair & renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-03-03			2026-06-30		90
95	District General Hospital, Matale	Building Repair / Corridor Repairing viynel surface	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-03-03			2026-06-30		90
96	District General Hospital, Matale	Renovation / Renovation of Existing Drinking Water line and installation of Additional Storage Tank	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-03-03			2026-09-30		180
97	District General Hospital, Matale	Renovation / Repair and Renovattion of PBU	Works	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-11-30		270
98	District General Hospital, Matale	Renovation / Repair of 5B and 6B Matron Quarters	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-12-24		180

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	District General Hospital, Matale	Renovation / construction of Central Stores complex surgical & drugs stores	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents		2026-07-01					
100	District General Hospital, Matale	Building Repair / CSSD Laundry and Store area	Works	195,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2026-03-03					