

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Institute of Oral Health, Maharagama**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Institute of Oral Health, Maharagama	RENOVATION OF HOSTAL OF DENTAL THERAPISTS TRAINING SCHOOL / REPAIR OF HOSTAL OF DENTAL THERAPISTS TRAINING SCHOOL	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01				2027-12-23	
2	Institute of Oral Health, Maharagama	Construction of roads for IOH Maharagama / construction of roads inside the Maharagama Dental Institute	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-02-02			2026-12-25		365
3	Institute of Oral Health, Maharagama	purchasing of drugs / local purchasing of drugs	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2025-12-01			2025-12-26			365
4	Institute of Oral Health, Maharagama	purchasing of refrigerator for dtts and spot lamps purchasing for dtts / purchasing of a refrigerator and spot lamps for DTTS maharagama	Goods	2,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-26			365

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Institute of Oral Health, Maharagama**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Institute of Oral Health, Maharagama	purchasing of stationary and others / purchasing of stationery and others for IOH	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-25			365
6	Institute of Oral Health, Maharagama	purchasing of equipment for dental lab / equipment needed to dental lab	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-26			365
7	Institute of Oral Health, Maharagama	purchasing of medical equipment / purchasing of medical equipment for ioh	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-26			365
8	Institute of Oral Health, Maharagama	purchasing of computer items / purchasing of computer items	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-26			
9	Institute of Oral Health, Maharagama	construction of car park for doctors / construction of car park for 60 doctors	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-01-22	365
10	Institute of Oral Health, Maharagama	Master planpreparation work / master plan preparation for ioh	Works	115,320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-12-01			2025-12-22			365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Institute of Oral Health, Maharagama</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
11	Institute of Oral Health, Maharagama	Construction and installation of main name board / construction of main name board	Goods	620,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-02-27		365
12	Institute of Oral Health, Maharagama	RENOVATION OF HOSTAL OF DENTAL THERAPITS TRAINING SCHOOL / REPAIR OF HOSTAL OF DENTAL THERAPISTS TRAINING SCHOOL	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-23	365
13	Institute of Oral Health, Maharagama	fOUR HIGH PERFORMANCE LAP TOPS / FOR RESTORATIVE AND ORTHODONTIC CLINICS FOR	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-24		365
14	Institute of Oral Health, Maharagama	PURCHASING OF 3 COMPRESSORS	Goods	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01				2027-12-23	730

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Institute of Oral Health, Maharagama																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Institute of Oral Health, Maharagama	PURCHASING OF 3 DENTAL CHAIRS / PURCHASING OF 3 DENTAL CHAIRS FOR IOH	Goods	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-24		