

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Base Hospital, Gampola	Purchasing Medical Equipment / MPP 2026	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
2	Base Hospital, Gampola	Purchasing Hospital - Office Equipments / MPP 2026	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
3	Base Hospital, Gampola	Purchasing Hospital Equipments / MPP 2026	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
4	Base Hospital, Gampola	Renovation of PBU / MPP2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
5	Base Hospital, Gampola	Renovation of Paramedical Officer's House / MPP 2026	Works	11,820,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
6	Base Hospital, Gampola	Renovation of Boundary Fence / MPP 2026	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-12-31			
7	Base Hospital, Gampola	CCTV Camera Installation / MPP 2026	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Base Hospital, Gampola	Installation Fire Safety Equipments 2026 Year / MPP 2026	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
9	Base Hospital, Gampola	Purchasing of Hospital Equipment Digital Health System Maintenance (Replacement) 2026 / MPP 2026	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
10	Base Hospital, Gampola	Service agreements (Electricity, Intercom, Med.gas & Air conditioning machines, Coolers ,ICT Equipments / MPP 2026	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
11	Base Hospital, Gampola	Repair of (Electricity, Intercom, Medical gas & Air conditioning machines, Coolers ,ICT Equipments / MPP 2026	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	Base Hospital, Gampola	Capacity building Programme, Training on hand washing audit/risk management & research development, Work Shop on health promoting &study visits best pe. institution / MPP 2026	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
13	Base Hospital, Gampola	Purchasing of Medical gases 2026 / MPP 2026	Goods	10,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
14	Base Hospital, Gampola	Purchasing of Printing and other office consumables 2026 / MPP 2026	Goods	17,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
15	Base Hospital, Gampola	Purchase of Stationery / MPP 2026	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
16	Base Hospital, Gampola	Local Purchasing of Drugs year 2026 / MPP 2026	Goods	2,550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	Base Hospital, Gampola	Purchasing Lab Equipments 2026 / MPP 2026	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
18	Base Hospital, Gampola	Costruction of a Building for Laundry / MPP 2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-06-30			
19	Base Hospital, Gampola	Installation & commissioning of medical Gas system for ICU, PBU, / MPP 2026	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2026-01-01			2026-12-31			
20	Base Hospital, Gampola	Renovation of Drain system / MPP 2026	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
21	Base Hospital, Gampola	Renovation of incinerator / MPP 2026	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
22	Base Hospital, Gampola	Multimedia and sound system for auditorium / MPP 2026	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
23	Base Hospital, Gampola	Ward 06 Renovation / MPP 2026	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Base Hospital, Gampola	Ward 07 Renovation / MPP 2026	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
25	Base Hospital, Gampola	DPM Renovation / MPP 2026	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
26	Base Hospital, Gampola	Ophthalmic Technology unit Roof Renovation / MPP 2026	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
27	Base Hospital, Gampola	Blood Bank Renovation / MPP 2026	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-01-01			2026-12-31			
28	Base Hospital, Gampola	Disability toilets and Holding bar fixation 2026 / MPP 2026	Works	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			
29	Base Hospital, Gampola	Raw Foods 2026 / MPP 2026	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			
30	Base Hospital, Gampola	Laundry Service 2026 / MPP 2026	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Base Hospital, Gampola	Purchasing of Reagent / MPP 2026	Goods	100,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			
32	Base Hospital, Gampola	Medical equipment Repair and Service agreements / MPP 2026	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			
33	Base Hospital, Gampola	Vehicle repair / MPP 2026	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			
34	Base Hospital, Gampola	Purchasing Medical,Lab and Dental Equipments - 2027 Year / MPP2026	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
35	Base Hospital, Gampola	Purchasing Hospital - Office Equipments / MPP 2026	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
36	Base Hospital, Gampola	Purchasing Hospital Equipments / MPP 2026	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
37	Base Hospital, Gampola	Renovation of wards / MPP 2026	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	Base Hospital, Gampola	Renovation / Repairs of Quarters 2027 Year / MPP 2026	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
39	Base Hospital, Gampola	Installation Fire Safety Equipments 2027 Year / MPP 2027	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
40	Base Hospital, Gampola	.Renovation Maintanance and Upgrading of Swerage System 2027 / MPP 2026	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
41	Base Hospital, Gampola	Service Agreements of Electricity, Aircondition, Medical Equipments and others 2027 / MPP 2026	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Base Hospital, Gampola	Capacity building Programme, Training on hand washing audit/risk management & research development, Work Shop on health promoting &study visits best performing institution / MPP 2026	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
43	Base Hospital, Gampola	Purchasing of Medical gases 2027 / MPP 2027	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
44	Base Hospital, Gampola	Purchasing Cleaning, Printing and other office consumables 2027 / MPP 2026	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
45	Base Hospital, Gampola	Local Purchasing of Drugs year 2027 / MPP 2026	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
46	Base Hospital, Gampola	Renovation of Specialist medical Officers,Medical Officers & Director Quarters / MPP 2026	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
47	Base Hospital, Gampola	Drugs Stores collour wash and Renovation / MPP2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
48	Base Hospital, Gampola	Ward 05 Roof Renovation / MPP 2026	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
49	Base Hospital, Gampola	OPD Lab Partition and OPD Renovation / MPP 2026	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
50	Base Hospital, Gampola	Restructuring of Record Room / MPP 2026	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
51	Base Hospital, Gampola	Expantion of auditorium	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
52	Base Hospital, Gampola	Purchase of Stationary / MPP 2026	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	Base Hospital, Gampola	Purchase of Reagent lab / MPP 2026	Goods	100,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
54	Base Hospital, Gampola	Purchase of Reagent for other units / MPP 2026	Goods	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
55	Base Hospital, Gampola	Purchase of Consumables / MPP 2026	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
56	Base Hospital, Gampola	Upgrading of HHIMS to OPD,Clinics & Laboratory 2027 Year / MPP 2026	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
57	Base Hospital, Gampola	Purchasing Medical Equipments 2028 / MPP 2026	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
58	Base Hospital, Gampola	Purchasing Lab Equipments 2028 / MPP 2026	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
59	Base Hospital, Gampola	Purchasing Hospital Equipments 2028 / MPP 2026	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	Base Hospital, Gampola	Purchasing of Hospital Equipment Digital Health System Maintenance (Replacement) 2028 / MPP 2026	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
61	Base Hospital, Gampola	Purchasing of Furnitures and office equipments 2028 / MPP 2026	Goods	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
62	Base Hospital, Gampola	Digital Health System Expention to wards 2028 / MPP 2026	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
63	Base Hospital, Gampola	Local Purchasing of Drugs year 2028 / MPP 2026	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
64	Base Hospital, Gampola	Purchasing of Medical gases 2028 / MPP 2026	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
65	Base Hospital, Gampola	Purchasing Cleaning, Printing and other office consumables 2028 / MPP 2026	Goods	22,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
66	Base Hospital, Gampola	Purchasing & Refilling of Fire Extinguisher 2028 / MPP 2026	Goods	500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
67	Base Hospital, Gampola	Repair and Service of Medical equipment & Service Agreement charges for Analyzers & Surgical Equipment 2028 / MPP 2026	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
68	Base Hospital, Gampola	Repair and Service agreements (Electricity, Intercom, Med.gas & Air conditioning machines, Coolers ,ICT Equipments) 111-01-05-0-2002 (II) 2028 / MPP 2026	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
69	Base Hospital, Gampola	Raw Foods 2028 / MPP 2026	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	