

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Engineering Branch, MOH & MM																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Engineering Branch, MOH & MM	Construction / Balance work of A & E TH Kegalle	Works	2,096.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-04-30						1460
2	Engineering Branch, MOH & MM	Construction / A & E Trincomalee	Works	1,075.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-03-31				2027-12-31		730
3	Engineering Branch, MOH & MM	Construction / A & E Chilaw ,	Works	4,386.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-04-30						1460
4	Engineering Branch, MOH & MM	Construction / A & E NH Kandy	Works	788.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-03-31				2027-12-31		730
5	Engineering Branch, MOH & MM	Construction / Balance work of New Building Complex at DGH Nawalapitiya	Works	500.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-05-15				2027-12-31		730
6	Engineering Branch, MOH & MM	Construction / Balance works of Proposed Surgical Ward Building For New District General Hospital, Kamburugamuwa ,	Works	1,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-10-15						365
7	Engineering Branch, MOH & MM	Construction / Construction of consultant's quarters,TH,Kuliyapitiya	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Engineering Branch, MOH & MM

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Engineering Branch, MOH & MM	Construction / Proposed surgical complex Chest Hospital - Welisara	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2027-06-01					1095
9	Engineering Branch, MOH & MM	Construction / Theatre complex - Kurunegala	Works	800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-06-01				2027-12-31		730
10	Engineering Branch, MOH & MM	Construction / Balance work of six storied cancer treatment unit,PGH,Badulla	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-04-01				2027-12-31		730
11	Engineering Branch, MOH & MM	Construction / Blance work of A&E Building - Anuradhapura ,	Works	1,759.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-10-15						1460
12	Engineering Branch, MOH & MM	Construction / Balance works of Proposed Medical Ward Building For New District General Hospital,Kamburugamuwa,	Works	1,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-10-15						1460
13	Engineering Branch, MOH & MM	Construction / Construction of Medical Ward Complex DGH Chilaw	Works	1,047.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-05-15				2027-12-31		730
14	Engineering Branch, MOH & MM	Construction / Construction of National Heart Centre (NHC) at NHSL,	Works	12,080.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-10-15						1460

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Engineering Branch, MOH & MM

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Engineering Branch, MOH & MM	Construction / A & E NH Gampola ,	Works	1,713.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-10-15						1460
16	Engineering Branch, MOH & MM	Construction / Theatre Complex - Kurunegala,	Works	1,800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-10-15						1460
17	Engineering Branch, MOH & MM	Construction / Construction of consultant's quarters, TH, Anuradhapura	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-10-15						1460
18	Engineering Branch, MOH & MM	Construction / Extension of Radiology Department - TH Batticaloa	Works	271.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-05-15				2027-12-31		730
19	Engineering Branch, MOH & MM	Construction / Construction of Health promotion and Behavioural change communication complex Health education Bureau ,	Works	862.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-10-15					1460
20	Engineering Branch, MOH & MM	Construction / Proposed surgical complex Chest Hospital - Welisara	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Environmental Assessment			2028-10-16				1095