

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	General Hospital, Hambantota	GOODS - Office Equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-06			2025-11-28			
2	General Hospital, Hambantota	Goods - Hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-06			2025-11-28			
3	General Hospital, Hambantota	Medical Equipment / Entered to 2025 Annual Action plan	Goods	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-02-03			2025-12-15			
4	General Hospital, Hambantota	Works - Renovation & Construction	Works	170,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-02-03			2025-12-02			
5	General Hospital, Hambantota	Services Agreements	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-03			2025-12-05			
6	General Hospital, Hambantota	GOODS - Stationery & Office Equipment	Goods	10,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-04		
7	General Hospital, Hambantota	Goods - Hospital equipment (other)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-02-02			2026-02-27		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	General Hospital, Hambantota	Machinery	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-03-02			2026-11-30		
9	General Hospital, Hambantota	Medical Equipment / Entered in to Annual Action Plan 2026	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-11-30		
10	General Hospital, Hambantota	Maintenance (Building & Structure)	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-01-26			2026-12-15		
11	General Hospital, Hambantota	Renovation & Construction / Activities entered in Revised Annual Action Plan - 2026	Works	446,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-02-02			2026-11-30		
12	General Hospital, Hambantota	Machinery Maintenance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-02-05			2026-11-30		
13	General Hospital, Hambantota	Vehicle Maintenance	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-15			2026-12-15		
14	General Hospital, Hambantota	Service & Maintenace	Non-consultancy services	280,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-15			2026-12-10		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	General Hospital, Hambantota	Security Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2026-01-05			2026-03-05		
16	General Hospital, Hambantota	Cleaning Services	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2026-01-05			2026-03-02		
17	General Hospital, Hambantota	Other Services (Miscellaneous)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-05			2026-12-07		
18	General Hospital, Hambantota	GOODS - Stationery & Office Equipment	Goods	10,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-05			2027-12-06	
19	General Hospital, Hambantota	GOODS - Hospital Equipment (other)	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-05			2027-11-30	
20	General Hospital, Hambantota	Machinery	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-11			2027-11-15	
21	General Hospital, Hambantota	Medical Equipment	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-01-11			2027-11-15	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	General Hospital, Hambantota	Maintenance (Building & Structure)	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-07			2027-12-15	
23	General Hospital, Hambantota	Renovation & Construction	Works	254,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-03-01			2027-12-20	
24	General Hospital, Hambantota	Machinery Maintenance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-08			2027-11-30	
25	General Hospital, Hambantota	Vehicle Maintenance	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-05			2027-12-20	
26	General Hospital, Hambantota	Services - Service & Maintenance Agreements	Non-consultancy services	280,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-02-01			2027-12-01	
27	General Hospital, Hambantota	Security Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-01-04			2027-12-20	
28	General Hospital, Hambantota	Cleaning Services	Non-consultancy services	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-01-05			2027-12-06	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : General Hospital, Hambantota																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	General Hospital, Hambantota	Other (Miscellaneous)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-15			2027-12-15	