

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Sugathadasa National Sports Complex Authority	printing and stationery & Office equipments / purchasing stationery items	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-01-14			2026-03-17			30
2	Sugathadasa National Sports Complex Authority	Electrical Items / Purchasing of Electrical Items use for all grounds	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-01-14			2026-03-16			30
3	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / purchasing of fuel & Lubricant for all vehicles & Machines of SNSCA	Goods	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated	2026-01-13			2026-01-30			365
4	Sugathadasa National Sports Complex Authority	Uniforms / purchasing of security uniforms and other uniforms for maintenance Section	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-02-02			2026-05-04			60
5	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Purchasing of Chemicals & Equipment use for swimming pools SNSCA	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-08			2026-04-03			365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Sugathadasa National Sports Complex Authority	Vehicle Maintenance / purchasing of tyres, battries , service etc	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2026-02-20			2026-05-22			365
7	Sugathadasa National Sports Complex Authority	Maintenance of plant machinery &Equipment / Purchasing machines & equipments use for maintenance works	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-02-10			2026-06-04			30
8	Sugathadasa National Sports Complex Authority	Maintenance of Buildings &Structures / Purchasing of Hardware Items for maintenance works	Goods	8,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-02-10			2026-05-22			30
9	Sugathadasa National Sports Complex Authority	Grounds Maintenance / purchasing of ground maintenance items (soil,sand,Grass ect.)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-02-02			2026-05-04			30
10	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Procurement works selection of Janitorial service SNSCA	Non-consultancy services	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-05-15			2026-07-23			365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
11	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Procurement works selection of Electricals maintenance service SNSCA	Non-consultancy services	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-05			2026-02-27			365
12	Sugathadasa National Sports Complex Authority	Laundry Charges / Procurement works selection laundry service for SNSCA	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-08-03			365
13	Sugathadasa National Sports Complex Authority	Advertising News Papers / paper advertisement of Bid notice and other advertisement of Admin section	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated	2026-02-16			2026-12-15			365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Sugathadasa National Sports Complex Authority	Resurfacing of the 400,200 and 80 meter synthetic running tracks at the SNSCA. To be able to install electronic timers and renovate floodlights. / Resurfacing of the 400,200 and 80 meter synthetic running tracks at the SNSCA. To be able to install electronic timers and renovate floodlights.	Works	795,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2026-01-20			2026-05-14			180
15	Sugathadasa National Sports Complex Authority	Renovation of Out door pavilion & Roof / Renovation of Out door pavilion & Roof	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-12		180
16	Sugathadasa National Sports Complex Authority	Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium / Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-01-20			2027-03-31		90

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	Sugathadasa National Sports Complex Authority	Consrtuction of New ticket counters / Constrtuction of New ticket counters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-02-15			2027-04-30		60
18	Sugathadasa National Sports Complex Authority	Carperting and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium / Carperting and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-05-14		90

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Sugathadasa National Sports Complex Authority	Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium / Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-03-31			2027-05-31		90
20	Sugathadasa National Sports Complex Authority	Stablishment of solar power system at Administrative Building outdoor stadium / Stablishment of solar power system at Administrative Building outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-04-30			2027-07-15		90
21	Sugathadasa National Sports Complex Authority	Painting of Indoor stadium roof and renovation of Lightning conductors / Painting of Indoor stadium roof and renovation of Lightning conductors	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-04-20			2027-06-30		60

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Sugathadasa National Sports Complex Authority	Construction of accommadation facilities of Judo Building/Rifel shooting place / Construction of accommadation facilities of Judo Building/Rifel shooting place	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-05-05			2027-07-30		90
23	Sugathadasa National Sports Complex Authority	Renovation of flood light system Outdoor stadium / Renovation of flood light system Outdoor stadium	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-02-02			2027-04-30		180
24	Sugathadasa National Sports Complex Authority	Supply Installation of Athletic Timing System at Outdoor Stadium / Supply Installation of Athletic Timing System at Outdoor Stadium	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-02-01			2027-05-14		180
25	Sugathadasa National Sports Complex Authority	Renovation of Entrance Road at SNSCA / Renovation of Entrance Road at SNSCA	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-05-31			2027-07-30		90

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Sugathadasa National Sports Complex Authority	Construction of Visitos area / Construction of Visitos area	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-06-15			2027-08-13		60
27	Sugathadasa National Sports Complex Authority	Purchasing of Sports Item / Purchasing of Sports Item	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-15		60
28	Sugathadasa National Sports Complex Authority	Purchasing of ERP System / Purchasing of ERP System	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-04-30		30
29	Sugathadasa National Sports Complex Authority	Purchasing of Gymnasium Equipment / Purchasing of Gymnasium Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-02-01			2027-04-30		30
30	Sugathadasa National Sports Complex Authority	Printing and Stationery & Office equipments / Printing and Stationery & Office equipments	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-16		30



<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Sugathadasa National Sports Complex Authority	Electrical Items / Electrical Items	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-03-19		30
32	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / Fuel & Lubricant	Goods	5,500,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2027-01-13			2027-01-29		365
33	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-29			2027-04-30		30
34	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-29			2027-04-30		30
35	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Swimming pool Chemicals & Equipment	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-30		365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Sugathadasa National Sports Complex Authority	Vehicle maintenance / Vehicle maintenance	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-30		30
37	Sugathadasa National Sports Complex Authority	Maintenance of Plant Machinery Equipment / Maintenance of Plant Machinery Equipment	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-01-15			2027-04-30		30
38	Sugathadasa National Sports Complex Authority	Maintenance of Buildings & Structures / Maintenance of Buildings & Structures	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-03-15			2027-07-15		30
39	Sugathadasa National Sports Complex Authority	Ground Maintenance / Ground Maintenance	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2027-02-15			2027-06-30		30
40	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Cleaning & Janitorial Service	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2027-04-30			2027-06-30		365

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Electrical Maintenance Service	Non-consultancy services	18,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Detailed Design		2027-01-15			2027-03-01		365
42	Sugathadasa National Sports Complex Authority	Laundry Charges / Laundry Charges	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2027-01-15			2027-12-15		365
43	Sugathadasa National Sports Complex Authority	Advertising News Papers / Advertising News Papers	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2027-01-15			2027-12-15		365
44	Sugathadasa National Sports Complex Authority	Laying synthetic trak for Bogambara Stadium / Laying synthetic trak for Bogambara Stadium	Works	800,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Normal	Not Initiated			2028-01-14			2028-06-30	180
45	Sugathadasa National Sports Complex Authority	Renovation celing of Indoor Stadium / Renovation celing of Indoor Stadium	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-01-14			2028-03-31	90
46	Sugathadasa National Sports Complex Authority	Purchasing of Sports Item / Purchasing of Sports Item	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-01-20			2028-03-30	60

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Sugathadasa National Sports Complex Authority	Supply & Installation of pavilion seat Outdoor stadium / Supply & Installation of pavilion seat Outdoor stadium	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-02-01			2028-03-31	30
48	Sugathadasa National Sports Complex Authority	Printing and Stationery & Office equipments / Printing and Stationery & Office equipments	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-01-14			2028-03-15	30
49	Sugathadasa National Sports Complex Authority	Electrical Items / Electrical Items	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-01-14			2028-03-20	30
50	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / Fuel & Lubricant	Goods	6,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated			2028-01-13			2028-01-31	365
51	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-02-01			2028-05-02	30

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Swimming pool Chemicals & Equipment	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-01-17			2028-04-28	365
53	Sugathadasa National Sports Complex Authority	Vehicle maintenance / Vehicle maintenance	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-01-20			2028-06-05	30
54	Sugathadasa National Sports Complex Authority	Maintenance of Plant Machinery Equipment / Maintenance of Plant Machinery Equipment	Goods	9,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-01-20			2028-06-30	30
55	Sugathadasa National Sports Complex Authority	Maintenance of Buildings & Structures / Maintenance of Buildings & Structures	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-02-01			2028-06-30	30
56	Sugathadasa National Sports Complex Authority	Ground Maintenance / Ground Maintenance	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-03-15			2028-07-14	60

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Sugathadasa National Sports Complex Authority</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Cleaning & Janitorial Service	Non-consultancy services	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-03-15			2028-05-30	365
58	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Electrical Maintenance Service	Non-consultancy services	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated			2028-01-14			2028-04-03	365
59	Sugathadasa National Sports Complex Authority	Laundry Charges / Laundry Charges	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-01-14			2028-01-31	365
60	Sugathadasa National Sports Complex Authority	Advertising News Papers / Advertising News Papers	Non-consultancy services	4,500,000.00	Domestic Funds / GoSL	Direct Contracting	AO / HD	Normal	Not Initiated			2028-01-14			2028-12-15	365