

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Anti Malariya Campaign	Procurement of ACT - 2025 / Procurement of ACT - 2025	Goods	250,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
2	Anti Malariya Campaign	Procurement of RDTs- 2025 / Procurement of RDTs- 2025	Goods	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
3	Anti Malariya Campaign	Procurment of PCR reagents for parasitological laboratories & accessories for QAQC labs- 2025 / Procurment of PCR reagents for parasitological laboratories & accessories for QAQC labs- 2025	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
4	Anti Malariya Campaign	Purchase of consumables for Entomology laboratory- 2025 / Purchase of consumables for Entomology laboratory- 2025	Goods	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<p><b>Master Procurement Plan for Year 2025 - 2027</b></p> <p><b>Name of the Procuring Entity : Anti Malariya Campaign</b></p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Anti Malariya Campaign	Purchase of Insecticide for IRS-2025 / Purchase of Insecticide for IRS-2025	Goods	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
6	Anti Malariya Campaign	Entomology Equipment Leishmaniasis-Prokopack light / Entomology Equipment Leishmaniasis-Prokopack light	Goods	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
7	Anti Malariya Campaign	Entomology Equipment Malaria-2027 / Entomology Equipment Malaria-2027	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
8	Anti Malariya Campaign	Fixed & Mobile cadjan huts for entomological surveillance in 25 districts- 2025 / Fixed & Mobile cadjan huts for entomological surveillance in 25 districts- 2025	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	Anti Malariya Campaign	Insecticide resistant Monitoring - Reagents- 2025 / Insecticide resistant Monitoring - Reagents- 2025	Goods	800,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
10	Anti Malariya Campaign	Procurement of microscopes for parasitological surveillance- 2025 / Procurement of microscopes for parasitological surveillance- 2025	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
11	Anti Malariya Campaign	Renovation and colour wash of Public Health Complex- 2025 / Renovation and colour wash of Public Health Complex- 2025	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
12	Anti Malariya Campaign	Renovation of Sinharagama stores complex for a training hub- 2025 / Renovation of Sinharagama stores complex for a training hub- 2025	Goods	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Anti Malariya Campaign	Refurbishment of AMC Auditorium / Refurbishment of AMC Auditorium	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
14	Anti Malariya Campaign	Maintain - IT equipments & Accessories ( PABX System,Surver, firewall, laptops, desktops)- 2025 / Maintain - IT equipments & Accessories ( PABX System,Surver, firewall, laptops, desktops)- 2025	Information system	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
15	Anti Malariya Campaign	Center of Excellence - Entomology lab accreditation- 2025 / Center of Excellence - Entomology lab accreditation- 2025	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
16	Anti Malariya Campaign	Center of Excellence - Entomology lab accreditation- 2025 / Center of Excellence -Parasitology lab accreditation- 2025	Goods	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Anti Malariya Campaign</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Anti Malariya Campaign	Development and maintenance of Web Site- 2025 (maintenance 2103) / Development and maintenance of Web Site- 2025 (maintenance 2103)	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
18	Anti Malariya Campaign	IEC Materials- 2025 / IEC Materials- 2025	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
19	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns- 2025 / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns- 2025	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
20	Anti Malariya Campaign	Procurement of Printers, Photocopy machines, Office electronics- 2025 / Procurement of Printers, Photocopy machines, Office electronics- 2025	Goods	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana-2025 / Procurement of Waste Disposal System- Sisiliyana-2025	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
22	Anti Malariya Campaign	Purchase of Computers & other IT Equipment (central and regional)- 2025 / Purchase of Computers & other IT Equipment (central and regional)- 2025	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
23	Anti Malariya Campaign	Service agreement of - Air Conditioners- 2025 / Service agreement of - Air Conditioners- 2025	Non-consultancy services	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
24	Anti Malariya Campaign	Service agreement of- Electracity- 2025 / Service agreement of- Electracity- 2025	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
25	Anti Malariya Campaign	Service agreement of - Escalators- 2025 / Service agreement of - Escalators- 2025	Non-consultancy services	1,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Anti Malariya Campaign	Service agreement of - Generator- 2025 / Service agreement of - Generator- 2025	Non-consultancy services	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
27	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines- 2025 / Service agreement of- Photocopy & Printer machines- 2025	Non-consultancy services	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
28	Anti Malariya Campaign	Vector verification by molecular analysis- 2025 / Vector verification by molecular analysis- 2025	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			
29	Anti Malariya Campaign	WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)- 2025 / WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)- 2025	Non-consultancy services	150,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-15			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
30	Anti Malariya Campaign	Drugs: Procurement of IV Artesunate / Drugs: Procurement of IV Artesunate	Goods	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-15		
31	Anti Malariya Campaign	Drugs: Procurement of Meflaquine / Drugs: Procurement of Meflaquine	Goods	2,300,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-15		
32	Anti Malariya Campaign	Diagnostics: Procurement of RDTs / Diagnostics: Procurement of RDTs	Goods	9,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-15		
33	Anti Malariya Campaign	Entomology: Equipment Malaria control / Entomology: Equipment Malaria control	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
34	Anti Malariya Campaign	Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts / Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Anti Malariya Campaign	Entomology: Procurement of net traps / Entomology: Procurement of net traps	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
36	Anti Malariya Campaign	WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA) / WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)	Non-consultancy services	450,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
37	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana / Procurement of Waste Disposal System- Sisiliyana	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
38	Anti Malariya Campaign	Maintenance of equipment in parasitology/ entomology laboratory / Maintenance of equipment in parasitology/ entomology laboratory	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	Anti Malariya Campaign	Maintenance of Escalator / Maintenance of Escalator	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
40	Anti Malariya Campaign	Maintenance and Repair of Generator / Maintenance and Repair of Generator	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
41	Anti Malariya Campaign	Renovation of Sinharagama stores complex and establishment of a training hub / Renovation of Sinharagama stores complex and establishment of a training hub	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
42	Anti Malariya Campaign	Service agreement of - Escalators / Service agreement of - Escalators	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
43	Anti Malariya Campaign	Service agreement of - Air Conditioners / Service agreement of - Air Conditioners	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
44	Anti Malariya Campaign	Service agreement of - Generator / Service agreement of - Generator	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Anti Malariya Campaign	Service agreement of web and networking equipment (firewall, web site, Surver, PABX system) / Service agreement of web and networking equipment (firewall, web site, Surver, PABX system)	Non-consultancy services	29,900,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
46	Anti Malariya Campaign	Service agreement for maintenance of laptops and desktop computers / Service agreement for maintenance of laptops and desktop computers	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
47	Anti Malariya Campaign	Service agreement of- Electracity / Service agreement of- Electracity	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
48	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines / Service agreement of- Photocopy & Printer machines	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
49	Anti Malariya Campaign	VC: Purchasing LLINs / VC: Purchasing LLINs	Goods	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-15		
50	Anti Malariya Campaign	VC: insecticide resistant monitoring - Reagents / VC: insecticide resistant monitoring -Reagents	Goods	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
51	Anti Malariya Campaign	VC: Procurement of Temiphos/ Abate (100L) / VC: Procurement of Temiphos/ Abate (100L)	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
52	Anti Malariya Campaign	Entomology: Equipment Leishmaniasis-Prokopack light traps- / Entomology: Equipment Leishmaniasis-Prokopack light traps-	Goods	8,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
53	Anti Malariya Campaign	Entomology: Center of Excellence - Entomology lab accreditation / Entomology: Center of Excellence - Entomology lab accreditation	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
54	Anti Malariya Campaign	ParasitologyCenter of Excellence - Parasitology lab accreditation / ParasitologyCenter of Excellence - Parasitology lab accreditation	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
55	Anti Malariya Campaign	Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.) / Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
56	Anti Malariya Campaign	Entomology: Purchase of consumables for Entomology laboratory / Entomology: Purchase of consumables for Entomology laboratory	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Anti Malariya Campaign	Parasitology: Procurment of PCR reagents for parasitological laboratories / Parasitology: Procurment of PCR reagents for parasitological laboratories	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-15		
58	Anti Malariya Campaign	Parasitology: Procurement of accessories for QAQC labs / Parasitology: Procurement of accessories for QAQC labs	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
59	Anti Malariya Campaign	Procurement of Computers & other IT Equipment / Procurement of Computers & other IT Equipment	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
60	Anti Malariya Campaign	Procurement of Air conditioners / Procurement of Air conditioners	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	Anti Malariya Campaign	Printing of IEC Materials / Printing of IEC Materials	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-15		
62	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-15		
63	Anti Malariya Campaign	Drugs: Procurement of Chloroquine / Drugs: Procurement of Chloroquine	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-15	
64	Anti Malariya Campaign	End Term Review of NSP/ NFM / End Term Review of NSP/ NFM	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
65	Anti Malariya Campaign	WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA) / WHO external quality assurance scheme for malaria nucleic acid amplification testing (NAAT EQA)	Non-consultancy services	450,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
66	Anti Malariya Campaign	Procurement of Waste Disposal System- Sisiliyana / Procurement of Waste Disposal System- Sisiliyana	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
67	Anti Malariya Campaign	Maintenance of equipment in parasitology/ entomology laboratory / Maintenance of equipment in parasitology/ entomology laboratory	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
68	Anti Malariya Campaign	Maintenance of Escalator / Maintenance of Escalator	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
69	Anti Malariya Campaign	Maintenance and Repair of Generator / Maintenance and Repair of Generator	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Anti Malariya Campaign	Renovation of Sinharagama stores complex and establishment of a training hub / Renovation of Sinharagama stores complex and establishment of a training hub	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
71	Anti Malariya Campaign	Service agreement of - Escalators / Service agreement of - Escalators	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
72	Anti Malariya Campaign	Service agreement of - Air Conditioners / Service agreement of - Air Conditioners	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
73	Anti Malariya Campaign	Service agreement of - Generator / Service agreement of - Generator	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
74	Anti Malariya Campaign	Service agreement of web and networking equipment (firewall, web site, Surver, PABX system) / Service agreement of web and networking equipment (firewall, web site, Surver, PABX system)	Non-consultancy services	29,900,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
75	Anti Malariya Campaign	Service agreement for maintenance of laptops and desktop computers / Service agreement for maintenance of laptops and desktop computers	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
76	Anti Malariya Campaign	Service agreement of- Electracity / Service agreement of- Electracity	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
77	Anti Malariya Campaign	Service agreement of- Photocopy & Printer machines / Service agreement of- Photocopy & Printer machines	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Anti Malariya Campaign	Drugs: Procurement of DHAPQ / Drugs: Procurement of DHAPQ	Goods	30,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-15	
79	Anti Malariya Campaign	VC:Purchase of Insecticide for IRS / VC:Purchase of Insecticide for IRS	Goods	16,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-15	
80	Anti Malariya Campaign	Entomology: Equipment Malaria control / Entomology: Equipment Malaria control	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
81	Anti Malariya Campaign	Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts / Entomology: Fixed & Mobile cadjan huts for entomological surveillance for 25 districts	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	Anti Malariya Campaign	Entomology: Purchase of consumables for Entomology laboratory / Entomology: Purchase of consumables for Entomology laboratory	Goods	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
83	Anti Malariya Campaign	Entomology: Center of Excellence - Entomology lab accreditation / Entomology: Center of Excellence - Entomology lab accreditation	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
84	Anti Malariya Campaign	Parasitology: Procurement of accessories for QAQC labs / Parasitology: Procurement of accessories for QAQC labs	Goods	450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Anti Malariya Campaign</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Anti Malariya Campaign	ParasitologyCenter of Excellence - Parasitology lab accreditation / ParasitologyCenter of Excellence - Parasitology lab accreditation	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
86	Anti Malariya Campaign	Procurement of Computers & other IT Equipment / Procurement of Computers & other IT Equipment	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	
87	Anti Malariya Campaign	Procurement of Printers, Photocopy machines, Office electronics / Procurement of Printers, Photocopy machines, Office electronics	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
88	Anti Malariya Campaign	Printing of IEC Materials / Printing of IEC Materials	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-15	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Anti Malariya Campaign**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
89	Anti Malariya Campaign	Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns / Printing of Guidelines, training materials, Reference materials , Reports, Records and Returns	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
90	Anti Malariya Campaign	Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.) / Maintenance of Public Health Complex building (renovation, colour wash, minor repairs etc.)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-15	
91	Anti Malariya Campaign	Parasitology: Procurment of PCR reagents for parasitological laboratories / Parasitology: Procurment of PCR reagents for parasitological laboratories	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-15	