

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	Health Promotion Bureau	Develop IEC Materials on Communicable diseases according to needs / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
2	Health Promotion Bureau	Contribute to IEC development by disaster management unit/E & OH/IHR/Epidemiology unit/Quarantine unit / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
3	Health Promotion Bureau	Raising public awareness during special days in relation to oral health (For development of IEC for social media) / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
4	Health Promotion Bureau	Development and printing of IEC materials on oral health promotion / 2509	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
5	Health Promotion Bureau	Risk communication and delivery of targeted health messages / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
6	Health Promotion Bureau	Annual service appreciation ceremony for media personal / 2509	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
7	Health Promotion Bureau	Update the guideline and printing the book for newly merried couple . to distribute among married registrar / 2509	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
8	Health Promotion Bureau	"Lets Lern life" and "Suwanari" social media platform - content writing / 2509	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
9	Health Promotion Bureau	Printing innovative IEC Materials on a health promotion setting, physical and mental health development among TEVT sector / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
10	Health Promotion Bureau	social media platform managment and boosting / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
11	Health Promotion Bureau	Printing innovative and previously printed IEC Materials, / 2509	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
12	Health Promotion Bureau	Development and printing of IEC materials on SBCC / 2509 or 2401	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
13	Health Promotion Bureau	Developing the modules on Preschool teacher wellbeing and communicating to children / 2509 or 2401	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
14	Health Promotion Bureau	Social Media intervention to improve health literacy among school children / 2509	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
15	Health Promotion Bureau	Development of the partnership between curative and preventive sector at divisional level, / 2509	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
16	Health Promotion Bureau	Strengthening and mobilization MSG to adress the nutrition issues in the country / 2401	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
17	Health Promotion Bureau	Conducting Advocacy programmes at village level by the MSG / 2401	Non-consultancy services	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
18	Health Promotion Bureau	Establishing model MSG groups in Western province for teaching and training activites / 2401	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
19	Health Promotion Bureau	Conduct advocacy programmes for PHC staff on MSG / 2401	Non-consultancy services	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
20	Health Promotion Bureau	Making HPB a model health promoting workplace and maintaining / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
21	Health Promotion Bureau	Updating health promotion policy / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
22	Health Promotion Bureau	Monitor the progress of establishment and functionality of health promoting workplaces / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
23	Health Promotion Bureau	Annual review of Workplace Health Promotion Programme / 2509	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
24	Health Promotion Bureau	Promote healthy ageing throughout the lifecycle / 2509	Goods	25,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
25	Health Promotion Bureau	Implementatation of SBCC package for child health promotion in all preschools in Sri Lanka / 2509	Goods	600,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
26	Health Promotion Bureau	Facilitating establishment of HV setting / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
27	Health Promotion Bureau	Improve utilization of joggig tracks / 2509	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
28	Health Promotion Bureau	TEVT sector Health promotion programme setting development / 2509	Goods	8,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
29	Health Promotion Bureau	Monitoring of Digital Signage Health Message Telecasting System / 2509	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
30	Health Promotion Bureau	Conduct national pre-school health promotion setting development steering committee and working committee meetings / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
31	Health Promotion Bureau	Conduct exhibitions/ related health education activities / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
32	Health Promotion Bureau	Printing, compiling AV material for advocacy training package and training / 2509	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
33	Health Promotion Bureau	Advocacy meetings for district level health managers on reactivating the e_HEAPMIS / 2509	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
34	Health Promotion Bureau	Strengthen and maintaing HPB- FB, HPB - twitter, HPB instagram platforms / 2509	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
35	Health Promotion Bureau	Online game on HP implementation / 2509	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
36	Health Promotion Bureau	Maintain the HPB WebSite, e-HEAPMIS and Preschool MIS / 2509 or 2401	Non-consultancy services	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
37	Health Promotion Bureau	Develop and maintain the SBCC SM platform / 2509 or 2401	Non-consultancy services	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
38	Health Promotion Bureau	Conduct quarterly HPB PEN meetings and capacity building / 2401 or 2509	Goods	400,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
39	Health Promotion Bureau	Major repairs(photocopy,Fax,Duplo Ac Machine / 2002	Non-consultancy services	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
40	Health Promotion Bureau	Major repairs(vehicle) / 2003	Non-consultancy services	26,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
41	Health Promotion Bureau	Furniture / 2102	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
42	Health Promotion Bureau	Purchasing Microphone and arms, / 2102	Goods	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
43	Health Promotion Bureau	Purchasing Full Frame Cinema Camera BODY C / 2102	Goods	2,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
44	Health Promotion Bureau	Purchasing Mirrorless camera / 2102	Goods	4,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
45	Health Promotion Bureau	Desktop (Full set) 03 + computer screen 03 + printer 01 + extra ink set 03 / 2102	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
46	Health Promotion Bureau	Purchasing Smart Television 04 + Flight Cases 02 / 2103	Goods	2,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
47	Health Promotion Bureau	Purchasing External Hard Drives(40TB-01 + Potable 2TB- 02) / 2103	Goods	590,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
48	Health Promotion Bureau	Extra accessories for Audio visual unit / 2103	Goods	99,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
49	Health Promotion Bureau	Purchasing Hand Held FM Moirophone / 2103	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
50	Health Promotion Bureau	Public Addressing System HPB / 2103	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
51	Health Promotion Bureau	Purchacing CCTV camares / 2103	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
52	Health Promotion Bureau	Air Conditions Hostel Room 11 / 2103	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
53	Health Promotion Bureau	Health Promotive hospital / 2509	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
54	Health Promotion Bureau	Review programme on ADC/CDC / 2509	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
55	Health Promotion Bureau	Conduct district level HE&HP reviews / 2509	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
56	Health Promotion Bureau	Conduct two HPB unit progress reviews / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
57	Health Promotion Bureau	Monitoring and adaptive enhancements of RCCE / 2509	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
58	Health Promotion Bureau	Conducting regular reviews on MSG at district level / 2401	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
59	Health Promotion Bureau	Conducting annual national award ceremony for the best district-level MSGs and field staff / 2509	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
60	Health Promotion Bureau	Capacity bulding of non health staff in promotion of mestual health and hyagine its environmental impact / 2509	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
61	Health Promotion Bureau	Conduct preschool HP reviews (Quarterly and Annually) / 2401	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
62	Health Promotion Bureau	National level review of Happy Village implementation / 2401	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
63	Health Promotion Bureau	Development of Monitoring App for Preschool HP Setting and SBCC monitoring / 2509	Non-consultancy services	2,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
64	Health Promotion Bureau	HV research / 2507	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
65	Health Promotion Bureau	Social media research / 2507	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
66	Health Promotion Bureau	SBCC behaviour change follow up research in the SUNRISE intervention preschool settings / 2507	Non-consultancy services	1,000,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
67	Health Promotion Bureau	Stationers & Office Requisites / 1201	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
68	Health Promotion Bureau	Vehicle Repairs / 1301	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
69	Health Promotion Bureau	Plant ,Machinery & Equipment Repairs / 1302	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
70	Health Promotion Bureau	Building and structure / 1303	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
71	Health Promotion Bureau	Cleaning & janitorial Services / 1405	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
72	Health Promotion Bureau	Security Services / 1407	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
73	Health Promotion Bureau	Machinery & Office Equipment Service agreement / 1409-138	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
74	Health Promotion Bureau	Vehicle Insurance / 1409-139	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
75	Health Promotion Bureau	Facilitating establishment of Health promoting pre-school setting- / 2509	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
76	Health Promotion Bureau	Conduct of TAC meetings on Risk Communication meetings / 2509	Goods	300,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
77	Health Promotion Bureau	Model Health Promoting work Place / 2001	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
78	Health Promotion Bureau	Building and structure (Other repairs) / 2001	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
79	Health Promotion Bureau	Refurbish Directors room, Drainage system, Toilets, Electricity / 2001	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
80	Health Promotion Bureau	Painting the main Office / 2001	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
81	Health Promotion Bureau	Upgrading day care centre / 2001	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
82	Health Promotion Bureau	Directors Office Expansion for procurement management unit & internal affairs unit / 2001	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
83	Health Promotion Bureau	Repairing the front wall / 2001	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
84	Health Promotion Bureau	Renovation of the main auditorium / 2001	Non-consultancy services	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
85	Health Promotion Bureau	Preparing Name Board / 2001	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
86	Health Promotion Bureau	Enhancement of Social media content publicity / 2509	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2028-01-03			2028-12-29		
87	Health Promotion Bureau	6 National level TOT on health promotion, social media and advocacy / 2401	Non-consultancy services	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
88	Health Promotion Bureau	District level resource group development on health promotion / 2401	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
89	Health Promotion Bureau	MOH level training programme to establish HV settings / 2401	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
90	Health Promotion Bureau	Online course on HP / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
91	Health Promotion Bureau	Development of Training Module for Hospital health Staff / 2401	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
92	Health Promotion Bureau	Conducting Hospital Health Promotion Trainings for hospital staff / 2401	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
93	Health Promotion Bureau	Conducting orientation training programs on HPB / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
94	Health Promotion Bureau	Conducting the Basic Training / (Clearship programs) / 2401	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
95	Health Promotion Bureau	Training of PMCI/Hospital staff on basic skills / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
96	Health Promotion Bureau	Training of PMCI/Hospital Staff on Hospital Health Promotion / 2401	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : Health Promotion Bureau

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
97	Health Promotion Bureau	Training school Dental therapists on health promotive preschool -9 programmes / 2401	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
98	Health Promotion Bureau	Training of public health staff on oral health promotion-109 programmes / 2401	Goods	1,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
99	Health Promotion Bureau	Training programme for nursing officers / 2401	Non-consultancy services	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	
100	Health Promotion Bureau	Conducting training for public health staff in establishing and strenthening MSG / 2401	Non-consultancy services	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents			2029-01-01			2029-12-31	