

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Centre for Leadership Development																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	National Centre for Leadership Development	purchasing / purchase of Stationaries and office Requisites	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
2	National Centre for Leadership Development	Repairing / Repairing Dinning hall and Kitchen	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-06-30			181
3	National Centre for Leadership Development	Repairing / Repairing Three Quarters	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-06-30			181
4	National Centre for Leadership Development	Repairing / Repairing Three hostels	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-06-30			181
5	National Centre for Leadership Development	Repairing / Repairing Internal Road System	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-06-30			181
6	National Centre for Leadership Development	Repairing Machine / Repairing Generators and A/C Machine	Non-consultancy services	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-04-15			105

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Centre for Leadership Development																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	National Centre for Leadership Development	Repairing Machine / Repairing Other machine (Printers, Photocopy Machines, Multi media Machines, Washing Machines, Fans and Kitchen Equipments)	Non-consultancy services	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-11-05			309
8	National Centre for Leadership Development	Repairing Vehicle / Repairing Van (30-2177)	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-05-15			135
9	National Centre for Leadership Development	Repairing Vehicle / Repairing Crew Cab (GQ 4239) and Pegero (32-4805)	Non-consultancy services	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-07-30			211
10	National Centre for Leadership Development	Purchasing / Purchasing Beds	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-05-15			135
11	National Centre for Leadership Development	Purchasing / Purchasing CCTV Machines	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-03-20			79

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Centre for Leadership Development																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	National Centre for Leadership Development	Purchasing / Purchasing a Generator	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-05-15			135
13	National Centre for Leadership Development	Purchasing / Purchasing Kitchen Equipments and other Machines	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-11-27			331
14	National Centre for Leadership Development	Purchasing / Leadership Development Programme - (purchasing foods item and others)	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-06-30			181
15	National Centre for Leadership Development	Purchasing / Purchase of stationaries and Office Requisites	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-03-31			90
16	National Centre for Leadership Development	Purchasing / Purchase of stationaries and Office Requisites	Goods	1,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-07-30			211
17	National Centre for Leadership Development	Purchasing / Purchasing Battary for Bus, Crew Cab and Pejero	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-05-15			135

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : National Centre for Leadership Development</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	National Centre for Leadership Development	Maintanance / Maintenance Photocopy machine, AC machine, Computers, Fax Machines and Other machines	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-07-30			211
19	National Centre for Leadership Development	Purchasing / Purchase of Building and Structure Equipments	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-03-26			85
20	National Centre for Leadership Development	Maintanance / Software Maintanance	Non-consultancy services	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-05-20			145
21	National Centre for Leadership Development	Service / Cleaning and Janitorial Services	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01				2027-12-31		365
22	National Centre for Leadership Development	Repairing / Repairing ABT Activities	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-09-21			263
23	National Centre for Leadership Development	Landscaping / Landscaping of land of ABT and around the Area of the office	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-09-21			263

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Centre for Leadership Development																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	National Centre for Leadership Development	Purchasing / Purchasing Chairs, Tables and Fans	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-03-20			79
25	National Centre for Leadership Development	Purchasing / Purchasing Solar Pannels and Other Equipments	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-09-21			263
26	National Centre for Leadership Development	Purchasing / Purchasing A/C Machines	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-01-01			2026-09-21			263
27	National Centre for Leadership Development	Service / Security Services	Non-consultancy services	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-01-01				2027-12-31		365
28	National Centre for Leadership Development	purchasing / purchase of stationaries and office Requisites	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
29	National Centre for Leadership Development	purchasing / purchase of stationaries and office Requisites	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	361