

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Base Hospital, Kalmunai (North)	Medical Equipments / Traction Therapy	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
2	Base Hospital, Kalmunai (North)	Medical Equipments / Quadriceps Bench	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
3	Base Hospital, Kalmunai (North)	Medical Equipments / Suspension Therapy	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
4	Base Hospital, Kalmunai (North)	Medical Equipments / Continuous Passive Motion (Upper, Lower Line)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
5	Base Hospital, Kalmunai (North)	Medical Equipments / Mid end Ultrasound Scaler Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
6	Base Hospital, Kalmunai (North)	Medical Equipments / Tooth Extraction forcep (Upper / Lower right molars)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Base Hospital, Kalmunai (North)	Medical Equipments / Needle Holders (Small)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
8	Base Hospital, Kalmunai (North)	Medical Equipments / Scalpel Handles (No 03)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
9	Base Hospital, Kalmunai (North)	Medical Equipments / Gum Scissors	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
10	Base Hospital, Kalmunai (North)	Medical Equipments / Mosquito Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
11	Base Hospital, Kalmunai (North)	Medical Equipments / Sinus Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
12	Base Hospital, Kalmunai (North)	Medical Equipments / Towel Clips	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
13	Base Hospital, Kalmunai (North)	Medical Equipments / Cheatle Forceps Jar	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Base Hospital, Kalmunai (North)	Medical Equipments / X-ray illuminator	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
15	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece Lubricating Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
16	Base Hospital, Kalmunai (North)	Medical Equipments / Pulp Tester	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
17	Base Hospital, Kalmunai (North)	Medical Equipments / Air Puff Tonometer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
18	Base Hospital, Kalmunai (North)	Medical Equipments / Non-Contact Biometry system	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
19	Base Hospital, Kalmunai (North)	Medical Equipments / Hysteroscopy	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
20	Base Hospital, Kalmunai (North)	Medical Equipments / Cystoscopy	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Base Hospital, Kalmunai (North)	Medical Equipments / Catract operating chairs	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
22	Base Hospital, Kalmunai (North)	Medical Equipments / Neonatal CPAP	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
23	Base Hospital, Kalmunai (North)	Medical Equipments / CPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
24	Base Hospital, Kalmunai (North)	Medical Equipments / BIPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
25	Base Hospital, Kalmunai (North)	Medical Equipments / Bronchoscope set	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
26	Base Hospital, Kalmunai (North)	Medical Equipments / Audiology Unit ItemsCPM Machine for upper and lower line	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
27	Base Hospital, Kalmunai (North)	Medical Equipments / Laryngoscope	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Base Hospital, Kalmunai (North)	Medical Equipments / Video Laryngoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
29	Base Hospital, Kalmunai (North)	Medical Equipments / CRRT Machine	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
30	Base Hospital, Kalmunai (North)	Medical Equipments / Dialysis Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
31	Base Hospital, Kalmunai (North)	Medical Equipments / Binocular Microscope olympus	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
32	Base Hospital, Kalmunai (North)	Medical Equipments / Occupational Therapy Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
33	Base Hospital, Kalmunai (North)	Works / Connection bridge between existing theatre and the 1st floor of Radiology Building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-09-30			210

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Base Hospital, Kalmunai (North)	Works / Construction of front part of Operation Theatre	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-09-30			210
35	Base Hospital, Kalmunai (North)	Works / Demolition of the Outside Quarters	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-09-30			210
36	Base Hospital, Kalmunai (North)	Medical Equipments / Peadiatric/ Adult Multipara monitors	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
37	Base Hospital, Kalmunai (North)	Medical Equipments / Veginel Speculum	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
38	Base Hospital, Kalmunai (North)	Medical Equipments / Sponge Holders	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
39	Base Hospital, Kalmunai (North)	Medical Equipments / BP Apparatus (Digital)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
40	Base Hospital, Kalmunai (North)	Medical Equipments / Syringe Pump	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Base Hospital, Kalmunai (North)	Medical Equipments / Tilting Bed	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
42	Base Hospital, Kalmunai (North)	Medical Equipments / Balance Board	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
43	Base Hospital, Kalmunai (North)	Medical Equipments / Lead Free Apron	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
44	Base Hospital, Kalmunai (North)	Medical Equipments / Light cure Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
45	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece dental air moter straight	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
46	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece denatl air motor contra - angle	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
47	Base Hospital, Kalmunai (North)	Medical Equipments / Endomotor File Set	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	Base Hospital, Kalmunai (North)	Medical Equipments / Intra orla camera	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
49	Base Hospital, Kalmunai (North)	Medical Equipments / Heavy Duty Washing Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
50	Base Hospital, Kalmunai (North)	Medical Equipments / High Pressure Sterilizer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
51	Base Hospital, Kalmunai (North)	Medical Equipments / Visual Field Analyzer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
52	Base Hospital, Kalmunai (North)	Medical Equipments / Phaco Machine	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
53	Base Hospital, Kalmunai (North)	Medical Equipments / Operating Microscope	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
54	Base Hospital, Kalmunai (North)	Medical Equipments / Biometry Machine	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Base Hospital, Kalmunai (North)	Medical Equipments / Auroscope	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
56	Base Hospital, Kalmunai (North)	Medical Equipments / Mobile Spot lamp	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
57	Base Hospital, Kalmunai (North)	Medical Equipments / Vein viewer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
58	Base Hospital, Kalmunai (North)	Medical Equipments / Adjustable Bed Trolley	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
59	Base Hospital, Kalmunai (North)	Medical Equipments / Digital BMI Scale	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
60	Base Hospital, Kalmunai (North)	Medical Equipments / Digital Infant Beam Balance	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
61	Base Hospital, Kalmunai (North)	Medical Equipments / Theatre Table	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
62	Base Hospital, Kalmunai (North)	Medical Equipments / Cardiac Monitor	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
63	Base Hospital, Kalmunai (North)	Medical Equipments / Theatre Lamp	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
64	Base Hospital, Kalmunai (North)	Medical Equipments / Mini Autoclave Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
65	Base Hospital, Kalmunai (North)	Medical Equipments / Electrical Labour Room Beds	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
66	Base Hospital, Kalmunai (North)	Medical Equipments / Warmer Unit	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
67	Base Hospital, Kalmunai (North)	Medical Equipments / ICU Beds	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
68	Base Hospital, Kalmunai (North)	Medical Equipments / Laboratory Refrigerator	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
69	Base Hospital, Kalmunai (North)	Medical Equipments / Fully Automated Bio Chemistry Analyzer	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
70	Base Hospital, Kalmunai (North)	Medical Equipments / PACS System	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
71	Base Hospital, Kalmunai (North)	Medical Equipments / Exercise ECG Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
72	Base Hospital, Kalmunai (North)	Medical Equipments / DR System	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-02-02			2026-05-29			120
73	Base Hospital, Kalmunai (North)	works / Extension of Radiology Unit	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-12			2026-02-12			30
74	Base Hospital, Kalmunai (North)	Works / Extension & Renovation, CSSD/CSLD and Surgical Unit	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
75	Base Hospital, Kalmunai (North)	works / Renovation & Refurbishment of Rehabilitation Centre	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
76	Base Hospital, Kalmunai (North)	works / Costruction of Sewerage system	Works	140,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-03-30			2026-04-30			30
77	Base Hospital, Kalmunai (North)	Works / Connection Bridge between General theatre & Radiology unit	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-12			2026-02-12			30
78	Base Hospital, Kalmunai (North)	Works / Construction of water tank	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-12			2026-02-12			30
79	Base Hospital, Kalmunai (North)	Works / Construction of vehicle park	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
80	Base Hospital, Kalmunai (North)	Works / Completion of Maintenance unit & JMO office	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-01-12			2026-02-12			30
81	Base Hospital, Kalmunai (North)	Works / Extension & Refurbishment of eye clinic waiting Area	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
82	Base Hospital, Kalmunai (North)	Works / Extension & Refrbishment of Dental Clinic Waiting Area	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
83	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Kltchen, Record room & Drugs store	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			
84	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of doctor family quaters	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-12			2026-02-12			30
85	Base Hospital, Kalmunai (North)	works / Renavation & Refurbishment of maternity Complex	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
86	Base Hospital, Kalmunai (North)	Works / Renavation & Refurbishment of Patient Canteen	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-02-16			2026-03-16			30
87	Base Hospital, Kalmunai (North)	Works / Renavation of Laboratory	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01			2026-02-10			30
88	Base Hospital, Kalmunai (North)	Works / Renavation of Nurses Quaters	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-12			2026-02-02			30
89	Base Hospital, Kalmunai (North)	Works / Renovation of Doctors Quaters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-12			2026-02-12			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	Base Hospital, Kalmunai (North)	works / Renovation of Auditorium	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
91	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Consultant Quaters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-03			2026-04-03			30
92	Base Hospital, Kalmunai (North)	Works / Medical Oxygen Plant	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-30			2026-04-30			30
93	Base Hospital, Kalmunai (North)	Goods / Ro Plant	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
94	Base Hospital, Kalmunai (North)	Goods / Digital X-ray Machine for A&E	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
95	Base Hospital, Kalmunai (North)	Goods / Plasma Extractor Blood bank	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
96	Base Hospital, Kalmunai (North)	Goods / Multipara Monitor	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	Base Hospital, Kalmunai (North)	Goods / Pulse oximeter	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2026-03-16			2026-04-16			30
98	Base Hospital, Kalmunai (North)	Goods / Infusion pump	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
99	Base Hospital, Kalmunai (North)	Goods / Sucker	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
100	Base Hospital, Kalmunai (North)	Goods / High flow nasal cannula system	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30