

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Base Hospital, Kalmunai (North)	Goods / Ocular CT Machine	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
2	Base Hospital, Kalmunai (North)	Goods / YAG Laser Machine	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
3	Base Hospital, Kalmunai (North)	Goods / Slit Lamp	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
4	Base Hospital, Kalmunai (North)	Goods / Indirect Opthomalscope	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-16			2026-04-16			30
5	Base Hospital, Kalmunai (North)	Goods / Blood Collecting monitor	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
6	Base Hospital, Kalmunai (North)	Goods / Surgical Lamp	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30
7	Base Hospital, Kalmunai (North)	Goods / CRRT Machine	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-16			2026-04-16			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Base Hospital, Kalmunai (North)	Goods / ICU Multipara Monitor	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
9	Base Hospital, Kalmunai (North)	Goods / ABP Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
10	Base Hospital, Kalmunai (North)	Goods / Bilirubin Meter	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
11	Base Hospital, Kalmunai (North)	Goods / Scan Machine & Echo Probe	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-03-17			30
12	Base Hospital, Kalmunai (North)	Goods / Diathermy Machine	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
13	Base Hospital, Kalmunai (North)	Goods / Drying Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30
14	Base Hospital, Kalmunai (North)	Goods / Plasma Steriizer	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-16			2026-04-16			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Base Hospital, Kalmunai (North)	Goods / Anesthetic Machine	Goods	5,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
16	Base Hospital, Kalmunai (North)	Goods / Textile Washing Maching 50Kg	Goods	2,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
17	Base Hospital, Kalmunai (North)	Goods / Mechanical washing Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
18	Base Hospital, Kalmunai (North)	Goods / New C-Arm for Casualty O/T	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
19	Base Hospital, Kalmunai (North)	Goods / Portable Ventilator	Goods	3,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
20	Base Hospital, Kalmunai (North)	Goods / Hospital Equipments	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-25			2026-04-27			30
21	Base Hospital, Kalmunai (North)	Goods / General Furniture	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-25			2026-04-27			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Base Hospital, Kalmunai (North)	Goods / Television	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
23	Base Hospital, Kalmunai (North)	Goods / Refrigerator	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
24	Base Hospital, Kalmunai (North)	Goods / Installation of AC System	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			
25	Base Hospital, Kalmunai (North)	Goods / Installation of Incinerator	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
26	Base Hospital, Kalmunai (North)	Goods / Installation of CCTV System	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
27	Base Hospital, Kalmunai (North)	Goods / Desktop Computers	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
28	Base Hospital, Kalmunai (North)	Goods / Laser Printers	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Base Hospital, Kalmunai (North)	Goods / Dotmetric Printers	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
30	Base Hospital, Kalmunai (North)	Goods / Photo Copier	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
31	Base Hospital, Kalmunai (North)	Goods / Duplicator Machine	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
32	Base Hospital, Kalmunai (North)	Goods / Multi Media projector	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
33	Base Hospital, Kalmunai (North)	Goods / Digital Camera	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-30			30
34	Base Hospital, Kalmunai (North)	Goods / Laptops & Accessories	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
35	Base Hospital, Kalmunai (North)	Goods / Tablets	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Base Hospital, Kalmunai (North)	Goods / Diet	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
37	Base Hospital, Kalmunai (North)	Goods / Solar Power pannel Installation	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
38	Base Hospital, Kalmunai (North)	Goods / Upgrating Internal Electricity System	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-03-20			30
39	Base Hospital, Kalmunai (North)	Goods / Energy Efficient lighting	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-20			2026-04-20			30
40	Base Hospital, Kalmunai (North)	Goods / Vehicle Cooler Lorry	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated	2026-03-20			2026-07-20			90
41	Base Hospital, Kalmunai (North)	Goods / Double Cap	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-03-20			2026-07-20			120
42	Base Hospital, Kalmunai (North)	Services / Maintenance & Service Solar Pannel	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Base Hospital, Kalmunai (North)	Services / Maintenance & Services Biomedical equipments	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
44	Base Hospital, Kalmunai (North)	Services / Maintenance Services for ICT equipments	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
45	Base Hospital, Kalmunai (North)	Services / Maintenance & services for HHIMS	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
46	Base Hospital, Kalmunai (North)	Services / Maintenance & Services Generator	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
47	Base Hospital, Kalmunai (North)	Services / Maintenance & Services for Evalevator	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
48	Base Hospital, Kalmunai (North)	Services / Maintenance & Services Motury Cooler	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
49	Base Hospital, Kalmunai (North)	Services / Maintenance Services Intercom	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Base Hospital, Kalmunai (North)	Services / Maintenance Of CCTV	Non-consultancy services	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
51	Base Hospital, Kalmunai (North)	Services / Maintenance & Srvices Air Coditioner	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
52	Base Hospital, Kalmunai (North)	Services / Maintenance for Vehicle	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-01			2026-02-02			30
53	Base Hospital, Kalmunai (North)	Medical Equipments / Traction Therapy	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
54	Base Hospital, Kalmunai (North)	Medical Equipments / Quadriceps Bench	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
55	Base Hospital, Kalmunai (North)	Medical Equipments / Suspension Therapy	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
56	Base Hospital, Kalmunai (North)	Medical Equipments / Continuous Passive Motion (Upper, Lower Line)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Base Hospital, Kalmunai (North)	Medical Equipments / Mid end Ultrasound Scaler Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
58	Base Hospital, Kalmunai (North)	Medical Equipments / Tooth Extraction forcep (Upper / Lower right molars)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
59	Base Hospital, Kalmunai (North)	Medical Equipments / Needle Holders (Small)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
60	Base Hospital, Kalmunai (North)	Medical Equipments / Scalpel Handles (No 03)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
61	Base Hospital, Kalmunai (North)	Medical Equipments / Gum Scissors	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
62	Base Hospital, Kalmunai (North)	Medical Equipments / Mosquito Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
63	Base Hospital, Kalmunai (North)	Medical Equipments / Sinus Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Base Hospital, Kalmunai (North)	Medical Equipments / Towel Clips	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
65	Base Hospital, Kalmunai (North)	Medical Equipments / Cheatle Forceps Jar	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
66	Base Hospital, Kalmunai (North)	Medical Equipments / X-ray illuminator	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
67	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece Lubricating Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
68	Base Hospital, Kalmunai (North)	Medical Equipments / Pulp Tester	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
69	Base Hospital, Kalmunai (North)	Medical Equipments / Air Puff Tonometer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
70	Base Hospital, Kalmunai (North)	Medical Equipments / Non-Contact Biometry system	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Base Hospital, Kalmunai (North)	Medical Equipments / Hysteroscopy	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
72	Base Hospital, Kalmunai (North)	Medical Equipments / Cystoscopy	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
73	Base Hospital, Kalmunai (North)	Medical Equipments / Catract operating chairs	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
74	Base Hospital, Kalmunai (North)	Medical Equipments / Neonatal CPAP	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
75	Base Hospital, Kalmunai (North)	Medical Equipments / CPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
76	Base Hospital, Kalmunai (North)	Medical Equipments / BIPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
77	Base Hospital, Kalmunai (North)	Medical Equipments / Bronchoscope set	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	Base Hospital, Kalmunai (North)	Medical Equipments / Audiology Unit ItemsCPM Machine for upper and lower line	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
79	Base Hospital, Kalmunai (North)	Medical Equipments / Laryngoscope	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
80	Base Hospital, Kalmunai (North)	Medical Equipments / Video Laryngoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
81	Base Hospital, Kalmunai (North)	Medical Equipments / CRRT Machine	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
82	Base Hospital, Kalmunai (North)	Medical Equipments / Dialysis Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
83	Base Hospital, Kalmunai (North)	Medical Equipments / Binocular Microscope olympus	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Base Hospital, Kalmunai (North)	Medical Equipments / Occupational Therapy Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-02-01			2027-05-31		120
85	Base Hospital, Kalmunai (North)	Medical Equipments / OCT with non-invasive angiography facility.	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-02-01			2027-07-30		180
86	Base Hospital, Kalmunai (North)	Medical Equipments / Green Laser System	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-02-01			2027-07-30		180
87	Base Hospital, Kalmunai (North)	Medical Equipments / Colour fundus imaging system Angiography	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-02-01			2027-07-30		180
88	Base Hospital, Kalmunai (North)	Medical Equipments / Yag Laser Machine	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-02-01			2027-07-30		180
89	Base Hospital, Kalmunai (North)	Works / Extension of CT Scan Building 4th Floor - Radiology Unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-03-01			2027-09-30		210

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	Base Hospital, Kalmunai (North)	works / Extension of Radiology Unit	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
91	Base Hospital, Kalmunai (North)	Works / Extension & Renovation CSSD, CSLD, Surgical unit	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
92	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Rehabilitation Centre	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
93	Base Hospital, Kalmunai (North)	Works / Renovation of Doctors Quaters	Works	53,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
94	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Consultant Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
95	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Director Quarters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
96	Base Hospital, Kalmunai (North)	Works / Renovation & Refurbishment of Common Quarters	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	Base Hospital, Kalmunai (North)	Works / Medical Oxygen Plant	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
98	Base Hospital, Kalmunai (North)	Goods / Multipara monitor	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
99	Base Hospital, Kalmunai (North)	Goods / Pulse Oximeter	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90
100	Base Hospital, Kalmunai (North)	Goods / Infusion Pump	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-01-01			2027-03-01		90