

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Engineering Branch, MOH & MM	Construction / Theatre complex - Kurunegala	Works	800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-06-01				2027-12-31		730
2	Engineering Branch, MOH & MM	Construction / Balance work of six storied cancer treatment unit,PGH,Badulla	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-04-01				2027-12-31		730
3	Engineering Branch, MOH & MM	Construction / Construction of consultant's quarters,TH,Kuliyapitiya	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-04-01			2026-12-31			365
4	Engineering Branch, MOH & MM	Construction / Balance work of A & E TH Kegalle	Works	2,096,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-04-30						146
5	Engineering Branch, MOH & MM	Construction / A & E Trincomalee	Works	1,075,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-03-31				2027-12-31		730
6	Engineering Branch, MOH & MM	Construction / A & E Chilaw ,	Works	4,386,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-04-30						146
7	Engineering Branch, MOH & MM	Construction / A & E NH Kandy	Works	788,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-03-31				2027-12-31		730

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Engineering Branch, MOH & MM	Construction / Blance work of A&E Building - Anuradhapura ,	Works	1,759,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-10-15						146
9	Engineering Branch, MOH & MM	Construction / Theatre Complex - Kurunegala,	Works	1,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-10-15						146
10	Engineering Branch, MOH & MM	Construction / Construction of consultant's quarters,TH,Anuradhapura	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-10-15						146
11	Engineering Branch, MOH & MM	Construction / Balance work of New Building Complex at DGH Nawalapitiya	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2026-05-15				2027-12-31		730
12	Engineering Branch, MOH & MM	Construction / Construction of Medical Ward Complex DGH Chilaw	Works	1,047,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-05-15				2027-12-31		730
13	Engineering Branch, MOH & MM	Construction / Construction of National Heart Centre (NHC) at NHSL,	Works	1,280,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2026-10-15						146
14	Engineering Branch, MOH & MM	Constructon / Construction of Five Storied Building Complex for DGH Matale	Works	1,250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2026-12-30					2028-12-29	109

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Engineering Branch, MOH & MM	Construction / Pothuvil Waste	Works	115,794,462.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-12-31			208
16	Engineering Branch, MOH & MM	Construction / Embilipitiya OT AC	Works	76,280,215.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-08-14				2027-06-30		305
17	Engineering Branch, MOH & MM	Construction / Oxigen Tank 04 No. / Hospitals	Works	132,472,700.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-12-31			208
18	Engineering Branch, MOH & MM	Construction / Maharagama Kva	Works	100,427,005.45	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-12-31			208
19	Engineering Branch, MOH & MM	Construction / AC Kurunegala	Works	60,652,998.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-09-04			2026-10-05			20
20	Engineering Branch, MOH & MM	Construction / Jaffna Modular Theatre	Works	83,409,480.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-09-04			2026-09-04			20
21	Engineering Branch, MOH & MM	Construction / Monaragala Wastewater	Works	59,534,759.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-12-31			208

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Engineering Branch, MOH & MM	Construction / Rathnapura AC	Works	56,863,952.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-12-31			208
23	Engineering Branch, MOH & MM	Construction / Solar Matale	Works	111,883,835.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-06-30			2026-12-31			209
24	Engineering Branch, MOH & MM	Construction / Solar Matale	Works	111,883,835.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-06-30			2026-12-31			209
25	Engineering Branch, MOH & MM	Construction / Wastewater & Sewarage Trincomalee	Works	155,751,150.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-05-29			2026-12-31			208
26	Engineering Branch, MOH & MM	Construction / CLSD Laundry Trincomalee	Works	59,415,950.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-08-10				2027-06-30		315
27	Engineering Branch, MOH & MM	Construction / 500KVA 02 Nos Trincomalee	Works	102,113,361.96	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-08-14				2027-06-30		315
28	Engineering Branch, MOH & MM	Construction / Wastewater Kuliypitiya	Works	158,188,440.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-08-05				2027-12-31		504

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Engineering Branch, MOH & MM	Construction / Supply & Installation of AC Machine at Colombo South TH	Works	108,076,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-07-15			2026-12-31			70
30	Engineering Branch, MOH & MM	Construction / Supply & Installation of AC machine at TH Rathnapura	Works	56,863,952.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-07			2026-12-31			208
31	Engineering Branch, MOH & MM	Construction / Supply & Installation of AC Machine at Colombo South Teaching Hospital	Works	108,076,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-03-02			2026-12-31			70
32	Engineering Branch, MOH & MM	Construction / Supply and Installation of Wastewater Disposable system at BH Pothuvil	Works	115,794,462.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-08			2026-12-31			208
33	Engineering Branch, MOH & MM	Construction / Supply and Installation of Wastewater & Sewerage System at DGH Trincomalee	Works	155,751,150.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-07			2026-12-31			208
34	Engineering Branch, MOH & MM	Construction / Supply & Installation of CSSD Laundry DGH Trincomalee	Works	59,415,950.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-03-16				2027-06-30		315
35	Engineering Branch, MOH & MM	Construction / Supply & Installation of 500KV <sub>a</sub> , 02 Nos. of Generator at DGH Trincomalee	Works	102,113,361.96	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-03-16				2027-06-30		315

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Engineering Branch, MOH & MM	Construction / Installation of OT AC machine at DGH Embilipitiya	Works	76,280,215.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-02-16				2027-06-30		309
37	Engineering Branch, MOH & MM	Construction / Supply & Installation of Disposable Wastewater System - TH Kuliypitiya	Works	158,188,440.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-04-01				2027-12-30		504
38	Engineering Branch, MOH & MM	Construction / Supply & Installation of Solar Panel at DGH Matale	Works	111,883,835.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-02			2026-09-30			60
39	Engineering Branch, MOH & MM	Construction / Construction /Oxygen Tank 04 Nos. Hospitals	Works	132,472,700.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-07			2026-12-31			208
40	Engineering Branch, MOH & MM	Construction / Supply of 500KV <sub>a</sub> Generator for Maharagama Cancer Hospital	Works	100,427,005.45	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-07			2026-12-31			208
41	Engineering Branch, MOH & MM	Construction / Supply and Installation of AC Machine for TH Kurunegala	Works	60,652,998.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-03-13			2026-10-05			20
42	Engineering Branch, MOH & MM	Construction / Supply & Installation of Modular Operation Theater at TH Jafrna (A & E Complex)	Works	83,409,480.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-03-13			2026-10-05			20

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Engineering Branch, MOH & MM	Construction / Disposable Wastewater System at DGH Monaragala	Works	59,534,759.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2026-01-07			2026-12-31			208
44	Engineering Branch, MOH & MM	Construction / Proposed surgical complex Chest Hospital - Welisara	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2027-06-01					109
45	Engineering Branch, MOH & MM	Construction / Construction of Health promotion and Behavioural change communication complex Health education Bureau ,	Works	862.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-10-15					146
46	Engineering Branch, MOH & MM	Construction / A & E NH Gampola ,	Works	1,713.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC		2027-10-15					146
47	Engineering Branch, MOH & MM	Construction / Balance works of Proposed Surgical Ward Building For New District General Hospital, Kamburugamuwa ,	Works	1,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2027-10-15					146
48	Engineering Branch, MOH & MM	Construction / Balance works of Proposed Medical Ward Building For New District General Hospital,Kamburugamuwa,	Works	1,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2027-10-15					146

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Engineering Branch, MOH &amp; MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Engineering Branch, MOH & MM	Construction / Proposed surgical complex Chest Hospital - Welisara	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Environmental Assessment			2028-10-16				109
50	Engineering Branch, MOH & MM	Construction / Construction of Main Building Phase II- Beruwala	Works	4,800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC			2028-05-15				109