

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Colombo East Base Hospital, Mulleriyawa	Hospital corridor system - Connection between Theatre and WD 01 / Hospital corridor system - Connection between Theatre and WD 01	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
2	Colombo East Base Hospital, Mulleriyawa	Hospital boundary wall Phase XII, XIII / Hospital boundary wall Phase XII, XIII	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
3	Colombo East Base Hospital, Mulleriyawa	Renovation of ward roofs / Renovation of ward roofs	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
4	Colombo East Base Hospital, Mulleriyawa	Renovation of Quarters including toilets and washroom / Renovation of Quarters including toilets and washroom	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
5	Colombo East Base Hospital, Mulleriyawa	Renovation of CSSD and rearranging the space / Renovation of CSSD and rearranging the space	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Colombo East Base Hospital, Mulleriyawa	Relocation & renovation of the pharmacy -Indoor and Main stores / Relocation & renovation of the pharmacy -Indoor and Main stores	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
7	Colombo East Base Hospital, Mulleriyawa	Relocation of Dental clinic & renovation of old OPD / Relocation of Dental clinic & renovation of old OPD	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
8	Colombo East Base Hospital, Mulleriyawa	Renovation of record room with medical statistics unit / Renovation of record room with medical statistics unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
9	Colombo East Base Hospital, Mulleriyawa	Renovation of hospital rain water diversion system, drain and sewerage system / Renovation of hospital rain water diversion system, drain and sewerage system	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	Colombo East Base Hospital, Mulleriyawa	Renovation of existing lab building including waste water, clinical waste water drain and diversion / Renovation of existing lab building including waste water, clinical waste water drain and diversion	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
11	Colombo East Base Hospital, Mulleriyawa	Anti termite treatment in hospital buildings / Anti termite treatment in hospital buildings	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
12	Colombo East Base Hospital, Mulleriyawa	Construction of a car park for staff / Construction of a car park for staff	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
13	Colombo East Base Hospital, Mulleriyawa	Construction of a covered parking area for motor bikes and threewheels / Construction of a covered parking area for motor bikes and threewheels	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Colombo East Base Hospital, Mulleriyawa	Construction of toilet facilities at security posts at visitors area and triage. / Construction of toilet facilities at security posts at visitors area and triage.	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
15	Colombo East Base Hospital, Mulleriyawa	Annual Services and maintenance of medical, labortaory and hospital items (A/C, Negative Pressure infection ocntrol systems etc.) / Annual Services and maintenance of medical, labortaory and hospital items (A/C, Negative Pressure infection ocntrol systems etc.)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
16	Colombo East Base Hospital, Mulleriyawa	Purchasing of Hospital Equipments / Purchasing of Hospital Equipments	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		
17	Colombo East Base Hospital, Mulleriyawa	purchasing of Medical equipments / purchasing of Medical equipments	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	Colombo East Base Hospital, Mulleriyawa	Hospital corridor system - Connection between ward 8 and National Stroke Unit / Hospital corridor system - Connection between ward 8 and National Stroke Unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
19	Colombo East Base Hospital, Mulleriyawa	Hospital boundary wall Phase XIV, XVII / Hospital boundary wall Phase XIV, XVII	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
20	Colombo East Base Hospital, Mulleriyawa	Rearrangement of administraive block space including directors office.(Phase II) / Rearrangement of administraive block space including directors office.(Phase II)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
21	Colombo East Base Hospital, Mulleriyawa	Solar panel system for medical and surgical wards / Solar panel system for medical and surgical wards	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Colombo East Base Hospital, Mulleriyawa	Renovation of ward roofs / Renovation of ward roofs	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
23	Colombo East Base Hospital, Mulleriyawa	Renovation of Quarters including toilets and washroom / Renovation of Quarters including toilets and washroom	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
24	Colombo East Base Hospital, Mulleriyawa	Renovation of hospital rain water diversion system, drain and sewerage system / Renovation of hospital rain water diversion system, drain and sewerage system	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
25	Colombo East Base Hospital, Mulleriyawa	Anti termite treatment in hospital buildings / Anti termite treatment in hospital buildings	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
26	Colombo East Base Hospital, Mulleriyawa	Construction of HDU of ward 4 (obstetrics and gynecology unit) / Construction of HDU of ward 4 (obstetrics and gynecology unit)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Colombo East Base Hospital, Mulleriyawa	Renovation of all wards with floor tiles fixing / Renovation of all wards with floor tiles fixing	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
28	Colombo East Base Hospital, Mulleriyawa	Renovation of patient toilets in wards with disable access / Renovation of patient toilets in wards with disable access	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
29	Colombo East Base Hospital, Mulleriyawa	Construction of a car park for staff / Construction of a car park for staff	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
30	Colombo East Base Hospital, Mulleriyawa	Construction of a covered parking area for staff vehicles / Construction of a covered parking area for staff vehicles	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
31	Colombo East Base Hospital, Mulleriyawa	Construction of toilet facilities at security posts at visitors area and triage. / Construction of toilet facilities at security posts at visitors area and triage.	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
32	Colombo East Base Hospital, Mulleriyawa	Upgrading Main hall for multipurpose capacity building program. / Upgrading Main hall for multipurpose capacity building program.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
33	Colombo East Base Hospital, Mulleriyawa	Improvement of patient waiting area. / Improvement of patient waiting area.	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
34	Colombo East Base Hospital, Mulleriyawa	Annual Services and maintenance of medical, labortary and hospital items (A/C, Negative Pressure infection ocntrol systems etc.) / Annual Services and maintenance of medical, labortary and hospital items (A/C, Negative Pressure infection ocntrol systems etc.)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
35	Colombo East Base Hospital, Mulleriyawa	Purchasing of Hospital equipments / Purchasing of Hospital equipments	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Colombo East Base Hospital, Mulleriyawa	Purchasing of Medical equipments / Purchasing of Medical equipments	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-01-01			2027-12-31		
37	Colombo East Base Hospital, Mulleriyawa	Tiling of the WD 3,1,Clinic / Tiling of the WD 3,1,Clinic	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
38	Colombo East Base Hospital, Mulleriyawa	Painting of the LAB,Kitchen / Painting of the LAB,Kitchen	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
39	Colombo East Base Hospital, Mulleriyawa	Hospital boundary wall Phase XII, XIII / Hospital boundary wall Phase XII, XIII	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
40	Colombo East Base Hospital, Mulleriyawa	Solar panel system / Solar panel system	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
41	Colombo East Base Hospital, Mulleriyawa	Procument of medical equipment 2028 / Procument of medical equipment 2028	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
42	Colombo East Base Hospital, Mulleriyawa	Procument of Lab equipment 2028 / Procument of Lab equipment 2028	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Colombo East Base Hospital, Mulleriyawa

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Colombo East Base Hospital, Mulleriyawa	Procument of office equipment 2028 / Procument of office equipment 2028	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
44	Colombo East Base Hospital, Mulleriyawa	Procument of office furniture 2028 / Procument of office furniture 2028	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
45	Colombo East Base Hospital, Mulleriyawa	Annual Services and maintenance of medical, laboratory and hospital items 2028 / Annual Services and maintenance of medical, laboratory and hospital items 2028	Works	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	
46	Colombo East Base Hospital, Mulleriyawa	Trainning programme and Work shops 2028 / Trainning programme and Work shops 2028	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Feasibility Study			2028-01-03			2028-12-29	