

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	9.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
2	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	0.09	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
3	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
4	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
5	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
6	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	24.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	58.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
8	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	52.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
9	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	85.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
10	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
11	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.68	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
12	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.14	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
14	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.18	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
15	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	2.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
16	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.90	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
17	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
18	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.14	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
20	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	90.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
21	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	6.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
22	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	60.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
23	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
24	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
26	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	300.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
27	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Medical Supplies	Goods	4,452.03	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
28	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Medical Supplies	Goods	1,992.04	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
29	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Medical Supplies	Goods	363.87	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
30	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Medical Supplies	Goods	94.56	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
31	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Medical Supplies	Goods	142.98	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
32	Colombo South Teaching Hospital, Kalubovila	Pharmaceuticals / Medical Supplies	Goods	5,342.43	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
33	Colombo South Teaching Hospital, Kalubovila	Pharmaceuticals / Medical Supplies	Goods	2,390.44	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
34	Colombo South Teaching Hospital, Kalubovila	Pharmaceuticals / Medical Supplies	Goods	436.64	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
35	Colombo South Teaching Hospital, Kalubovila	Pharmaceuticals / Medical Supplies	Goods	113.47	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
36	Colombo South Teaching Hospital, Kalubovila	Pharmaceuticals / Medical Supplies	Goods	171.57	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Colombo South Teaching Hospital, Kalubovila	Phramaceuticals / Medical Supplies	Goods	6,410.91	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
38	Colombo South Teaching Hospital, Kalubovila	Phramaceuticals / Medical Supplies	Goods	2,868.52	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
39	Colombo South Teaching Hospital, Kalubovila	Phramaceuticals / Medical Supplies	Goods	523.96	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
40	Colombo South Teaching Hospital, Kalubovila	Phramaceuticals / Medical Supplies	Goods	136.16	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
41	Colombo South Teaching Hospital, Kalubovila	Phramaceuticals / Medical Supplies	Goods	205.89	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
42	Colombo South Teaching Hospital, Kalubovila	Biomedicals / Laboratory Services	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Colombo South Teaching Hospital, Kalubovila	Biomedicals / Laboratory Services	Goods	49.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
44	Colombo South Teaching Hospital, Kalubovila	Biomedicals / Laboratory Services	Goods	167.47	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
45	Colombo South Teaching Hospital, Kalubovila	Biomedicals / Laboratory Services	Goods	56.84	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
46	Colombo South Teaching Hospital, Kalubovila	Biomedicals / Laboratory Services	Goods	2.33	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
47	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
48	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	59.52	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
49	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	200.96	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
50	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	68.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
51	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	2.76	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
52	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
53	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	71.42	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
54	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	241.15	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	81.84	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
56	Colombo South Teaching Hospital, Kalubovila	Biomedical / Laboratory Services	Goods	3.31	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01			2026-12-31		
57	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.14	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		
58	Colombo South Teaching Hospital, Kalubovila	Ministry Of Health, / Services	Works	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	200
59	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	4.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
60	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	18.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
62	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
63	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
64	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	17.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
65	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Services	Works	33.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
66	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
67	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	22.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
68	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
69	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
70	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
71	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	5,891.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
72	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	115.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
73	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
74	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	170.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
75	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	56.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
76	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
77	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
78	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
79	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	6.79	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
80	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	9.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
81	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	0.09	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
82	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
83	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
84	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	24.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
86	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	58.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
87	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	52.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
88	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	85.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
89	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Constructions	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
90	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.68	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.14	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
92	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
93	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.18	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
94	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	2.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
95	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.90	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
96	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	1.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Colombo South Teaching Hospital, Kalubovila																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
98	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	0.14	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
99	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	90.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	
100	Colombo South Teaching Hospital, Kalubovila	Colombo South Teaching Hospital / Other Capital Procurements	Goods	6.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2027-01-01			2027-12-31	