

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	General Hospital, Kalutara	Procurement for supplying Chemicals & Detergents requirement for Cleaning Service - THK	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-20				2026-01-01		365
2	General Hospital, Kalutara	Procurement off Supply, Delivery, and Unloading of Medical Gases and Providing Maintenance, Services for the Storage's of Gas & Gases in Liquefied for THK, MCH, Gallassa & BH Beruwala	Goods	55,550,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Appointment of PC/BEC	2025-10-31				2026-02-20		365
3	General Hospital, Kalutara	Procurement of Cooked meals - Beruwala Base Hospital	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-01-01			2025-02-28			365
4	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - Beruwala Base Hospital	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-05-02			2025-08-29			365
5	General Hospital, Kalutara	Procurement of Supply,Delivery & Installation of 40 no's of Computers	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-06-17			2025-08-29			60

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	General Hospital, Kalutara	Procurement of Photocopy Machines	Goods	630,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-05-09			2025-08-01			60
7	General Hospital, Kalutara	Procurement of Printer Machines	Goods	630,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-03-12			2025-06-16			60
8	General Hospital, Kalutara	Procurement of Laptop Computers	Goods	360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-05-15			2025-07-09			60
9	General Hospital, Kalutara	Procurement of Water Pump,Auto Shaping machine,Sewing Machine	Goods	680,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-06-11			2025-09-25			60
10	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines	Non-consultancy services	16,974,225.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-02-06			2025-04-30			365
11	General Hospital, Kalutara	Procurement for the Supply, Installation, Commissioning &Comprehensive Maintenance of 77 Nos. of split Type Air Conditioners.	Goods	13,667,350.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-22				2026-01-09		60

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	General Hospital, Kalutara	Procurement of 01No Dental CR System for X-Ray	Goods	4,425,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-07-15			2025-11-28			60
13	General Hospital, Kalutara	Procurement of 01No Laparoscopy System for OTA	Goods	29,382,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-06-13			2025-12-31			60
14	General Hospital, Kalutara	Procurement of 02Nos OT Tables General	Goods	13,688,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-07-04			2025-12-31			60
15	General Hospital, Kalutara	Procurement of Dental Equipment's	Goods	4,623,682.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-07-04			2025-12-31			60
16	General Hospital, Kalutara	Procurement of 09 Nos Defibrillators,23Nos Suction Apparatus,22Nos Multi para Monitors	Goods	32,055,172.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-07-04			2025-12-31			60
17	General Hospital, Kalutara	Procurement of Medical Equipment's	Goods	12,040,720.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-07-04			2025-12-31			60
18	General Hospital, Kalutara	Procurement of 01No OT Table General	Goods	6,844,000.00	Domestic Funds / GoSL	Repeat Orders	RPC	Normal	Appointment of PC/BEC	2025-12-16			2025-12-31			60

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	General Hospital, Kalutara	Procurement of Dental Equipment's	Goods	2,311,841.25	Domestic Funds / GoSL	Repeat Orders	RPC	Normal	Appointment of PC/BEC	2025-12-16			2025-12-31			60
20	General Hospital, Kalutara	Procurement of 02 Nos Defibrillators,05Nos Suction Apparatus,11Nos Multi para Monitors	Goods	10,274,850.00	Domestic Funds / GoSL	Repeat Orders	RPC	Normal	Appointment of PC/BEC	2025-12-16			2025-12-31			60
21	General Hospital, Kalutara	Procurement of Medical Equipment's	Goods	5,568,184.00	Domestic Funds / GoSL	Repeat Orders	RPC	Normal	Appointment of PC/BEC	2025-12-16			2025-12-31			60
22	General Hospital, Kalutara	Renovation of ward no 19 & 20	Works	16,904,280.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-07-07			84
23	General Hospital, Kalutara	Renovation of psychiatric ward TH Kalutara	Works	28,834,935.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-05-26			84
24	General Hospital, Kalutara	Renovation of Main Canteen ground floor Dinning Area TH Kalutara	Works	2,521,952.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-05-26			84
25	General Hospital, Kalutara	Asphalting Road (Balance) Network – TH Kalutara	Works	30,041,250.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-07-07			84

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	General Hospital, Kalutara	Modification of PBU & Roof -TH Kalutara	Works	11,664,011.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-07-07			84
27	General Hospital, Kalutara	Modification ward No 21& 22 TH Kalutara	Works	7,354,691.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-05-26			84
28	General Hospital, Kalutara	Laying water supply pipeline from pump room to medical ward complex – TH Kalutara	Works	5,926,537.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-03-14			2025-05-26			84
29	General Hospital, Kalutara	Supplying and paving interlock block works in oxygen unloading place– Teaching hospital kaluthara.	Works	3,650,499.06	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		42
30	General Hospital, Kalutara	Renovation of roof and exterior painting of two story laboratory building– Teaching hospital kaluthara.	Works	21,464,566.77	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
31	General Hospital, Kalutara	Renovation and repairing of ward no.03 – Teaching hospital kaluthara.	Works	20,534,079.89	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
32	General Hospital, Kalutara	Improvements of corridor network– Teaching hospital kaluthara	Works	48,984,654.55	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
33	General Hospital, Kalutara	Construction of new corridor near x-ray room– Teaching hospital kaluthara	Works	12,734,811.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-10-30				2026-02-06		84
34	General Hospital, Kalutara	Roof renovation work and external colour washing work at clinic building– teaching hospital kaluthara	Works	30,580,378.46	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-10-30				2026-02-06		84
35	General Hospital, Kalutara	Renovation at main stores building Near ward 23 & 24 – Th kalutara	Works	7,788,872.78	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		77
36	General Hospital, Kalutara	Improvements to main Dispensary	Works	17,553,977.93	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-10-30				2026-02-06		84
37	General Hospital, Kalutara	Renovation and Repairing of ward No 35 – TH Kalutara	Works	23,382,456.33	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-04-01		84
38	General Hospital, Kalutara	Renovation and Repairing of ward No 34 – TH Kalutara	Works	14,124,296.68	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-04-01		84

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	General Hospital, Kalutara	Construction of Microbiology Laboratory	Works	4,962,141.99	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
40	General Hospital, Kalutara	Construction of Lunch & Store room – Ward 10 (Oncology ward)	Works	6,496,504.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		42
41	General Hospital, Kalutara	Renovation of Generator Room Near Eye ward – TH kalutara	Works	2,958,419.39	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		42
42	General Hospital, Kalutara	Construction of Rest room in Endoscopy Clinic Building – TH Kalutara	Works	4,739,832.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
43	General Hospital, Kalutara	Rectification of water leakage at MCH –TH Kalutara	Works	4,093,592.02	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-10-30				2026-02-06		84
44	General Hospital, Kalutara	Renovation of Doctors Quarters Near Restorative Dentistry – Th Kalutara	Works	14,939,593.17	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
45	General Hospital, Kalutara	Overseer rooms preparation under water tank at TH Kalutara	Works	14,449,348.85	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-10-30				2026-02-06		84

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	General Hospital, Kalutara	Balance construction of ISSD Office, Police Inquire office and waiting area	Works	6,934,081.14	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2025-10-30				2026-02-06		84
47	General Hospital, Kalutara	Renovation of the Elevator area in A & E Building.	Works	1,728,960.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-10-30				2026-01-30		42
48	General Hospital, Kalutara	Roof Renovation of the Auditorium Building	Works	5,346,499.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-10-30				2026-04-01		84
49	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Radiography Equipment's	Goods	41,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-03-16			2026-06-15		60
50	General Hospital, Kalutara	Procurement for the supply, delivery and installation of OT Equipment's	Goods	16,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-03-16			2026-06-15		60
51	General Hospital, Kalutara	Procurement for the supply, delivery and installation of ENT and Incubation Equipment's	Goods	29,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-03-16			2026-06-15		60
52	General Hospital, Kalutara	Procurement for the supply, delivery and installation of 02Nos of Ophthalmic Tables	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents		2026-03-16			2026-06-15		60



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
53	General Hospital, Kalutara	Procurement for the supply, delivery and installation of DVT Pumps	Goods	4,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-01-13			2026-03-13		60
54	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Medical Equipment's ( Blood Gas Analyzer, ECG Machine, )	Goods	4,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents		2026-03-16			2026-06-15		60
55	General Hospital, Kalutara	Procurement for the Supply, Delivery of Hospital Equipment's	Goods	15,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC		2026-03-16			2026-06-30		60
56	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - THK	Non-consultancy services	39,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC		2026-10-01			2026-12-15		365
57	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - Beruwala Base Hospital	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-05-04			2026-08-31		365
58	General Hospital, Kalutara	Procurement for the Supply, Delivery of Chemicals & Detergents requirement for Cleaning Service - MCH	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-03-03			2026-06-10		365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
59	General Hospital, Kalutara	Procurement for supplying Chemicals & Detergents requirement for Cleaning Service - THK	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC		2026-10-20			2026-12-21		365
60	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines at A & E Building	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-03-13			2026-04-30		365
61	General Hospital, Kalutara	Procurement of Generator Service & Maintenance	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC		2026-06-15			2026-08-03		365
62	General Hospital, Kalutara	Procurement Of Stationery	Goods	4,270,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-05-15			2026-06-10		30
63	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-05-04			2026-06-01		30
64	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-05-15			2026-06-10		30

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag ) - 02	Goods	5,950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-05-15			2026-06-10		30
66	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	3,430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-05-15			2026-06-10		30
67	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	2,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated		2026-05-15			2026-06-10		30
68	General Hospital, Kalutara	Procurement Of Office Of Furniture(Wall Cupboard - 03	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-05-15			2026-06-10		30
69	General Hospital, Kalutara	Procurement Of Office Of Furniture 04	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-03-16			2026-04-17		30
70	General Hospital, Kalutara	Procurement Of Office Of Furniture 05	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-10-15			2026-11-10		30
71	General Hospital, Kalutara	Procurement Of Linen & Curtain -01	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-03-16			2026-04-20		30

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	General Hospital, Kalutara	Procurement Of Linen & Curtain 02	Goods	2,320,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-08-14			2026-09-10		30
73	General Hospital, Kalutara	Improvements to the manholes at Hospital Sewage Line (PHASE 02) – TH Kalutara	Works	19,963,213.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2026-04-02			2026-06-23		84
74	General Hospital, Kalutara	Roof renovation of ward No 1 & 2	Works	9,464,088.19	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
75	General Hospital, Kalutara	Construction of Boundary wall (630 Matters)	Works	48,391,269.14	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
76	General Hospital, Kalutara	Construction of Restorative waiting area	Works	2,426,719.13	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-07-01			2026-09-22		84
77	General Hospital, Kalutara	Roof Renovation of ward No 10	Works	6,785,914.99	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-07-01			2026-09-22		84
78	General Hospital, Kalutara	Renovation of Scan Room	Works	16,931,911.36	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-07-01			2026-09-22		84

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
79	General Hospital, Kalutara	Renovation of ward No 12 /14	Works	1,986,309.34	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2026-04-01			2026-06-23		84
80	General Hospital, Kalutara	Improvements of Ambulance Garage	Works	6,081,879.44	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
81	General Hospital, Kalutara	Improvements Of Theatre D	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
82	General Hospital, Kalutara	Renovation of Toilet Block at Intern quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
83	General Hospital, Kalutara	Renovation of ward No 7	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
84	General Hospital, Kalutara	Renovation of the Main kitchen	Works	18,880,600.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-07-01			2026-09-22		84
85	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Medical Equipment	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-03-10			2027-07-30	60

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : General Hospital, Kalutara**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
86	General Hospital, Kalutara	Procurement for the Supply, Delivery of Hospital Equipment's	Goods	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2027-02-15			2027-04-30	60
87	General Hospital, Kalutara	Procurement of Cooked meals - Beruwala Base Hospital	Goods	8,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-04			2027-03-01	365
88	General Hospital, Kalutara	Procurement for supplying of Chemicals & Detergents requirement for Cleaning Service - MCH	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-03-01			2027-06-10	365
89	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - Beruwala Base Hospital	Non-consultancy services	330,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-05-03			2027-08-31	365
90	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-02-10			2027-03-15	365
91	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines at A & E Building	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-03-15			2027-04-30	365

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	General Hospital, Kalutara	Procurement of Generator Service & Maintenance	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-06-15			2027-08-02	365
93	General Hospital, Kalutara	Procurement Of Stationery	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-15			2027-02-02	30
94	General Hospital, Kalutara	Procurement Of Stationery	Goods	4,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-05-14			2027-06-10	30
95	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	5,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-08			2027-02-02	30
96	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-05-10			2027-06-10	30
97	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-08			2027-02-10	30
98	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag ) - 02	Goods	5,950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-08			2027-02-10	30

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : General Hospital, Kalutara</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-05-10			2027-06-10	30
100	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag ) - 02	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-05-10			2027-06-10	30