

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Sri Jayewardenepura General Hospital	Renovation and Refurbishment of Airconditioning system / Upgrading of Airconditioning system at CTOT & OT	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
2	Sri Jayewardenepura General Hospital	Supply & Installation of Cardiac Catheterization Laboratory / Installation of New Cardiac Catheterization Laboratory	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
3	Sri Jayewardenepura General Hospital	Supply & Installation of PABX System / New PABX System with Cabling	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
4	Sri Jayewardenepura General Hospital	Renovation of Toilet Block in OPD area / Renovation of Toilet Block in OPD and admin area	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
5	Sri Jayewardenepura General Hospital	OPD & A/E Renovation / Re-arrange the layout of OPD and TEU area.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
6	Sri Jayewardenepura General Hospital	Renovation of Kitchen Floor & Fume Hood / Retiling of Kitchen Floor &install a Fume Hood	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
7	Sri Jayewardenepura General Hospital	Floor Finishing of 3rd floor in Administration Building / Tilling of floor	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Urgent	Preparation of Procurement Documents	2026-02-02			2026-12-31			180
8	Sri Jayewardenepura General Hospital	Japanese Nurses Quarters renovation / Japanese Nurses Quarters renovation	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
9	Sri Jayewardenepura General Hospital	Reinstallation of Fire Protection & Detection System / Study the currenet system and impliment the re installation	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	Sri Jayewardenepura General Hospital	Water proofing for slab at General Therter / Water proofing for slab at General Therter	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
11	Sri Jayewardenepura General Hospital	Reenovation of 100kva catapilar generator house with sound proof system / Reenovation of 100kva catapilar generator house with sound proof system	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
12	Sri Jayewardenepura General Hospital	Improvement of Physiotherephy unit / Improvement of Physiotherephy unit	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
13	Sri Jayewardenepura General Hospital	Establishment of Carpark gate / Install new Car park system	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
14	Sri Jayewardenepura General Hospital	Renovation of Supplies Building / Re install of building Roof	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Sri Jayewardenepura General Hospital</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Sri Jayewardenepura General Hospital	Medical/laboratory equipmen, Plant Machinery. / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Appointment of PC/BEC	2026-02-02			2026-12-31			365
16	Sri Jayewardenepura General Hospital	External Wall repair & Painting in Japanese Building / Wall paint in phase basis	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
17	Sri Jayewardenepura General Hospital	Renovation of Main Pump station / Study the current status of the system and upgrading	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
18	Sri Jayewardenepura General Hospital	Renovation of female nurses quarters (Old Building) / Renovation of female nurses quarters roof (Old Building)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
19	Sri Jayewardenepura General Hospital	Establishment of CCTV system / Study the current CCTV system and upgradge.	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
20	Sri Jayewardenepura General Hospital	Water Proofing of new building Chiller area / Water Proofing of new building Chiller area	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
21	Sri Jayewardenepura General Hospital	Repair of Water drop and leak at ward 19 / Repair of Water drop and leak at ward 19	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
22	Sri Jayewardenepura General Hospital	Water Proofing of roof Slab at Block A / Water Proofing of roof Slab at Block A	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
23	Sri Jayewardenepura General Hospital	Roof Renovation of Japanese Building / Roof Renovation of Japanese Building	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180
24	Sri Jayewardenepura General Hospital	Renovation of Doctors Quarters / Get report for current status and renovate	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Not Initiated	2026-02-02			2026-12-31			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Sri Jayewardenepura General Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
25	Sri Jayewardenepura General Hospital	Purchase of Medical, Surgical, Laboratory & General equipments / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Not Initiated							120
26	Sri Jayewardenepura General Hospital	Purchase of Medical, Surgical, Laboratory & General equipments / List of items appraised by Committee	Goods	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Not Initiated			2028-01-03			2028-12-29	120