

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Nuwara-eliya	AAP 2025 / Pharmaceuticals	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
2	District General Hospital, Nuwara-eliya	AAP 2026 / For local purchase of drugs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
3	District General Hospital, Nuwara-eliya	AAP 2025 / Medical equipment	Goods	160.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
4	District General Hospital, Nuwara-eliya	AAP 2025 / Surgical Equipment for other units & wards	Goods	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
5	District General Hospital, Nuwara-eliya	AAP 2025 / Feasibility study for Establishing Mother-Baby Unit within New Hospital premises	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
6	District General Hospital, Nuwara-eliya	AAP 2025 / Feasibility study for common area for kitchen, mess and to meet visitors for nursing officers staying in the quarters	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	District General Hospital, Nuwara-eliya	AAP 2025 / Construction of staff quarters for Doctors, PSM, Para-medical,Nursing Sister/Masters , DO, HMA, Drivers and Attendant,SKS .	Works	80.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
8	District General Hospital, Nuwara-eliya	AAP 2025 / Constructing a storage area for condemned items	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
9	District General Hospital, Nuwara-eliya	AAP 2025 / Constructing a place to Contaminated linen wasing area	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
10	District General Hospital, Nuwara-eliya	AAP 2025 / Construction of Doctors Canteen, Doctor's on-call rooms	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
11	District General Hospital, Nuwara-eliya	AAP 2025 / Construction of biomedical Engineering unit	Works	5.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
12	District General Hospital, Nuwara-eliya	AAP 2025 / Construction of the Bridge Connecting Old and New hospital buildlings	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	District General Hospital, Nuwara-eliya	AAP 2025 / Development of Endocrinology clinic-providing a concrete slab roof for patient waiting area at Health promotion building	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
14	District General Hospital, Nuwara-eliya	AAP 2025 / Storage area for Waste items	Works	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
15	District General Hospital, Nuwara-eliya	AAP 2025 / Renovation of Old Hospital to provide necessary facilities such as on-call rooms and staff quarters	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
16	District General Hospital, Nuwara-eliya	AAP 2025 / Repairing and renovating existing staff quarters.	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
17	District General Hospital, Nuwara-eliya	AAP 2025 / Establishing car park at New Hospital premises	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
18	District General Hospital, Nuwara-eliya	AAP 2025 / Renovation of Record room to store old BHTs	Works	3.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	District General Hospital, Nuwara-eliya	AAP 2025 / Converting covid maternity (old medical ward 01) in to Rehabilitation Unit	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
20	District General Hospital, Nuwara-eliya	AAP 2025 / Wall cupboard for office area (planning , QMU, general office, financial Branch)	Works	10.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
21	District General Hospital, Nuwara-eliya	AAP 2025 / Procurement of trailer to transport waste material.	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
22	District General Hospital, Nuwara-eliya	AAP 2025 / Procurement of three wheeler to transport officers/health staff	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
23	District General Hospital, Nuwara-eliya	AAP 2025 / Procurement for furnitures	Goods	45.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
24	District General Hospital, Nuwara-eliya	AAP 2025 / procurement for maintainance unit equipments	Goods	1.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
25	District General Hospital, Nuwara-eliya	AAP 2025 / Procurement for ziploc bags and cards for pharmacy	Goods	0.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	District General Hospital, Nuwara-eliya	AAP 2025 / Procurement for equipment and curtains for New Hospital Auditorium	Goods	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
27	District General Hospital, Nuwara-eliya	AAP 2025 / Medical Supplies (Chemicals & Oxygen)	Goods	130.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
28	District General Hospital, Nuwara-eliya	AAP 2025 / Machine Specific Consumables	Goods	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
29	District General Hospital, Nuwara-eliya	AAP 2025 / Orthopedic Consumables	Goods	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
30	District General Hospital, Nuwara-eliya	AAP 2025 / X-Ray Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
31	District General Hospital, Nuwara-eliya	AAP 2025 / General Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
32	District General Hospital, Nuwara-eliya	AAP 2025 / General Instrument requirement	Goods	80.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Therapeutic ventilators	Consultancy services	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
34	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Immunology Analyzer BC Access 2	Consultancy services	0.07	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
35	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Cytotoxic safty cabinet,S.N. 136	Consultancy services	0.13	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
36	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Fully Automated Biochemistry Analyzer BC AU480	Consultancy services	0.06	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
37	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Ro Plant	Consultancy services	0.15	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
38	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for 01 no's Dialysis Machines	Consultancy services	0.07	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for 02 NO'S Dialysis Machines	Consultancy services	0.19	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
40	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Immunology Analyzer-MINVIDAS	Consultancy services	0.19	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
41	District General Hospital, Nuwara-eliya	AAP 2025 / Haematology analyzer BC 5300-M kit(3A103946)	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
42	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Haematology analyzer BC 5300 (3A103946)	Consultancy services	2.36	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
43	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Blood Culture Machine	Consultancy services	0.23	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
44	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Haematology analyzer Sysmex xn 1000	Consultancy services	1.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Service & Maintenance Agreement for Ultra Spound scanner HS 40	Consultancy services	0.32	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
46	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of AC system	Consultancy services	5.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
47	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Generator	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
48	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of sewage Treatment Plant	Consultancy services	1.45	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
49	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Laundry Equipmen	Consultancy services	1.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
50	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of PABX System	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
51	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Telephone System(Old Hospital)	Consultancy services	0.61	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
52	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Elevators	Consultancy services	1.42	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
53	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Fire Protection System	Consultancy services	0.47	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
54	District General Hospital, Nuwara-eliya	AAP 2025 / Annual Maintenance and Service of Medical Gas System	Consultancy services	4.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
55	District General Hospital, Nuwara-eliya	AAP 2025 / AC Repairs	Non-consultancy services	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
56	District General Hospital, Nuwara-eliya	AAP 2025 / Generators Repairs	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
57	District General Hospital, Nuwara-eliya	AAP 2025 / Sewage Treatment Plant Repairs	Non-consultancy services	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
58	District General Hospital, Nuwara-eliya	AAP 2025 / Laundry Equipment Repairs	Non-consultancy services	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
59	District General Hospital, Nuwara-eliya	AAP 2025 / Medical Gas System Repairs	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
60	District General Hospital, Nuwara-eliya	AAP 2025 / PABX System Repairs	Non-consultancy services	0.15	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
61	District General Hospital, Nuwara-eliya	AAP 2025 / Elevator Repairs	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
62	District General Hospital, Nuwara-eliya	AAP 2025 / Fire Protection Repairs	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
63	District General Hospital, Nuwara-eliya	AAP 2025 / UPS Repair	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
64	District General Hospital, Nuwara-eliya	AAP 2025 / Supplying, Installation, Commissioning, Testing and Maintenance of 120Ah and 200Ah Batteries for the UPS Equipments, District General Hospital, NuwaraEliya	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	District General Hospital, Nuwara-eliya	AAP 2025 / Purchasing of O2,CO2 Cylinder	Goods	2.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
66	District General Hospital, Nuwara-eliya	AAP 2025 / Implement Public addressing system and CCTV/ IPTV cameras (all over the hospital)	Goods	25.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
67	District General Hospital, Nuwara-eliya	AAP 2025 / Final Stage of PAC System for Old Hospital (Oncology, Gyn & Obs, Rheumatology Rehabilitation Unit,	Goods	30.21	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
68	District General Hospital, Nuwara-eliya	AAP 2025 / PAC System and HHIMS , HIMS system marge to old and New Hospitals (Under Ground Fibber Optics Connection)	Goods	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
69	District General Hospital, Nuwara-eliya	AAP 2025 / Establishment of Health Information unit	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
70	District General Hospital, Nuwara-eliya	AAP 2025 / To connect current Intercom system from Old hospital to New hospital	Consultancy services	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	District General Hospital, Nuwara-eliya	AAP 2025 / For continuation of Local Area Network system	Consultancy services	7.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
72	District General Hospital, Nuwara-eliya	AAP 2025 / Establishment of hospital website	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
73	District General Hospital, Nuwara-eliya	AAP 2025 / implemantation of Central printing system	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
74	District General Hospital, Nuwara-eliya	AAP 2025 / Introducing PHN No for BHT	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
75	District General Hospital, Nuwara-eliya	AAP 2025 / Improving Hospital Health Information Management System (Complete implementation of HHIMS to the clinics and wards & improve LAN)	Consultancy services	22.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
76	District General Hospital, Nuwara-eliya	AAP 2025 / Maintaning of O2 plant & Machinery	Consultancy services	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
77	District General Hospital, Nuwara-eliya	AAP 2025 / For maintenance of Vehicles	Consultancy services	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
78	District General Hospital, Nuwara-eliya	AAP 2025 / To establish Cost Analysis System	Consultancy services	2.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
79	District General Hospital, Nuwara-eliya	AAP 2025 / National language plan implementation	Consultancy services	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
80	District General Hospital, Nuwara-eliya	AAP 2025 / Monitoring and Evaluation (Review Meetings and Audit, Surveys)	Consultancy services	2.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
81	District General Hospital, Nuwara-eliya	AAP 2025 / For Productivity improvement & Attitude changing programme	Consultancy services	3.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
82	District General Hospital, Nuwara-eliya	AAP 2025 / Screening Programme, Healthy Life Style programme, Health Education programme & other Training programmes	Consultancy services	3.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			150
83	District General Hospital, Nuwara-eliya	AAP 2026 / Pharmaceuticals	Goods	105.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	District General Hospital, Nuwara-eliya	AAP 2026 / For local purchase of drugs	Goods	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
85	District General Hospital, Nuwara-eliya	AAP 2026 / Medical equipment	Goods	160.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
86	District General Hospital, Nuwara-eliya	AAP 2026 / Surgical Equipment for other units & wards	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
87	District General Hospital, Nuwara-eliya	AAP 2026 / Feasibility study for Establishing Mother-Baby Unit within New Hospital premises	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
88	District General Hospital, Nuwara-eliya	AAP 2026 / Construction of staff quarters for Doctors, PSM, Para-medical,Nursing Sister/Masters , DO, HMA, Drivers and Attendant,SKS	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
89	District General Hospital, Nuwara-eliya	AAP 2026 / Construction of Cardiac Catheterisation Lab	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
90	District General Hospital, Nuwara-eliya	AAP 2026 / Expansion of Metanity ward connect to old operation theater and the clinic setup	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
91	District General Hospital, Nuwara-eliya	AAP 2026 / Dismoliosh contempt building old Laboratory building	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
92	District General Hospital, Nuwara-eliya	AAP 2026 / Dismoliosh contempt building and new construction of vehicle park and drivers and staff on-call , BHT storage area.	Works	200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
93	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of Health Informatic Unit	Works	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
94	District General Hospital, Nuwara-eliya	AAP 2026 / Expansion of Dental Unit	Works	15.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
95	District General Hospital, Nuwara-eliya	AAP 2026 / Renovation of Old Hospital to provide necessary facilities such as on-call rooms and staff quarters	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
96	District General Hospital, Nuwara-eliya	AAP 2026 / Repairing and renovating existing staff quarters.	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
97	District General Hospital, Nuwara-eliya	AAP 2026 / Establishing car park at New Hospital premises	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
98	District General Hospital, Nuwara-eliya	AAP 2026 / Renovation of Record room to store old BHTs	Works	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
99	District General Hospital, Nuwara-eliya	AAP 2026 / Wall cupboard for General Office, Planning & Development unit, MRO unit	Works	12.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
100	District General Hospital, Nuwara-eliya	AAP 2026 / Renovation & expansion of new hospital Complex (Pharse 1)	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200