

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Nuwara-eliya	AAP 2026 / Resting area services provision	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
2	District General Hospital, Nuwara-eliya	AAP 2026 / Development of Laundry Bank	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
3	District General Hospital, Nuwara-eliya	AAP 2026 / Development of Server room	Goods	10.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
4	District General Hospital, Nuwara-eliya	AAP 2026 / Medical Supplies (Chemicals & Oxygen)	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
5	District General Hospital, Nuwara-eliya	AAP 2026 / Mechine Specific Consumables	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
6	District General Hospital, Nuwara-eliya	AAP 2026 / Orthopedic Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
7	District General Hospital, Nuwara-eliya	AAP 2026 / X-Ray Consumables	Goods	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	District General Hospital, Nuwara-eliya	AAP 2026 / General Consumables	Goods	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
9	District General Hospital, Nuwara-eliya	AAP 2026 / General Instrument requirement	Goods	27.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
10	District General Hospital, Nuwara-eliya	AAP 2026 / Procurement of Dental Equipmenment	Goods	9.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
11	District General Hospital, Nuwara-eliya	AAP 2026 / Procurement for furnitures & office Equipment	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
12	District General Hospital, Nuwara-eliya	AAP 2026 / Procurement for Compurter maintainance unit networking tools or Equipment	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
13	District General Hospital, Nuwara-eliya	AAP 2026 / Procurement for ziploc bags and cards for pharmacy	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
14	District General Hospital, Nuwara-eliya	AAP 2026 / Procurement and development of Auditorium Setup	Consultancy services	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	District General Hospital, Nuwara-eliya	AAP 2026 / Annual Maintanance agreement (Medical & others)	Consultancy services	128.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
16	District General Hospital, Nuwara-eliya	AAP 2026 / For continuation of Local Area Network system	Consultancy services	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
17	District General Hospital, Nuwara-eliya	AAP 2026 / Maintaning of O2 plant & Machinery	Consultancy services	13.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
18	District General Hospital, Nuwara-eliya	AAP 2026 / For maintenance of Vehicles	Consultancy services	13.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
19	District General Hospital, Nuwara-eliya	AAP 2026 / To establish Cost Analysis System	Consultancy services	0.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
20	District General Hospital, Nuwara-eliya	AAP 2026 / National language plan implementation	Consultancy services	1.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
21	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of hospital website	Consultancy services	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	District General Hospital, Nuwara-eliya	AAP 2026 / Introducing PHN No for BHT	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
23	District General Hospital, Nuwara-eliya	AAP 2026 / Repair, Service & Maintaning (Medical Equipment)	Consultancy services	56.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
24	District General Hospital, Nuwara-eliya	AAP 2026 / Repair, Service & Maintaning (Non-Medical Equipment)	Consultancy services	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
25	District General Hospital, Nuwara-eliya	AAP 2026 / Repair, Service & Maintaning (Vahicle)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
26	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of Procurement Management Division (PMD)	Consultancy services	1.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
27	District General Hospital, Nuwara-eliya	AAP 2026 / Solar Power Plant Installation for Sustainable Energy (pharse I,II,III)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
28	District General Hospital, Nuwara-eliya	AAP 2026 / HHIMS/PACS system overall Service & Agreement	Consultancy services	7.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	District General Hospital, Nuwara-eliya	AAP 2026 / Development of Directional and Signage Boards throughout the Hospital	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
30	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of hospital website	Consultancy services	0.25	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
31	District General Hospital, Nuwara-eliya	AAP 2026 / Implemantation of Central printing system	Consultancy services	0.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
32	District General Hospital, Nuwara-eliya	AAP 2026 / language plan implementation	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
33	District General Hospital, Nuwara-eliya	AAP 2026 / HHIMS/ PACs System Buffer Stock	Consultancy services	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
34	District General Hospital, Nuwara-eliya	AAP 2026 / Cybersecurity Enhancement & System Activity Log	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
35	District General Hospital, Nuwara-eliya	AAP 2026 / Fibreoptic backbone (PABX, Imaging)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	District General Hospital, Nuwara-eliya	AAP 2026 / Queue Management System	Non-consultancy services	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
37	District General Hospital, Nuwara-eliya	AAP 2026 / Call Management System	Non-consultancy services	8.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
38	District General Hospital, Nuwara-eliya	AAP 2026 / Data Storage Compliance (15 years)	Non-consultancy services	15.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
39	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of Computer maintainace unit	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
40	District General Hospital, Nuwara-eliya	AAP 2026 / Introducing Inventory management system	Non-consultancy services	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
41	District General Hospital, Nuwara-eliya	AAP 2026 / Fleet Monitoring System	Non-consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
42	District General Hospital, Nuwara-eliya	AAP 2026 / Fuel Monitoring System	Non-consultancy services	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nuwara-eliya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment of e-waste management system (biomedical, Computer hardware, UBS Batteries, Toner)	Non-consultancy services	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
44	District General Hospital, Nuwara-eliya	AAP 2026 / Strengthen Grievance Redressal System	Non-consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
45	District General Hospital, Nuwara-eliya	AAP 2026 / Digital Patient Feedback Kiosks	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
46	District General Hospital, Nuwara-eliya	AAP 2026 / Establishment HRM Unit	Goods	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
47	District General Hospital, Nuwara-eliya	AAP 2026 / Monitoring and Evalution (Review Meetings and Audit,Surveys)	Goods	2.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
48	District General Hospital, Nuwara-eliya	AAP 2026 / ICT Training Programs (Digital Health) (24–36 sessions)	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
49	District General Hospital, Nuwara-eliya	AAP 2026 / ICT Advance Training Programs (Digital Health)	Goods	6.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	District General Hospital, Nuwara-eliya	AAP 2026 / For Productivity improvement & Attitude changing programme	Goods	8.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
51	District General Hospital, Nuwara-eliya	AAP 2026 / Disaster and fire Response Training & Drills	Consultancy services	25.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
52	District General Hospital, Nuwara-eliya	AAP 2026 / Screening Programme, Healthy Life Style programme, Health Education programme & other Trainning programmes	Consultancy services	11.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
53	District General Hospital, Nuwara-eliya	AAP 2026 / Monitoring & Evluation	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-11-16		200
54	District General Hospital, Nuwara-eliya	AAP 2027 / Pharmaceuticals	Goods	115.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
55	District General Hospital, Nuwara-eliya	AAP 2027 / For local purchase of drugs	Goods	36.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	District General Hospital, Nuwara-eliya	AAP 2027 / Medical equipment	Goods	160.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
57	District General Hospital, Nuwara-eliya	AAP 2027 / Surgical Equipment for other units & wards	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
58	District General Hospital, Nuwara-eliya	AAP 2027 / Feasibility study for Establishing Mother-Baby Unit within New Hospital premises	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
59	District General Hospital, Nuwara-eliya	AAP 2027 / Construction of staff quarters for Doctors, PSM, Para-medical, Nursing Sister/Masters , DO, HMA, Drivers and Attendant, SKS	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
60	District General Hospital, Nuwara-eliya	AAP 2027 / Construction of Cardiac Catheterisation Lab	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
61	District General Hospital, Nuwara-eliya	AAP 2027 / Expansion of Meternity ward connect to old operation theater and the clinic setup	Works	20.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	District General Hospital, Nuwara-eliya	AAP 2027 / Dismoliosh contempt building old Laboratory building	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
63	District General Hospital, Nuwara-eliya	AAP 2027 / Dismoliosh contempt building and new construction of vehicle park and drivers and staff on-call , BHT storage area.	Works	200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
64	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of Health Informatic Unit	Works	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
65	District General Hospital, Nuwara-eliya	AAP 2027 / Expansion of Dental Unit	Works	15.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
66	District General Hospital, Nuwara-eliya	AAP 2027 / Renorvation of Old Hospital to provide necessary facilities such as on-call rooms and staff quarters	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
67	District General Hospital, Nuwara-eliya	AAP 2027 / Repairing and renovating existing staff quarters.	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
68	District General Hospital, Nuwara-eliya	AAP 2027 / Establishing car park at New Hospital premises	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
69	District General Hospital, Nuwara-eliya	AAP 2027 / Renovation of Record room to store old BHTs	Works	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
70	District General Hospital, Nuwara-eliya	AAP 2027 / Wall cupboard for General Office, Planning & Development unit, MRO unit	Works	12.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
71	District General Hospital, Nuwara-eliya	AAP 2027 / Renovation & expansion of new hospital Complex (Pharse 1)	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
72	District General Hospital, Nuwara-eliya	AAP 2027 / Resting area services provision	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
73	District General Hospital, Nuwara-eliya	AAP 2027 / Development of Laundry Bank	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
74	District General Hospital, Nuwara-eliya	AAP 2027 / Development of Server room	Goods	10.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	District General Hospital, Nuwara-eliya	AAP 2027 / Medical Supplies (Chemicals & Oxygen)	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
76	District General Hospital, Nuwara-eliya	AAP 2027 / Mechine Specific Consumables	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
77	District General Hospital, Nuwara-eliya	AAP 2027 / Orthopedic Consumables	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
78	District General Hospital, Nuwara-eliya	AAP 2027 / X-Ray Consumables	Goods	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
79	District General Hospital, Nuwara-eliya	AAP 2027 / General Consumables	Goods	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
80	District General Hospital, Nuwara-eliya	AAP 2027 / General Instrument requirement	Goods	27.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
81	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement of Dental Equipmenment	Goods	9.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement for furnitures & office Equipment	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
83	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement for Compurter maintainance unit networking tools or Equipment	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
84	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement for ziploc bags and cards for pharmacy	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
85	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement and development of Auditorium Setup	Consultancy services	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
86	District General Hospital, Nuwara-eliya	AAP 2027 / Annual Maintanance agreement (Medical & others)	Consultancy services	128.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
87	District General Hospital, Nuwara-eliya	AAP 2027 / For continuation of Local Area Network system	Consultancy services	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
88	District General Hospital, Nuwara-eliya	AAP 2027 / Maintaning of O2 plant & Machinery	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
89	District General Hospital, Nuwara-eliya	AAP 2027 / For maintenance of Vehicles	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
90	District General Hospital, Nuwara-eliya	AAP 2027 / To establish Cost Analysis System	Consultancy services	0.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
91	District General Hospital, Nuwara-eliya	AAP 2027 / National language plan implementation	Consultancy services	1.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
92	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of hospital website	Consultancy services	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
93	District General Hospital, Nuwara-eliya	AAP 2027 / Introducing PHN No for BHT	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
94	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Medical Equipment)	Consultancy services	56.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
95	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Non-Medical Equipment)	Consultancy services	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
96	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Vahicle)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
97	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of Procurement Management Division (PMD)	Consultancy services	1.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
98	District General Hospital, Nuwara-eliya	AAP 2027 / Solar Power Plant Installation for Sustainable Energy (pharse I,II,III)	Consultancy services	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
99	District General Hospital, Nuwara-eliya	AAP 2027 / HHIMS/PACS system overall Service & Agreement	Consultancy services	7.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200
100	District General Hospital, Nuwara-eliya	AAP 2027 / Development of Directional and Signage Boards throughout the Hospital	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-11-08	200