

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Chilaw	Service & Maintenance / Service & Maintenance of Machines (Non Medical)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
2	District General Hospital, Chilaw	Service & Maintenance / Medical Equipment Service & Maintenance	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
3	District General Hospital, Chilaw	Service & Maintenance / Maintenance & Service, Office equipment, Computers and A/C Machines	Goods	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
4	District General Hospital, Chilaw	Service & Maintenance / Maintenance & Service, Vehicals	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
5	District General Hospital, Chilaw	Construction / Building Repair and Maintainance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	District General Hospital, Chilaw	Construction / Construction of medical ward complex Building at DGH Chilaw	Works	583,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
7	District General Hospital, Chilaw	Construction / Construction of Accident & Emergency Unit Complex	Works	501,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
8	District General Hospital, Chilaw	Construction / CSSD Unit at DGH Chilaw	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent			2027-01-01			2027-12-31		
9	District General Hospital, Chilaw	Construction / Construction of Three Storied Drug Stores in Newly Aquired Land DGH Chilaw - Phase 2	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
10	District General Hospital, Chilaw	Construction / Construction of Quarters for Medical Officers/ Nursing Officers in Newly Aquired Land DGH Chilaw - Phase 2	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
11	District General Hospital, Chilaw	Pharmaceutical / Lab Chemicals, Reagents	Goods	88,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-12-29	
12	District General Hospital, Chilaw	Pharmaceutical / Lab Chemicals, Reagents	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
13	District General Hospital, Chilaw	Pharmaceutical / All Pharmaceutical	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
14	District General Hospital, Chilaw	Pharmaceutical / Oxygen	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
15	District General Hospital, Chilaw	Medical Equipment / Medical Equipment	Goods	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
16	District General Hospital, Chilaw	Other Equipment / Other Procurement - Office Furniture	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
17	District General Hospital, Chilaw	Other Equipment / A/C & Computer Hardware and Software Purchase	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	District General Hospital, Chilaw	Other Equipment / Service & Maintainance of machines (Non Medical)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
19	District General Hospital, Chilaw	Other Equipment / Medical Equipment Service and Maintenance	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
20	District General Hospital, Chilaw	Other Equipment / Maintenance and service, Office equipment Computers and A/C Machines	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
21	District General Hospital, Chilaw	Other Equipment / Maintenance and Service, Vehicle	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
22	District General Hospital, Chilaw	Construction / Building Repair and Maintenance	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
23	District General Hospital, Chilaw	Construction / Construction of Medical ward complex Building at District General Hospital Chilaw	Works	583,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : District General Hospital, Chilaw</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	District General Hospital, Chilaw	Construction / Construction of Accident & Emergency Unit Complex	Works	5,010,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
25	District General Hospital, Chilaw	Construction / CSSD Unit at DGH Chilaw	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2028-01-03			2028-12-29	
26	District General Hospital, Chilaw	Construction / Construction of Three Storied Drugs Stores in newly Aquired land DGH Chilaw - Phase 2	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-12-29	
27	District General Hospital, Chilaw	Construction / Construction of Quarters for medical Officers / Nursing officers in newly Aquired Land DGH Chilaw - Phase 2	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-12-29	
28	District General Hospital, Chilaw	Construction / Construction of Surgical Ward Complex	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2028-01-03			2028-12-29	