

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : District General Hospital, Matale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Matale	Renovation / Renovation of WD 12	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-03-10			2026-06-10			90
2	District General Hospital, Matale	Renovation / Renovation of WD 14 plus toilet Complex	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-03-10			2026-06-10			90
3	District General Hospital, Matale	Renovation / Renovation of WD 17 plus toilet Complex	Works	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-03-10			2026-06-10			90
4	District General Hospital, Matale	Renovation / Organize radiology unit and DPM unit at medical complex	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-06-01			2026-09-30			90
5	District General Hospital, Matale	Renovation / Renovation of WD 6/7/8/9	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-15			2026-09-30			270
6	District General Hospital, Matale	Renovation / ICU , Theatre Building Repair and Renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-04-02			2026-10-30			180
7	District General Hospital, Matale	Renovation / Repair & Renovation of Ward 20 Maternity unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-04-20			2026-07-30			90

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Matale</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	District General Hospital, Matale	Renovation / Total painting and Renovation of old Admin Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-15			2026-04-30			90
9	District General Hospital, Matale	Renovation / Health promotion center with jogging track - stage 1	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-04-02			2026-07-30			90
10	District General Hospital, Matale	Building Repair / Repair & renovation of administrative block	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-09-01			2026-12-30			120
11	District General Hospital, Matale	Building Repair / Preparation of internal roads	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-12-30			180
12	District General Hospital, Matale	Renovation / Exrention of existing matron quarters for upgrading the Betchelor Nursing Quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-04-30			90
13	District General Hospital, Matale	Work / Non medical equipments(Machinaries)	Goods	220,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-30			
14	District General Hospital, Matale	Work / Non medical equipments(Furniture)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-30			

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Matale**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	District General Hospital, Matale	Work / Capacity Building Programm (Quality improvement)	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-11-30			
16	District General Hospital, Matale	Renovation / Medical equipments	Goods	1,504,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-30			
17	District General Hospital, Matale	Renovation / (New Building Construction) - Five Story Building complex -stage one	Works	3,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-07-01						
18	District General Hospital, Matale	Renovation / Repair & Renovation of Sewerline (Stage 2)	Works	58,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-11-30			270
19	District General Hospital, Matale	Building Repair / Repair of Central AC	Works	16,611,015.76	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-03-03			2026-09-30			180
20	District General Hospital, Matale	Renovation / Rain water Drain system	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-03-03			2026-09-30			180
21	District General Hospital, Matale	Renovation / Othodonic unit repair & renovation	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-03-03			2026-06-30			90

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Matale**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	District General Hospital, Matale	Building Repair / Corridor Repairing viynel surface	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-03-03			2026-06-30			90
23	District General Hospital, Matale	Renovation / Renovation of Existing Drinking Water line and installation of Additional Storage Tank	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-03-03			2026-09-30			180
24	District General Hospital, Matale	Renovation / Repair and Renovattion of PBU	Works	8,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-11-30			270
25	District General Hospital, Matale	Renovation / Repair of 5B and 6B Matron Quarters	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-12-24			180
26	District General Hospital, Matale	Renovation / construction of Central Stores complex surgical & drugs stores	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-07-01					2028-12-21	
27	District General Hospital, Matale	Building Repair / CSSD Laundry and Store area	Works	195,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-03-03					2028-12-21	

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : District General Hospital, Matale</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	District General Hospital, Matale	Renovation / Complete re-arrangement & re-establishment of psychatry unit & landscaping (WD 10/11)	Works	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-08-24			180
29	District General Hospital, Matale	Renovation / Renovation of WD 15,16	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-05-27			90
30	District General Hospital, Matale	Renovation / Renovation of AO quarters	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-08-04			2026-11-30			90
31	District General Hospital, Matale	Renovation / Painting of eye unit complex	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-08-24			60
32	District General Hospital, Matale	Renovation / Cardiology Ward- basement interlocking and Painting	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2026-06-01			2026-08-24			60
33	District General Hospital, Matale	Renovation / Renovation of HO quarters toilet	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-01-15			2026-05-27			120
34	District General Hospital, Matale	Work / Renovation of Maintenance	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2026-02-02			2026-05-27			120

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Matale**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	District General Hospital, Matale	purchasing / Non medical equipments(Machinaries)	Goods	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents				2026-01-01			46388
36	District General Hospital, Matale	purchasing / Non medical equipments(Furniture)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents				2026-01-01			46388
37	District General Hospital, Matale	purchasing / Capacity Building Programm (Quality improvement)	Consultancy services	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents				2026-01-01			46388
38	District General Hospital, Matale	purchasing / Medical equipments	Goods	1,156,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents				2026-01-01			46388
39	District General Hospital, Matale	Renovation / Expansion of MO quarters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-03-01			2027-06-30		160
40	District General Hospital, Matale	Renovation / Construction of Consultant quarters	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-07-01			2027-12-15		165
41	District General Hospital, Matale	purchasing / Non medical equipments(Machinaries)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents			2028-01-05			2028-12-21	

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Matale**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	District General Hospital, Matale	purchasing / Non medical equipments(Furniture)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents			2028-01-05			2028-12-21	
43	District General Hospital, Matale	purchasing / Capacity Building Programm (Quality improvement)	Consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents			2028-01-05			2028-12-21	
44	District General Hospital, Matale	purchasing / Medical equipments	Goods	1,100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents			2028-01-05			2028-12-21	