

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	National Institute of Health Sciences	Main Boundary wall Renovation at NIHS	Works	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-03-02			2026-06-22			84
2	National Institute of Health Sciences	Improvements of the Corridor and staircase between the seminar hall No. 02 & Pharmacist Lecture Hall	Works	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-03-02			2026-06-22			63
3	National Institute of Health Sciences	Extentsion of Existing Generator room Dharga Town Hospital	Works	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			35
4	National Institute of Health Sciences	Renovation of Interior of the Main Auditorium	Works	4,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-03-02			2026-06-22			70
5	National Institute of Health Sciences	Renovation of Exterior of the Main Auditorium	Works	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
6	National Institute of Health Sciences	Installation of air conditioners for the main auditorium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	National Institute of Health Sciences	Upgrading Audio Visual System of main auditorium	Works	11,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			70
8	National Institute of Health Sciences	Providing stage lighting & repair the general lighting of the main auditorium	Works	20,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
9	National Institute of Health Sciences	Extension of accesses road boy's hostel No. 01 to NTS area	Works	18,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
10	National Institute of Health Sciences	Preparation of a toilet in the Main Administration Building	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			84
11	National Institute of Health Sciences	Installation of Passenger Lift for Kalutara MOH Building and Construction of Lift Connecting Bridge MOH Building and Administration	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			154
12	National Institute of Health Sciences	Renovation of upper floor toilet complex at DDFS Wing in administration Building	Works	9,480,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			84

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : National Institute of Health Sciences</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	National Institute of Health Sciences	Modification of Museum of NIHS	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
14	National Institute of Health Sciences	Renovation of 98/4 A Quarters	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
15	National Institute of Health Sciences	Repairing the toilet complex at Nursing School.	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			63
16	National Institute of Health Sciences	Installing the panel board and wiring for the Mahahinatiyangala PMCU air conditioning	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-03-02			2026-06-22			35
17	National Institute of Health Sciences	Upgrading electrical panel board Supplying ADB & Female Hostel	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-07-15			2026-12-31			60
18	National Institute of Health Sciences	Construction of Waste Collection Center	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-07-15			2026-12-31			60
19	National Institute of Health Sciences	Construction of the Security hut and vehicle park at Payagala MOH	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-07-15			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
20	National Institute of Health Sciences	Storm water management & landscaping at Darga Town Regional Hospital.	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-07-15			2026-12-31			60
21	National Institute of Health Sciences	Construction of Security hut, gate of the Darga Town Regional Hospital.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-07-15			2026-12-31			60
22	National Institute of Health Sciences	Renovation of the Kitchen & canteen of the Dharga town Hospital.	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-07-15			2026-12-31			60
23	National Institute of Health Sciences	Renovation of Female Hostel 1st Floor	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-07-15			2026-12-31			60
24	National Institute of Health Sciences	Renovation of Female Hostel 2nd Floor	Works	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-07-15			2026-12-31			60
25	National Institute of Health Sciences	Exterior wall repair of Female Hostel	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-07-15			2026-12-31			60

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : National Institute of Health Sciences

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	National Institute of Health Sciences	Establishment of Palliative care Unit, Establishment of Geriatric Rehabilitation Center, Renovation of the OPD building, Health Promotion center, mental rehabilitation center at DH Aluthgama)	Works	150,000,000.00	Foreign Loans	NCB - National Competitive Bidding	RPC	Urgent		2026-03-20			2026-08-20			180
27	National Institute of Health Sciences	PHSEP Package - 3 (Renovation of primary health care staff hostel, epharmacy lab, Generator Room & Maintenance Unit, 98/6 Quarters, 98/4 Quarters, 98/5 Quarters	Works	150,000,000.00	Foreign Loans	NCB - National Competitive Bidding	RPC	Urgent		2026-03-20			2026-08-20			180
28	National Institute of Health Sciences	Improvements to the Seminar Hall 01	Works	6,100,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Urgent		2026-04-15			2026-09-21			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	National Institute of Health Sciences	Renovation of Primary School dental clinic - Aluthgama, PMCU Badanagoda, Halkandawila, Koholana, Dental Clinic of PMCU Mahagammedda, Community Dental Clinic District Secretariat- Kalutara	Works	150,000,000.00	Foreign Loans	NCB - National Competitive Bidding	RPC	Urgent		2026-04-15			2026-09-21			180
30	National Institute of Health Sciences	Renovation of the Common Hall and Minor Improvements at the Female Hostel Ground Floor	Works	8,500,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Urgent		2026-04-15			2026-09-21			
31	National Institute of Health Sciences	Improvements to the Lecture Hall No:03	Works	3,400,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Priority		2026-04-02			2026-09-21			35
32	National Institute of Health Sciences	Modification of the Lecture Hall No :07	Works	660,000.00	Foreign Grants	NCB - National Competitive Bidding	RPC	Urgent		2026-01-15			2026-05-20			35
33	National Institute of Health Sciences	General equipments repair NIHS & Field Services - 2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	National Institute of Health Sciences	General equipments repair NTS -Kalutara - 2026	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-31			
35	National Institute of Health Sciences	General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-31			
36	National Institute of Health Sciences	NIHS Premises - Supply and Installation of sound system for 05 Lecture Halls	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-02-16			2026-12-31			
37	National Institute of Health Sciences	09 AC (Maheenatiyangala - 1/DH Aluthgama - 1/Koholana - 1/ Bandanagoda - 1/Halkndawila - 1/NTS Admin Building - 3/SPHID - 1)	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent		2026-01-15			2026-12-31			
38	National Institute of Health Sciences	For NTS - Supply and Installation Public addressing system	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-31			
39	National Institute of Health Sciences	IT Equipments for NIHS & Field	Goods	18,270,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-02-16			2026-12-31			120

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : National Institute of Health Sciences</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
40	National Institute of Health Sciences	For Computer lab - Thin client or Zero client terminal - 30 /High-end desktop computer - 1 /Wifi Router (Fiber Optic) - 1/3kVA UPS - 1/Net work Switch (24 non Manageble) - 2)	Goods	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-31			120
41	National Institute of Health Sciences	For Computer lab - Thin client or Zero client terminal - 30 /High-end desktop computer - 1 /Wifi Router (Fiber Optic) - 1/3kVA UPS - 1/Net work Switch (24 non Manageble) - 2)	Goods	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-31			120
42	National Institute of Health Sciences	For Research unit - SPSS Software & nvivo Software purchasing	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-31			
43	National Institute of Health Sciences	Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-31			

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : National Institute of Health Sciences</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	National Institute of Health Sciences	Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-15			
45	National Institute of Health Sciences	Food and Water Microbiology Laboratory instruments	Goods	20,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-15			
46	National Institute of Health Sciences	Clinical Microbiology Diagnostic Services Laboratory instruments	Goods	28,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-15			
47	National Institute of Health Sciences	Food chemistry Laboratory instruments	Goods	29,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-15			2026-12-15			
48	National Institute of Health Sciences	Divisional Hospital Aluthgama. (Electronic Balance - 1/Hematology analyzer - 1/Hematology analyzer - 1/Bio Chemistry analyzer - 1/Microscope - 1/Electronic Balance - 1	Goods	470,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : National Institute of Health Sciences</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	National Institute of Health Sciences	Divisional Hospital Dharga Town - (Dental chair - 2/Dressing trolley - 2/Injection trolley - 1/Glass trolley - 1/Ward round trolley - 4/Wheel chair - 2)	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
50	National Institute of Health Sciences	PMCU Mahaheenatiyangala (Otoscope - 1/ECG Machine - 1/Examination bed - 1)	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
51	National Institute of Health Sciences	PMCU Dediawala (Otoscope - 1/Sucker Machine - 1)	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
52	National Institute of Health Sciences	RDS (Mobile dental units - 3/Auto Clave - 5/Micreomotars - 1/Ultrasonic scalers - 2/Light-cure machine - 2/Mouth mirror tops - 200/Mouth Mirror handles - 200/Dental proves - 200	Goods	2,360,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	National Institute of Health Sciences	Entomologist (Hemotek membrane feeder starter pack – 4 feeders with 1ml reservoirs)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
54	National Institute of Health Sciences	Medical equipments for MOH Kalutara	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
55	National Institute of Health Sciences	Medical equipments for MOH Aluthgama	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-15			2026-12-15			
56	National Institute of Health Sciences	Medical equipments for MOH Payagala	Goods	2,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-02-16			2026-12-15			
57	National Institute of Health Sciences	Medical equipments for NIHS (Other Units)	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-02-16			2026-12-15			
58	National Institute of Health Sciences	Medical equipments forNTS Kalutara (Seasers/Forcep small/Forcep Large/Sponch holder/Sergical souser/Kidny Trays)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-02-16			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	National Institute of Health Sciences	Medical euipments forNTS Kalutara (Seasers/Forcep small/Forcep Large/Sponch holder/Sergical souser/Kidny Trays)	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-02-16			2026-12-15			
60	National Institute of Health Sciences	Service Agreements & Service Accreditation - 2026	Consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-02-02			2026-04-15			
61	National Institute of Health Sciences	Inservice Training Programme - NIHS Training Unit & Field Activates - 2026	Consultancy services	29,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-02-02			2026-04-15			
62	National Institute of Health Sciences	Research symposium and exhibition for 2026 (2026 century)	Consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-02-02			2026-09-03			
63	National Institute of Health Sciences	Renovation of 98/1(As a Chamary Quarters)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		
64	National Institute of Health Sciences	Renovation of 98/2 Quarters (As a Chamary Quarters)	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	National Institute of Health Sciences	Supply and Fixing lab Equipments (gas supply, partition) for HPV DNA PCR Lab	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-31		
66	National Institute of Health Sciences	Supply and Fixing lab Equipments (gas supply, partition) for HPV DNA PCR Lab	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-31		
67	National Institute of Health Sciences	Storm water management & landscaping at NIHS premises	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		
68	National Institute of Health Sciences	Renovation of the small industrial building	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		
69	National Institute of Health Sciences	Renovation of MCH clinics in Kalutara MOH Area.	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-31		
70	National Institute of Health Sciences	Renovation of MCH clinics in Payagala MOH Area.	Works	3,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-31		
71	National Institute of Health Sciences	Renovation of MCH clinics in Aluthgama MOH Area.	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
72	National Institute of Health Sciences	Vehicle Parking for NIHS	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		
73	National Institute of Health Sciences	Modification of NIHS Playground	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-31		
74	National Institute of Health Sciences	General equipments repair NIHS & Field Services - 2027	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-01		
75	National Institute of Health Sciences	General equipments repair NTS -Kalutara - 2027	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-01		
76	National Institute of Health Sciences	General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2027	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-01		
77	National Institute of Health Sciences	IT & Electrical Equipments for NTS - 2027	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-01		
78	National Institute of Health Sciences	IT & Electrical Equipments for NIHS & Field - 2027	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-01		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	National Institute of Health Sciences	IT & Electrical Equipments for Periparal Hospital - 2027	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-01		
80	National Institute of Health Sciences	Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-15		
81	National Institute of Health Sciences	Service Agreements & Service Accreditation - 2027	Consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-02-01			2027-12-15		
82	National Institute of Health Sciences	Inservice Training Programme - NIHS Training Unit & Field Activates - 2027	Consultancy services	28,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-02-01			2027-12-15		
83	National Institute of Health Sciences	Construction of pavillion and indoor stadium for NIHS Playground	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-15	
84	National Institute of Health Sciences	General equipments repair NIHS & Field Services - 2028	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-01	
85	National Institute of Health Sciences	General equipments repair NTS -Kalutara - 2028	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-02-01			2028-12-01	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
86	National Institute of Health Sciences	General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2028	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-01	
87	National Institute of Health Sciences	IT & Electrical Equipments for NTS - 2028	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-02-01			2028-12-01	
88	National Institute of Health Sciences	IT & Electrical Equipments for NIHS & Field - 2028	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-01	
89	National Institute of Health Sciences	IT & Electrical Equipments for Periparal Hospital - 2028	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-01	
90	National Institute of Health Sciences	Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-15	
91	National Institute of Health Sciences	Service Agreements & Service Accreditation - 2028	Consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-02-01			2028-12-15	

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Institute of Health Sciences																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	National Institute of Health Sciences	Inservice Training Programme - NIHS Training Unit & Field Activates - 2028	Consultancy services	30,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-02-01			2028-12-15	