

| Master Procurement Plan for Year 2026 - 2028                         |   |  |                      |                      |   |                                    |                    |                 |  |                                |      |      |                              |      |      |                 |
|--|---|--|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|--|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Name of the Procuring Entity : National Institute of Health Sciences |   |  |                      |                      |   |                                    |                    |                 |  |                                |      |      |                              |      |      |                 |
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | Current Status of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |  |                      |                      |   |                                    |                    |                 |  | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 1  | National Institute of Health Sciences   | Main Boundary wall Renovation at NIHS  | Works                | 26,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 84              |
| 2  | National Institute of Health Sciences   | Improvements of the Corridor and staircase between the seminar hall No. 02 & Pharmacist Lecture Hall | Works                | 3,800,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 3  | National Institute of Health Sciences   | Extentsion of Existing Generator room Dharga Town Hospital   | Works                | 2,600,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 35              |
| 4  | National Institute of Health Sciences   | Renovation of Interior of the Main Auditorium  | Works                | 4,900,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 70              |
| 5  | National Institute of Health Sciences   | Renovation of Exterior of the Main Auditorium  | Works                | 4,500,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 6  | National Institute of Health Sciences   | Installation of air conditioners for the main auditorium   | Works                | 25,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |  | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |   |                      |                      |   |                                    |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |   |                      |                      |   |                                    |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 7  | National Institute of Health Sciences   | Upgrading Audio Visual System of main auditorium  | Works                | 11,200,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 70              |
| 8  | National Institute of Health Sciences   | Providing stage lighting & repair the general lighting of the main auditorium   | Works                | 20,800,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 9  | National Institute of Health Sciences   | Extension of accesses road boy's hostel No. 01 to NTS area  | Works                | 18,300,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 10   | National Institute of Health Sciences   | Preparation of a toilet in the Main Administration Building   | Works                | 18,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 84              |
| 11   | National Institute of Health Sciences   | Installation of Passenger Lift for Kalutara MOH Building and Construction of Lift Connecting Bridge MOH Building and Administration | Works                | 35,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 154             |
| 12   | National Institute of Health Sciences   | Renovation of upper floor toilet complex at DDFS Wing in administration Building  | Works                | 9,480,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 84              |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |   |                      |                      |   |                                    |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |   |                      |                      |   |                                    |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 13   | National Institute of Health Sciences   | Modification of Museum of NIHS  | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 14   | National Institute of Health Sciences   | Renovation of 98/4 A Quarters   | Works                | 7,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 15   | National Institute of Health Sciences   | Repairing the toilet complex at Nursing School.                                       | Works                | 3,500,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 63              |
| 16   | National Institute of Health Sciences   | Installing the panel board and wiring for the Mahahinatiyangala PMCU air conditioning | Works                | 2,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-02                     |      |      | 2026-06-22                   |      |      | 35              |
| 17   | National Institute of Health Sciences   | Upgrading electrical panel board<br>Supplying ADB & Female Hostel                     | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design                                       | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 18   | National Institute of Health Sciences   | Construction of Waste Collection Center   | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design                                       | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 19   | National Institute of Health Sciences   | Construction of the Security hut and vehicle park at Payagala MOH                     | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Urgent          | Detailed Design                                       | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |                                       |   |                      |                      |  |                                    |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---------------------------------------|---|----------------------|----------------------|--|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/ Line Agency/ Ministry     | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |                                       |   |                      |                      |  |                                    |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 20   | National Institute of Health Sciences | Storm water management & landscaping at Darga Town Regional Hospital.   | Works                | 15,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 21   | National Institute of Health Sciences | Construction of Security hut, gate of the Darga Town Regional Hospital. | Works                | 10,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Priority        |   | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 22   | National Institute of Health Sciences | Renovation of the Kitchen & canteen of the Dharga town Hospital.        | Works                | 10,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Priority        |   | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 23   | National Institute of Health Sciences | Renovation of Female Hostel 1st Floor                                   | Works                | 20,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Priority        |   | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 24   | National Institute of Health Sciences | Renovation of Female Hostel 2nd Floor                                   | Works                | 24,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Priority        | Detailed Design                                       | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |
| 25   | National Institute of Health Sciences | Exterior wall repair of Female Hostel                                   | Works                | 10,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding | RPC                | Priority        | Detailed Design                                       | 2026-07-15                     |      |      | 2026-12-31                   |      |      | 60              |

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : National Institute of Health Sciences**

| Serial No. | Department/ Line Agency/ Ministry     | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|------------|---------------------------------------|---|----------------------|----------------------|--|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
|            |                                       |   |                      |                      |  |                                    |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 26         | National Institute of Health Sciences | Establishment of Palliative care Unit, Establishment of Geriatric Rehabilitation Center, Renovation of the OPD building, Health Promotion center, mental rehabilitation center at DH Aluthgama) | Works                | 150,000,000.00       | Foreign Loans                          | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-20                     |      |      | 2026-08-20                   |      |      | 180             |
| 27         | National Institute of Health Sciences | PHSEP Package - 3 (Renovation of primary health care staff hostel, epharmacy lab, Generator Room & Maintenance Unit, 98/6 Quarters, 98/4 Quarters, 98/5 Quarters                                | Works                | 150,000,000.00       | Foreign Loans                          | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-03-20                     |      |      | 2026-08-20                   |      |      | 180             |
| 28         | National Institute of Health Sciences | Improvements to the Seminar Hall 01   | Works                | 6,100,000.00         | Foreign Grants                         | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-04-15                     |      |      | 2026-09-21                   |      |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |   |                      |                      |   |                                    |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---|---|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |   |                      |                      |   |                                    |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 29   | National Institute of Health Sciences   | Renovation of Primary School dental clinic - Aluthgama, PMCU Badanagoda, Halkandawila, Koholana, Dental Clinic of PMCU Mahagammedda, Community Dental Clinic District Secretariat- Kalutara | Works                | 150,000,000.00       | Foreign Loans                             | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-04-15                     |      |      | 2026-09-21                   |      |      | 180             |
| 30   | National Institute of Health Sciences   | Renovation of the Common Hall and Minor Improvements at the Female Hostel Ground Floor  | Works                | 8,500,000.00         | Foreign Grants                            | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-04-15                     |      |      | 2026-09-21                   |      |      |                 |
| 31   | National Institute of Health Sciences   | Improvements to the Lecture Hall No:03  | Works                | 3,400,000.00         | Foreign Grants                            | NCB - National Competitive Bidding | RPC                | Priority        |   | 2026-04-02                     |      |      | 2026-09-21                   |      |      | 35              |
| 32   | National Institute of Health Sciences   | Modification of the Lecture Hall No :07   | Works                | 660,000.00           | Foreign Grants                            | NCB - National Competitive Bidding | RPC                | Urgent          |   | 2026-01-15                     |      |      | 2026-05-20                   |      |      | 35              |
| 33   | National Institute of Health Sciences   | General equipments repair NIHS & Field Services - 2026  | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |  |                      |                      |   |   |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---|--|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |  |                      |                      |   |   |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 34   | National Institute of Health Sciences   | General equipments repair NTS -Kalutara - 2026   | Works                | 6,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |
| 35   | National Institute of Health Sciences   | General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2026   | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |
| 36   | National Institute of Health Sciences   | NIHS Premises - Supply and Installation of sound system for 05 Lecture Halls   | Works                | 5,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |   | 2026-02-16                     |      |      | 2026-12-31                   |      |      |                 |
| 37   | National Institute of Health Sciences   | 09 AC (Maheenatiyangala - 1/DH Aluthgama - 1/Koholana - 1/ Bandanagoda - 1/Halkndawila - 1/NTS Admin Building - 3/SPHID - 1) | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Urgent          |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |
| 38   | National Institute of Health Sciences   | For NTS - Supply and Installation Public addressing system   | Goods                | 400,000.00           | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |
| 39   | National Institute of Health Sciences   | IT Equipments for NIHS & Field   | Goods                | 18,270,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-02-16                     |      |      | 2026-12-31                   |      |      | 120             |

| <p style="text-align: center;"><b>Master Procurement Plan for Year 2026 - 2028</b></p> <p style="text-align: center;"><b>Name of the Procuring Entity : National Institute of Health Sciences</b></p> |   |  |                      |                      |   |   |                    |                 |   |                                |      |      |                              |      |      |                 |
|---|---|--|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.  | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|   |   |  |                      |                      |   |   |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 40  | National Institute of Health Sciences   | For Computer lab - Thin client or Zero client terminal - 30 /High-end desktop computer - 1 /Wifi Router (Fiber Optic) - 1/3kVA UPS - 1/Net work Switch (24 non Manageble) - 2) | Goods                | 6,500,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      | 120             |
| 41  | National Institute of Health Sciences   | For Computer lab - Thin client or Zero client terminal - 30 /High-end desktop computer - 1 /Wifi Router (Fiber Optic) - 1/3kVA UPS - 1/Net work Switch (24 non Manageble) - 2) | Goods                | 6,500,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      | 120             |
| 42  | National Institute of Health Sciences   | For Research unit - SPSS Software & nvivo Software purchasing  | Goods                | 1,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |
| 43  | National Institute of Health Sciences   | Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)  | Goods                | 20,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-31                   |      |      |                 |

| <p style="text-align: center;"><b>Master Procurement Plan for Year 2026 - 2028</b></p> <p style="text-align: center;"><b>Name of the Procuring Entity : National Institute of Health Sciences</b></p> |                                       |   |                      |                      |  |   |                    |                 |   |                                |      |      |                              |      |      |                 |
|---|---------------------------------------|---|----------------------|----------------------|--|---|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.  | Department/ Line Agency/ Ministry     | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|   |                                       |   |                      |                      |  |   |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 44  | National Institute of Health Sciences | Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.)   | Goods                | 20,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 45  | National Institute of Health Sciences | Food and Water Microbiology Laboratory instruments  | Goods                | 20,500,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-01                     |      |      | 2026-12-15                   |      |      |                 |
| 46  | National Institute of Health Sciences | Clinical Microbiology Diagnostic Services Laboratory instruments  | Goods                | 28,200,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 47  | National Institute of Health Sciences | Food chemistry Laboratory instruments   | Goods                | 29,100,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 48  | National Institute of Health Sciences | Divisional Hospital Aluthgama. (Electronic Balance - 1/Hematology analyzer - 1/Hematology analyzer - 1/Bio Chemistry analyzer - 1/Microscope - 1/Electronic Balance - 1 | Goods                | 470,000.00           | Domestic Funds / GoSL                  | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |

| <p style="text-align: center;"><b>Master Procurement Plan for Year 2026 - 2028</b></p> <p style="text-align: center;"><b>Name of the Procuring Entity : National Institute of Health Sciences</b></p> |   |   |                      |                      |   |   |                    |                 |   |                                |      |      |                              |      |      |                 |
|---|---|---|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.  | Department/<br>Line Agency/<br>Ministry | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|   |   |   |                      |                      |   |   |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 49  | National Institute of Health Sciences   | Divisional Hospital Dharga Town -<br>(Dental chair - 2/Dressing trolley - 2/Injection trolley - 1/Glass trolley - 1/Ward round trolley - 4/Wheel chair - 2)                       | Goods                | 3,300,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 50  | National Institute of Health Sciences   | PMCU Mahaheenatiyangala (Otoscope - 1/ECG Machine - 1/Examination bed - 1)  | Goods                | 50,000.00            | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 51  | National Institute of Health Sciences   | PMCU Dediawala (Otoscope - 1/Sucker Machine - 1)  | Goods                | 50,000.00            | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 52  | National Institute of Health Sciences   | RDS (Mobile dental units - 3/Auto Clave - 5/Micreomotars - 1/Ultrasonic scalers - 2/Light-cure machine - 2/Mouth mirror tops - 200/Mouth Mirror handles - 200/Dental proves - 200 | Goods                | 2,360,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |  |                      |                      |   |   |                    |                 |   |                                |      |      |                              |      |      |                 |
|--|---|--|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------|------|------------------------------|------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |      | Scheduled Date of Completion |      |      | Contract Period |
|  |   |  |                      |                      |   |   |                    |                 |   | 2026                           | 2027 | 2028 | 2026                         | 2027 | 2028 |                 |
| 53   | National Institute of Health Sciences   | Entomologist (Hemotek membrane feeder starter pack – 4 feeders with 1ml reservoirs)                              | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 54   | National Institute of Health Sciences   | Medical equipments for MOH Kalutara  | Goods                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 55   | National Institute of Health Sciences   | Medical equipments for MOH Aluthgama   | Goods                | 2,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-01-15                     |      |      | 2026-12-15                   |      |      |                 |
| 56   | National Institute of Health Sciences   | Medical equipments for MOH Payagala  | Goods                | 2,300,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-02-16                     |      |      | 2026-12-15                   |      |      |                 |
| 57   | National Institute of Health Sciences   | Medical equipments for NIHS (Other Units)  | Goods                | 5,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-02-16                     |      |      | 2026-12-15                   |      |      |                 |
| 58   | National Institute of Health Sciences   | Medical equipments forNTS Kalutara (Seasers/Forcep small/Forcep Large/Sponch holder/Sergical souser/Kidny Trays) | Goods                | 1,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-02-16                     |      |      | 2026-12-15                   |      |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |                                       |   |                      |                      |  |   |                    |                 |   |                                |            |      |                              |            |      |                 |
|--|---------------------------------------|---|----------------------|----------------------|--|---|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No.   | Department/ Line Agency/ Ministry     | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |            |      | Contract Period |
|  |                                       |   |                      |                      |  |   |                    |                 |   | 2026                           | 2027       | 2028 | 2026                         | 2027       | 2028 |                 |
| 59   | National Institute of Health Sciences | Medical euipments forNTS Kalutara (Seasers/Forcep small/Forcep Large/Sponch holder/Sergical souser/Kidny Trays) | Goods                | 1,000,000.00         | Domestic Funds / GoSL                  | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-02-16                     |            |      | 2026-12-15                   |            |      |                 |
| 60   | National Institute of Health Sciences | Service Agreements & Service Accreditation - 2026   | Consultancy services | 5,000,000.00         | Domestic Funds / GoSL                  | National Shopping / Request for Quotation | RPC                | Priority        |   | 2026-02-02                     |            |      | 2026-04-15                   |            |      |                 |
| 61   | National Institute of Health Sciences | Inservice Training Programme - NIHS Training Unit & Field Activates - 2026                                      | Consultancy services | 29,500,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-02-02                     |            |      | 2026-04-15                   |            |      |                 |
| 62   | National Institute of Health Sciences | Research symposium and exhibition for 2026 (2026 century)   | Consultancy services | 5,000,000.00         | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   | 2026-02-02                     |            |      | 2026-09-03                   |            |      |                 |
| 63   | National Institute of Health Sciences | Renovation of 98/1( As a Chamary Quarters)  | Works                | 15,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 64   | National Institute of Health Sciences | Renovation of 98/2 Quarters ( As a Chamary Quarters)  | Works                | 25,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |

| <div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : National Institute of Health Sciences</div> </div> |   |  |                      |                      |   |   |                    |                 |   |                                |            |      |                              |            |      |                 |
|--|---|--|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |            |      | Contract Period |
|  |   |  |                      |                      |   |   |                    |                 |   | 2026                           | 2027       | 2028 | 2026                         | 2027       | 2028 |                 |
| 65   | National Institute of Health Sciences   | Supply and Fixing lab Equipments (gas supply, partition) for HPV DNA PCR Lab | Works                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 66   | National Institute of Health Sciences   | Supply and Fixing lab Equipments (gas supply, partition) for HPV DNA PCR Lab | Works                | 2,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 67   | National Institute of Health Sciences   | Storm water management & landscaping at NIHS premises                        | Works                | 25,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 68   | National Institute of Health Sciences   | Renovation of the small industrial building                                  | Works                | 40,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 69   | National Institute of Health Sciences   | Renovation of MCH clinics in Kalutara MOH Area.                              | Works                | 3,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 70   | National Institute of Health Sciences   | Renovation of MCH clinics in Payagala MOH Area.                              | Works                | 3,800,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 71   | National Institute of Health Sciences   | Renovation of MCH clinics in Aluthgama MOH Area.                             | Works                | 3,500,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |  |                      |                      |   |   |                    |                 |   |                                |            |      |                              |            |      |                 |
|--|---|--|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------------|------|------------------------------|------------|------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |      | Scheduled Date of Completion |            |      | Contract Period |
|  |   |  |                      |                      |   |   |                    |                 |   | 2026                           | 2027       | 2028 | 2026                         | 2027       | 2028 |                 |
| 72   | National Institute of Health Sciences   | Vehicle Parking for NIHS   | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 73   | National Institute of Health Sciences   | Modification of NIHS Playground  | Works                | 15,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-31 |      |                 |
| 74   | National Institute of Health Sciences   | General equipments repair NIHS & Field Services - 2027                         | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-01 |      |                 |
| 75   | National Institute of Health Sciences   | General equipments repair NTS -Kalutara - 2027                                 | Works                | 6,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-01 |      |                 |
| 76   | National Institute of Health Sciences   | General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2027 | Works                | 14,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-01 |      |                 |
| 77   | National Institute of Health Sciences   | IT & Electrical Equipments for NTS - 2027                                      | Goods                | 7,000,000.00         | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-01 |      |                 |
| 78   | National Institute of Health Sciences   | IT & Electrical Equipments for NIHS & Field - 2027                             | Goods                | 20,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |      |                              | 2027-12-01 |      |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |   |   |                      |                      |   |   |                    |                 |   |                                |            |            |                              |            |            |                 |
|--|---|---|----------------------|----------------------|---|---|--------------------|-----------------|---|--------------------------------|------------|------------|------------------------------|------------|------------|-----------------|
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |            |            | Scheduled Date of Completion |            |            | Contract Period |
|  |   |   |                      |                      |   |   |                    |                 |   | 2026                           | 2027       | 2028       | 2026                         | 2027       | 2028       |                 |
| 79   | National Institute of Health Sciences   | IT & Electrical Equipments for Periparal Hospital - 2027                                | Goods                | 20,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |            |                              | 2027-12-01 |            |                 |
| 80   | National Institute of Health Sciences   | Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.) | Goods                | 20,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |            |                              | 2027-12-15 |            |                 |
| 81   | National Institute of Health Sciences   | Service Agreements & Service Accreditation - 2027                                       | Consultancy services | 5,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                | 2027-02-01 |            |                              | 2027-12-15 |            |                 |
| 82   | National Institute of Health Sciences   | Inservice Training Programme - NIHS Training Unit & Field Activates - 2027              | Consultancy services | 28,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                | 2027-02-01 |            |                              | 2027-12-15 |            |                 |
| 83   | National Institute of Health Sciences   | Construction of pavillion and indoor stadium for NIHS Playground                        | Works                | 250,000,000.00       | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |            | 2028-02-01 |                              |            | 2028-12-15 |                 |
| 84   | National Institute of Health Sciences   | General equipments repair NIHS & Field Services - 2028                                  | Works                | 10,000,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |            | 2028-02-01 |                              |            | 2028-12-01 |                 |
| 85   | National Institute of Health Sciences   | General equipments repair NTS -Kalutara - 2028  | Works                | 6,000,000.00         | Domestic Funds / GoSL                     | National Shopping / Request for Quotation | RPC                | Priority        |   |                                |            | 2028-02-01 |                              |            | 2028-12-01 |                 |

| <b>Master Procurement Plan for Year 2026 - 2028</b><br><b>Name of the Procuring Entity : National Institute of Health Sciences</b> |                                       |   |                      |                      |  |   |                    |                 |   |                                |      |            |                              |      |            |                 |
|--|---------------------------------------|---|----------------------|----------------------|--|---|--------------------|-----------------|---|--------------------------------|------|------------|------------------------------|------|------------|-----------------|
| Serial No.   | Department/ Line Agency/ Ministry     | Description   | Procurement Category | Estimated Cost (LKR) | Source of Financing/ Name of the Donor | Procurement Method                        | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |            | Scheduled Date of Completion |      |            | Contract Period |
|  |                                       |   |                      |                      |  |   |                    |                 |   | 2026                           | 2027 | 2028       | 2026                         | 2027 | 2028       |                 |
| 86   | National Institute of Health Sciences | General equipments repair Periparal Hospitals - Dharga Town & Aluthgama - 2028          | Works                | 14,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-01 |                 |
| 87   | National Institute of Health Sciences | IT & Electrical Equipments for NTS - 2028   | Goods                | 5,000,000.00         | Domestic Funds / GoSL                  | National Shopping / Request for Quotation | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-01 |                 |
| 88   | National Institute of Health Sciences | IT & Electrical Equipments for NIHS & Field - 2028                                      | Goods                | 20,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-01 |                 |
| 89   | National Institute of Health Sciences | IT & Electrical Equipments for Periparal Hospital - 2028                                | Goods                | 20,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-01 |                 |
| 90   | National Institute of Health Sciences | Furniture for NIHS & Field (Table/Chairs/Steel Cupboard/Book racks/Computer table etc.) | Goods                | 20,000,000.00        | Domestic Funds / GoSL                  | NCB - National Competitive Bidding        | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-15 |                 |
| 91   | National Institute of Health Sciences | Service Agreements & Service Accreditation - 2028                                       | Consultancy services | 5,000,000.00         | Domestic Funds / GoSL                  | National Shopping / Request for Quotation | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-15 |                 |

| Master Procurement Plan for Year 2026 - 2028                         |   |  |                      |                      |   |                                    |                    |                 |   |                                |      |            |                              |      |            |                 |
|--|---|--|----------------------|----------------------|---|------------------------------------|--------------------|-----------------|---|--------------------------------|------|------------|------------------------------|------|------------|-----------------|
| Name of the Procuring Entity : National Institute of Health Sciences |   |  |                      |                      |   |                                    |                    |                 |   |                                |      |            |                              |      |            |                 |
| Serial No.   | Department/<br>Line Agency/<br>Ministry | Description  | Procurement Category | Estimated Cost (LKR) | Source of Financing/<br>Name of the Donor | Procurement Method                 | Level of Authority | Priority Status | CurrentStatus of Procurement Preparedness Activities* | Scheduled Date of Commencement |      |            | Scheduled Date of Completion |      |            | Contract Period |
|  |   |  |                      |                      |   |                                    |                    |                 |   | 2026                           | 2027 | 2028       | 2026                         | 2027 | 2028       |                 |
| 92   | National Institute of Health Sciences   | Inservice Training Programme - NIHS Training Unit & Field Activates - 2028 | Consultancy services | 30,500,000.00        | Domestic Funds / GoSL                     | NCB - National Competitive Bidding | RPC                | Priority        |   |                                |      | 2028-02-01 |                              |      | 2028-12-15 |                 |