

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliypitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kuliypitiya	Renovation of Plumbing System & water supply master plan	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
2	Teaching Hospital, Kuliypitiya	Expansion and Renovation of X Ray Unit	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
3	Teaching Hospital, Kuliypitiya	Preparation CT Building covered access road & waiting area	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
4	Teaching Hospital, Kuliypitiya	Expansion of drinking Water RO System	Works	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
5	Teaching Hospital, Kuliypitiya	Expansion of Medical Gas System	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
6	Teaching Hospital, Kuliypitiya	Renovation of Lionel Jayathilaka Building	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
7	Teaching Hospital, Kuliypitiya	Quarters for drivers/Minor staff	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Kuliapitiya	Expansion of the five storey Building	Works	420,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
9	Teaching Hospital, Kuliapitiya	Renovation of HO Quarters (Phase I)	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
10	Teaching Hospital, Kuliapitiya	Quarters Renovation (Consultant,SHO,MO)	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
11	Teaching Hospital, Kuliapitiya	Electricity Master Plan	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
12	Teaching Hospital, Kuliapitiya	Establishing security/police room for Main Gate	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		203025-01-01		2025-12-31			365
13	Teaching Hospital, Kuliapitiya	Renovation of Kitchen	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
14	Teaching Hospital, Kuliapitiya	Extension of Conderning Stores	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Kuliapitiya	New 5-story Ward complex Including Orthopedic Ward and (Phase I)	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
16	Teaching Hospital, Kuliapitiya	Minor Repairs(Essential & Emergency work - repairing, painting ,partition etc.)	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-12-31			210
17	Teaching Hospital, Kuliapitiya	Renovation of Five storing building patient toilet	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
18	Teaching Hospital, Kuliapitiya	Construction A&E wards complex (Phase I)	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
19	Teaching Hospital, Kuliapitiya	Construction of Consultant & MO Quarters Complex (Phase I)	Works	72,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
20	Teaching Hospital, Kuliapitiya	Hospital land acquisition phase 01	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
21	Teaching Hospital, Kuliapitiya	Construction of Boundary Wall - 100m	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Kuliyapitiya	Renovation of maintenance Unit & Establishment of BME Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
23	Teaching Hospital, Kuliyapitiya	Renovation of Auditorium	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
24	Teaching Hospital, Kuliyapitiya	Renovation of Main OT	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
25	Teaching Hospital, Kuliyapitiya	Painting Hospital front Boundary Wall & Gate (A&E and OPD Pharmacy Entrance)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
26	Teaching Hospital, Kuliyapitiya	Renovation & Extention of Admin Building	Works	540,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-04-01			120
27	Teaching Hospital, Kuliyapitiya	Container Box for Record Room	Works	17,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-06			2025-05-02			84
28	Teaching Hospital, Kuliyapitiya	Construction of Water Sump	Works	32,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-04-25			84

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Kuliapitiya	Renovation Ward 8 Ceiling	Works	15,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-02-25			2025-05-20			84
30	Teaching Hospital, Kuliapitiya	supply & instotation of new telephone system	Works	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			365
31	Teaching Hospital, Kuliapitiya	Maintenance service agreement of PABX System	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
32	Teaching Hospital, Kuliapitiya	Construction two soakage pits for laboratory	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-02-05			35
33	Teaching Hospital, Kuliapitiya	Painting of five storey building -step ii	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
34	Teaching Hospital, Kuliapitiya	Phaco Machine (1)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
35	Teaching Hospital, Kuliapitiya	Anesthesia machine (2)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Teaching Hospital, Kuliapitiya	Cardiac monitor (basic) (45)	Goods	13,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
37	Teaching Hospital, Kuliapitiya	Ventilators (4)(ICU ,WD 11,PBU)	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
38	Teaching Hospital, Kuliapitiya	Double Jar Suction Apparatus (5)	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
39	Teaching Hospital, Kuliapitiya	Multipara monitor high-end capno (04)	Goods	6,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
40	Teaching Hospital, Kuliapitiya	ECG Machine (7)	Goods	1,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
41	Teaching Hospital, Kuliapitiya	New Endoscopy System with both Gastroscope & Colonoscopy	Goods	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
42	Teaching Hospital, Kuliapitiya	Upper GI Scope (01)	Goods	2,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Teaching Hospital, Kuliapitiya	Lower GI Scope (01)	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
44	Teaching Hospital, Kuliapitiya	Head lamp for OT (LED) (2)	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
45	Teaching Hospital, Kuliapitiya	Theatre table (02)	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
46	Teaching Hospital, Kuliapitiya	Blood gas analyzer (2)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
47	Teaching Hospital, Kuliapitiya	Diathomy machine with O2 (2)	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
48	Teaching Hospital, Kuliapitiya	Laparoscopy System with Instruments (01)	Goods	34,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
49	Teaching Hospital, Kuliapitiya	Digital blood pressure monitor (10)	Goods	15,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Teaching Hospital, Kuliapitiya	Medevac machine (3)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
51	Teaching Hospital, Kuliapitiya	Orthopedic operating theater table with beach chair attachment and Wilson frame (suitable for spinal fixation) (01)	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
52	Teaching Hospital, Kuliapitiya	Portable/Transport Ventilators (3)(ICU ,PCU,PBU)	Goods	1,380,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
53	Teaching Hospital, Kuliapitiya	High-end Ultrasound system	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
54	Teaching Hospital, Kuliapitiya	Diathomy With vesselsealing	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
55	Teaching Hospital, Kuliapitiya	Infusion Pump (25)	Goods	8,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Teaching Hospital, Kuliapitiya	Syringe Pump (35)	Goods	8,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
57	Teaching Hospital, Kuliapitiya	Pulse oximeter (26)	Goods	60,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
58	Teaching Hospital, Kuliapitiya	Sucker machine (12)	Goods	480,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			365
59	Teaching Hospital, Kuliapitiya	Incubator Normal (2)	Goods	1,320,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
60	Teaching Hospital, Kuliapitiya	Incubator Trasport (1)	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
61	Teaching Hospital, Kuliapitiya	Spot Lamp (10)	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
62	Teaching Hospital, Kuliapitiya	Slite Lamp (4)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
63	Teaching Hospital, Kuliapitiya	C pap machine (3)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
64	Teaching Hospital, Kuliapitiya	BiPAP machine (3)	Goods	235,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
65	Teaching Hospital, Kuliapitiya	ICU beds (3)	Goods	43,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
66	Teaching Hospital, Kuliapitiya	HDU beds (3)	Goods	630,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
67	Teaching Hospital, Kuliapitiya	Baby warmer (3)	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
68	Teaching Hospital, Kuliapitiya	Patient Warmer (2)	Goods	720,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
69	Teaching Hospital, Kuliapitiya	Mini Autoclave (4)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Teaching Hospital, Kuliyapitiya	Binocular Microscope (2)	Goods	110,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
71	Teaching Hospital, Kuliyapitiya	Digital baby weighing scale (1)	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
72	Teaching Hospital, Kuliyapitiya	Digital weighing scale (1)	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
73	Teaching Hospital, Kuliyapitiya	Phototherapy Unit Double (3)	Goods	360,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
74	Teaching Hospital, Kuliyapitiya	BP Apparatus (50)	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
75	Teaching Hospital, Kuliyapitiya	Histerscope	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
76	Teaching Hospital, Kuliyapitiya	Scan machine (1)	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
77	Teaching Hospital, Kuliyapitiya	RO Unit for Hemodialysis (5 beds)	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
78	Teaching Hospital, Kuliyapitiya	Electronic/Chemical balance (2)	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
79	Teaching Hospital, Kuliyapitiya	Microscope (3)	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
80	Teaching Hospital, Kuliyapitiya	Spinal Board (4)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
81	Teaching Hospital, Kuliyapitiya	Defibrillator (1)	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
82	Teaching Hospital, Kuliyapitiya	CPM machine - upper limb (1)	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
83	Teaching Hospital, Kuliyapitiya	CPM machine - lower limb (1)	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	Teaching Hospital, Kuliyapitiya	Laser machine (argon and double frequency YAG) (1)	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
85	Teaching Hospital, Kuliyapitiya	X Ray Illuminator (6)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
86	Teaching Hospital, Kuliyapitiya	CTG machine (1)	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
87	Teaching Hospital, Kuliyapitiya	Scan machine with cardiac probe (1)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
88	Teaching Hospital, Kuliyapitiya	Tablet Counting Machine (2)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
89	Teaching Hospital, Kuliyapitiya	Nebulizer (6)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
90	Teaching Hospital, Kuliyapitiya	Electroninc weighing balance (1)	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Teaching Hospital, Kuliyapitiya	Wall sucker set (20)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
92	Teaching Hospital, Kuliyapitiya	Baby Cot	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
93	Teaching Hospital, Kuliyapitiya	Cold light (veins viewer) (1)	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
94	Teaching Hospital, Kuliyapitiya	Digiflex exercise set (1)	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
95	Teaching Hospital, Kuliyapitiya	Air mattress (5)	Goods	1,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
96	Teaching Hospital, Kuliyapitiya	DVT pump(2)	Goods	20,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
97	Teaching Hospital, Kuliyapitiya	Theraputty set (2)	Goods	20,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
98	Teaching Hospital, Kuliapitiya	Therapy Machine (2)	Goods	30,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
99	Teaching Hospital, Kuliapitiya	Purchasing of other equipment (furniture, IT Equipment, Electric Appliances, Auditorium Sound System, Water Supply Items, Cleaning Items, Medical Other Item Stationary & Other)	Goods	5,298,198.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
100	Teaching Hospital, Kuliapitiya	Purchasing of Air Condition Machine	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365