

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kuliyaipitiya	Purchasing of Photocopy Machine	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
2	Teaching Hospital, Kuliyaipitiya	Purchasing Linan & Other	Goods	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
3	Teaching Hospital, Kuliyaipitiya	Purchasing LED Bulb	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
4	Teaching Hospital, Kuliyaipitiya	Central AC & Medical pressure system for ICU	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
5	Teaching Hospital, Kuliyaipitiya	Air Condition machine, repair & maintenance Service Agreement	Non-consultancy services	2,789,613.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
6	Teaching Hospital, Kuliyaipitiya	Central Air Condition system repair & maintenance service agreement	Non-consultancy services	4,668,650.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Teaching Hospital, Kuliapitiya	Passenger Lift Repair & maintenance service agreement	Non-consultancy services	1,665,696.57	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
8	Teaching Hospital, Kuliapitiya	Generator Repair & maintenance service agreement	Non-consultancy services	2,578,509.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
9	Teaching Hospital, Kuliapitiya	Photocopy Machine repair & maintenance service agreement	Non-consultancy services	920,084.14	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
10	Teaching Hospital, Kuliapitiya	Maintenance service agreement of PABX systems	Non-consultancy services	808,114.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
11	Teaching Hospital, Kuliapitiya	Repairing & maintenance & Service Agreement RO Plant (Drinking RO System & Water Treatment Plant - Dialysis Unit)	Non-consultancy services	275,368.85	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
12	Teaching Hospital, Kuliapitiya	Repair & maintenance & service agreement Lab Equipment	Non-consultancy services	2,270,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Teaching Hospital, Kuliapitiya	Medical & surgical equipment repair & maintenance service agreement	Non-consultancy services	10,436,849.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
14	Teaching Hospital, Kuliapitiya	Cool Room Repairing & Maintenance service agreement	Non-consultancy services	101,220.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
15	Teaching Hospital, Kuliapitiya	JMO Cooler Repairing & Maintenance Service Agreement	Works	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
16	Teaching Hospital, Kuliapitiya	Fire Safety Equipment Service Agreement	Works	140,100.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
17	Teaching Hospital, Kuliapitiya	Medical gas System service agreement	Works	1,420,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
18	Teaching Hospital, Kuliapitiya	Local network maintenance & agreement (Phase I)	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
19	Teaching Hospital, Kuliapitiya	HHIMS LAN Service Agreement	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Teaching Hospital, Kuliyapitiya	Computer & Printer machine repair	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
21	Teaching Hospital, Kuliyapitiya	Surgical Consumable	Goods	1,398,669.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
22	Teaching Hospital, Kuliyapitiya	Laboratory Consumable	Goods	90,497,607.46	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
23	Teaching Hospital, Kuliyapitiya	Surgical Non consumable	Goods	455,790,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
24	Teaching Hospital, Kuliyapitiya	Centrifuge (01)	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			120
25	Teaching Hospital, Kuliyapitiya	Refrigerator (01)	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
26	Teaching Hospital, Kuliyapitiya	Vortex Mixture (01)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Teaching Hospital, Kuliapitiya	Bunsen Burner for safety cabinet (01)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
28	Teaching Hospital, Kuliapitiya	Carbon Dioxide Incubator (01)	Goods	1,810,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
29	Teaching Hospital, Kuliapitiya	Slide Storing Cabinet (01)	Goods	25,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
30	Teaching Hospital, Kuliapitiya	Cassete Storins Cabinet (01)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
31	Teaching Hospital, Kuliapitiya	Improvement of basic logistic facilities	Non-consultancy services	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
32	Teaching Hospital, Kuliapitiya	improving operational aspects of healthcare waste management	Works	22,161,303.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
33	Teaching Hospital, Kuliapitiya	Obtained EPL & SWML Licensing	Non-consultancy services	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Teaching Hospital, Kuliapitiya	Designing the hospital local area network	Information system	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
35	Teaching Hospital, Kuliapitiya	HHIMS Expansion to Ophthalmology Unit	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
36	Teaching Hospital, Kuliapitiya	Essential maintenance of existing LAN	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
37	Teaching Hospital, Kuliapitiya	Inservice Training & Capacity Building	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
38	Teaching Hospital, Kuliapitiya	On the job for trainees from government higher education institution	Works	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			180
39	Teaching Hospital, Kuliapitiya	Renovation of Roof of Ward 10	Works	13,577,942.56	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
40	Teaching Hospital, Kuliapitiya	Renovation of Roof of Ward 09	Works	12,585,935.01	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Teaching Hospital, Kuliapitiya	Renovation of " L " Building	Works	18,553,018.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
42	Teaching Hospital, Kuliapitiya	Renovation of Administration Building	Works	57,439,172.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			365
43	Teaching Hospital, Kuliapitiya	Renovation of Clinic Pharmacy	Works	3,143,335.17	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
44	Teaching Hospital, Kuliapitiya	Renovation of Metamizer Hut	Works	7,386,157.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
45	Teaching Hospital, Kuliapitiya	Renovation of Five Storey Building Polycarbonate Roof	Works	4,114,844.62	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
46	Teaching Hospital, Kuliapitiya	Upgrading of Air Conditioning System of PBU	Works	11,062,758.42	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
47	Teaching Hospital, Kuliapitiya	Supply & Installation of Standby Chiller	Works	32,454,562.73	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365



Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Teaching Hospital, Kuliyapitiya	Double Phototherapy Unit	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
49	Teaching Hospital, Kuliyapitiya	Tranport Incubator	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
50	Teaching Hospital, Kuliyapitiya	Multiparameter Monitors - Basic	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
51	Teaching Hospital, Kuliyapitiya	Multiparameter Monitors for ICU	Goods	450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
52	Teaching Hospital, Kuliyapitiya	Operation Theature Lamp	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			365
53	Teaching Hospital, Kuliyapitiya	Renovation of Plumbing System & water supply master plan - phase 1 , Phase 2	Works	15,758,342.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
54	Teaching Hospital, Kuliyapitiya	Expansion sewerage teatment plant	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Teaching Hospital, Kuliapitiya	Preparation CT Building & covered access road & waiting area	Works	15,504,054.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
56	Teaching Hospital, Kuliapitiya	New 5-storied ward complex with Orthopedic ward - phase -1	Works	3,810,301,259.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2026-01-01			2026-12-31		365
57	Teaching Hospital, Kuliapitiya	Expansion of Five story building	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2026-01-01			2026-12-31		365
58	Teaching Hospital, Kuliapitiya	Construction of A& E Ward complex - phase -1	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2026-01-01			2026-12-31		365
59	Teaching Hospital, Kuliapitiya	Construction of Consultant & MO on call Room Complex -Phase I	Works	191,829,998.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2026-01-01			2026-12-31		365
60	Teaching Hospital, Kuliapitiya	Renovation of Director's Accommodation	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
61	Teaching Hospital, Kuliapitiya	Expansion & Renovation of HO Quarters -Phase I	Works	51,474,794.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		270



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Teaching Hospital, Kuliapitiya	Extension of driver/sks on call Room -Phase 1	Works	3,810,301,259.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority			2026-01-01			2026-12-31		365
63	Teaching Hospital, Kuliapitiya	Expansion and Renovation of X Ray Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
64	Teaching Hospital, Kuliapitiya	Renovation of Kitchen	Works	17,577,656.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
65	Teaching Hospital, Kuliapitiya	Renovation of ward 14	Works	4,624,378.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-09-30		270
66	Teaching Hospital, Kuliapitiya	Establishment of Psychiatric Ward	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
67	Teaching Hospital, Kuliapitiya	Establishment of the Dialysis unit, cardiology unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
68	Teaching Hospital, Kuliapitiya	Extension of condomin stors	Works	11,400,093.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	Teaching Hospital, Kuliapitiya	Renovation of Main OT	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
70	Teaching Hospital, Kuliapitiya	Renovation SHO Quarters ( C )	Works	8,284,418.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-09-30		270
71	Teaching Hospital, Kuliapitiya	Renovation SHO Quarters ( E )	Works	9,879,181.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-09-30		270
72	Teaching Hospital, Kuliapitiya	Construction of Security Hut	Works	7,441,238.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-09-30		270
73	Teaching Hospital, Kuliapitiya	Renovation of the canteen	Works	17,336,464.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
74	Teaching Hospital, Kuliapitiya	Expansion of Medical Gas System	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
75	Teaching Hospital, Kuliapitiya	Installation of Central AC for MOT	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
76	Teaching Hospital, Kuliyapitiya	Installation AC for OPD	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
77	Teaching Hospital, Kuliyapitiya	Painting of five storey building - step ii	Works	11,184,633.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
78	Teaching Hospital, Kuliyapitiya	Renovation of maintenance Unit & Establishment of BME Unit	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
79	Teaching Hospital, Kuliyapitiya	Construction of New Nursing Quarters building	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
80	Teaching Hospital, Kuliyapitiya	Renovation of PABX System	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
81	Teaching Hospital, Kuliyapitiya	Painting Hospital front Boundary Wall & Gate (A&E and OPD Pharmarcy Entance)	Works	1,799,351.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-08-31		240
82	Teaching Hospital, Kuliyapitiya	Construction of Boundary Wall - 100m	Works	10,867,858.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365



Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
83	Teaching Hospital, Kuliapitiya	Establishment of an Incinerator	Works	90,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Priority			2026-01-01			2026-12-31		365
84	Teaching Hospital, Kuliapitiya	Extablised of Record Room	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
85	Teaching Hospital, Kuliapitiya	Construction of a new Water storage tank for the new sump	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
86	Teaching Hospital, Kuliapitiya	expansion of the new CT Building	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
87	Teaching Hospital, Kuliapitiya	Expansion of drinking Water RO System	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
88	Teaching Hospital, Kuliapitiya	Electricity Master Plan	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
89	Teaching Hospital, Kuliapitiya	Painting of PCU	Works	7,904,464.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
90	Teaching Hospital, Kuliapitiya	Renovation of Drugstore	Works	8,074,816.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
91	Teaching Hospital, Kuliapitiya	Minor Repairs( Essential & Emergency work - Repairing, painting, partitioning, etc. )	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
92	Teaching Hospital, Kuliapitiya	Construction of a room with bathroom for the employees and supervisors of the cleanliness unit engaged in day and night shifts.	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
93	Teaching Hospital, Kuliapitiya	Expantion of main laborotary	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
94	Teaching Hospital, Kuliapitiya	Renovation of Auditorium	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
95	Teaching Hospital, Kuliapitiya	Staff Vehicle Park	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365



**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Kuliapitiya**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
96	Teaching Hospital, Kuliapitiya	Installation of rainwater tanks	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365
97	Teaching Hospital, Kuliapitiya	Renovation of Midwife Bath Room -WD4	Works	1,988,198.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-08-31		240
98	Teaching Hospital, Kuliapitiya	Renovation of the washroom & Expansion work of the main Laboratory	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
99	Teaching Hospital, Kuliapitiya	Expantion of Speech Theraphy Unit	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		365
100	Teaching Hospital, Kuliapitiya	Renovation of PBU	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		365