

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Dengue Control Unit																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Dengue Control Unit	purchase Vector surveillance items / Purchasing of vector surveillance items and consumables for entomology 2025	Goods	4,292,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-03			2025-06-20			
2	Dengue Control Unit	purchasing of Adulticides / purchasing of adulticides for 2026	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-04-09				2026-03-31		
3	Dengue Control Unit	Purchasing of temephos1% SG / Purchasing of Temephos1% SG 1200kg	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-08			2026-04-30		
4	Dengue Control Unit	Strengthening of Central and Regional entomology laboratories / Repair Central and regional entomology laboratories 2026	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-04-01			2026-11-30		
5	Dengue Control Unit	Purchasing of technical malathion / purchasing of 500 leters of technical malathion	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2026-04-01			2026-12-15		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Dengue Control Unit																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Dengue Control Unit	Mass meadia campain 2026 / National mass media campain for dengue mitigation	Information system	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-09-30		
7	Dengue Control Unit	Purchasing of ice materiel / Purchasing of Dengue posters and leaflet 2026	Goods	992,350.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-10-30		
8	Dengue Control Unit	Refurbishment of the national Dengue Control unit/Stores / Refurbishments National dengue control unit /General Stores and insecticide stores	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-02-02			2026-10-30		
9	Dengue Control Unit	Purchasing of fogging machines / purchasing of fogging machines for dengue Activites	Goods	17,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-11-30	