

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / A B scanner	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
2	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Ambulatory BP monitoring machine	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
3	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Anesthetic workstation	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
4	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Apex Locater	Goods	0.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
5	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Autoclave, Laboratory	Goods	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
6	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Automated Blood Culture System	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
7	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Automated Chest Compression System	Goods	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Biochemistry Analyser, fully automated	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
9	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Biosafety Cabinet	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
10	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Bi-pap	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
11	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / brachy therapy machine	Goods	100.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
12	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Bronchoscopy, portable	Goods	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
13	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Cath lab	Goods	200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
14	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Centrifuge, Tabletop	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Coagulation Analyser, Fully Automated	Goods	4.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
16	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Collagen crosslinking machine	Goods	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
17	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Corneal topography	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
18	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / bi PAP, Neonatal	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
19	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / CPM machine	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-03-31			
20	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Cryo therapy machine	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
21	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / CT simulator	Goods	250.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Defibrillator Biphasic	Goods	1.45	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
23	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Dental chair and unit	Goods	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
24	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Dialysis machine	Goods	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
25	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Doppler detector –fetal	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
26	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Doppler detector vascular	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
27	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Dosimetry tool set for LINAC	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			
28	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Dose calibrator for iodine unit	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-03-31			2025-06-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / DR system	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-06-30			2025-09-30			
30	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / ECG recorder	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-06-30			2025-09-30			
31	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Electronic balance	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
32	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / EMG Machine	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
33	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Endoscopy System, ERCP, Lower and upper GI,	Goods	85.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
34	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Examination lamp	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
35	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Feeding pump	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Floating water bath	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
37	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Fundus camera	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
38	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Grossing Station	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
39	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Haematology Analyser, 7 part	Goods	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
40	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Hand held point of care ultrasound machine	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
41	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / HDU bed	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			
42	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / ICU bed	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-30			2025-09-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Incubator infant transport	Goods	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
44	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Incubator, CO2	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
45	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Incubator, Laboratory	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
46	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Infusion pump	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
47	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / IR lamp	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
48	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Microscope, Binocular	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
49	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Microscope, Teaching	Goods	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Microwave ablation machine	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
51	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Mini autoclave	Goods	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
52	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Multi-parameter monitor-Basic	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
53	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Multi-parameter monitor-OT	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
54	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Muscle stimulator	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
55	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Nebulizer	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
56	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Nebulizer Ultrasonic	Goods	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Neuro navigation system	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
58	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / OMF surgical drill / saw unit	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
59	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Operating microscope, ENT	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
60	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / OT Table OPHTHALMIC	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
61	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / OT Table	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
62	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Peadiatric pulse oximeter	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
63	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Pulse Oximeter	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Refrigerator, Pharmaceutical	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
65	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Refrigerator, Reagent Storage	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
66	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Respirometer	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
67	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Short wave diathermy	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
68	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Sphygmomanometer-Aneroid	Goods	0.35	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
69	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Suction Apparatus Double jar	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
70	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Syringe pump	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Theatre lamp, satellite	Goods	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
72	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Traction Unit	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
73	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / US Scanner (Portable)	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
74	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Vac dressing machine	Goods	0.65	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
75	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Ventilator, Transport	Goods	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
76	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Vitrectomy Machine, Posterior	Goods	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
77	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Vortex Mixture	Goods	0.03	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Warmer – blood, fluid	Goods	0.04	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
79	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Warmer patient	Goods	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
80	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Waterbath	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
81	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / X- ray OPG panoramic	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
82	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / activated clotting time test system	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
83	Teaching Hospital, Badulla	MEDICAL EQUIPMENT - 2025 / Mortuary coolers- 8 body	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
84	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Expansion of Generator Building Tutorial Rooms Auditorium	Works	72.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-06-12			2025-12-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Expansion of Record Room Complex (9.5Mn LKR)	Works	53.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
86	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Old Auditorium Repair	Works	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
87	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Bathroom Doors	Works	0.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
88	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Bathroom Patient	Works	27.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
89	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Bathrooms Staff	Works	3.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
90	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Ceiling	Works	1.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
91	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Commode Repair/Replacement	Works	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Consultant Room	Works	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
93	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Covering Around the Container Box	Works	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
94	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Dining Room	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
95	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Doctors Room	Works	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
96	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Door Locks	Works	0.01	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
97	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Door Repairs	Works	0.01	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
98	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Doors	Works	7.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Drainage SystemD389:D399	Works	0.02	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
100	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Examination Room	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			