

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Exhaust Fan Repairs	Works	0.02	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
2	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Fan Light	Works	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
3	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Floor	Works	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
4	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Minor Staff Room	Works	0.65	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
5	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Night Lab Renovations	Works	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
6	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Nursing Officer Room	Works	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
7	Teaching Hospital, Badulla	CONSTRUCTION 2027 / One Lecture Hall - NTS	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Painting - Few Walls Only	Works	0.15	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
9	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Painting - Exterior	Works	28.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
10	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Painting - Interior	Works	21.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
11	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Painting Ward	Works	19.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
12	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Pantry Cupboards	Works	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
13	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Pavement	Works	1.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
14	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Renovation of Main ECG Unit	Works	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Renovation of Roof of TB Ward	Works	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
16	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Repair Drain System	Works	5.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
17	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Repair of Isolation Room	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
18	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Repair the Roof as it is Leaking when Ra	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
19	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Roof	Works	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
20	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Shower Repair / Replacement	Works	0.01	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
21	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Sink Repairs	Works	0.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Sink Replacement	Works	0.54	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
23	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Wadimbu & Gutters	Works	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
24	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Wall Cupboards	Works	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
25	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Wash Basin Repair	Works	0.03	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
26	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Wash Basin Replacement	Works	0.04	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
27	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Water Taps Repair / Replacement	Works	0.01	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
28	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Windows	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Badulla	CONSTRUCTION 2027 / Nursing Quarters	Works	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
30	Teaching Hospital, Badulla	OTHER PROCUREMENT / Bed staff	Goods	3.75	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-10			2025-12-31			
31	Teaching Hospital, Badulla	Hospital Furniture / Bed Tables	Goods	0.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
32	Teaching Hospital, Badulla	Hospital Furniture / Beds - 3 function, Patient	Goods	2.25	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
33	Teaching Hospital, Badulla	Hospital Furniture / Beds - Bunk	Goods	3.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
34	Teaching Hospital, Badulla	Hospital Furniture / Beds - Labor room	Goods	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
35	Teaching Hospital, Badulla	Hospital Furniture / Bedside Lockers	Goods	0.72	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Teaching Hospital, Badulla	Hospital Furniture / Commode Chairs	Goods	3.94	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
37	Teaching Hospital, Badulla	Hospital Furniture / Cots (PBU)	Goods	1.59	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
38	Teaching Hospital, Badulla	Hospital Furniture / Cupboards - Steel / glass door	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
39	Teaching Hospital, Badulla	Hospital Furniture / Examination beds - patient	Goods	0.18	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
40	Teaching Hospital, Badulla	Hospital Furniture / Laboratory chairs adjustable	Goods	0.06	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
41	Teaching Hospital, Badulla	Hospital Furniture / Linen Cart	Goods	0.41	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
42	Teaching Hospital, Badulla	Hospital Furniture / Mattress- hospital bed	Goods	3.39	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	Teaching Hospital, Badulla	Hospital Furniture / Mattress- rest room	Goods	0.27	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
44	Teaching Hospital, Badulla	Hospital Furniture / Patient Screen	Goods	1.26	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
45	Teaching Hospital, Badulla	Hospital Furniture / Saline Stands - Heavy Duty	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
46	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Dressing	Goods	1.23	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
47	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Drugs	Goods	0.33	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
48	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Emergency	Goods	2.82	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
49	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Injection	Goods	0.42	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Patient transport	Goods	0.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
51	Teaching Hospital, Badulla	Hospital Furniture / Trolley - Special Procedure/ insturment	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
52	Teaching Hospital, Badulla	Hospital Furniture / Wheel Chairs	Goods	0.66	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
53	Teaching Hospital, Badulla	Hospital Furniture / Towel Rack	Goods	2.04	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
54	Teaching Hospital, Badulla	Hospital Furniture / Shoe Rack plastic	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
55	Teaching Hospital, Badulla	Office Furniture / Chair - Arm Cushion	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
56	Teaching Hospital, Badulla	Office Furniture / Chair - Computer	Goods	0.06	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Teaching Hospital, Badulla	Office Furniture / Chair Dinning	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
58	Teaching Hospital, Badulla	Office Furniture / Chair - High back	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
59	Teaching Hospital, Badulla	Office Furniture / Chair - Plastic	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
60	Teaching Hospital, Badulla	Office Furniture / Chair for counters	Goods	0.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
61	Teaching Hospital, Badulla	Office Furniture / Chair- Low back	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
62	Teaching Hospital, Badulla	Office Furniture / Cupbord - steel	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
63	Teaching Hospital, Badulla	Office Furniture / Filing cabinet	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	Teaching Hospital, Badulla	Office Furniture / Lockers- 9 units	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
65	Teaching Hospital, Badulla	Office Furniture / Lockers- 6 units	Goods	1.70	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
66	Teaching Hospital, Badulla	Office Furniture / Table - Dininng	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
67	Teaching Hospital, Badulla	Office Furniture / Table - Writing	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
68	Teaching Hospital, Badulla	Office Furniture / White board	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
69	Teaching Hospital, Badulla	Office Furniture / Laptop	Goods	0.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
70	Teaching Hospital, Badulla	Office Furniture / Rexine Cover Mettres 2x2 1/2	Goods	0.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Teaching Hospital, Badulla	Office Furniture / Executive Chair	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
72	Teaching Hospital, Badulla	Office Furniture / Chair Office	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
73	Teaching Hospital, Badulla	Office Furniture / Chair Plastic	Goods	0.13	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
74	Teaching Hospital, Badulla	Office Furniture / Knife	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
75	Teaching Hospital, Badulla	Office Furniture / Silver Jug	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
76	Teaching Hospital, Badulla	Office Furniture / Aluminium Heater Kettle	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
77	Teaching Hospital, Badulla	Office Furniture / Blender	Goods	0.04	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Teaching Hospital, Badulla	Office Furniture / Table-Office	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
79	Teaching Hospital, Badulla	Office Furniture / UV Sheet 75x 25 x 1	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
80	Teaching Hospital, Badulla	Office Furniture / Adjustable Computer Chair	Goods	0.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
81	Teaching Hospital, Badulla	Office Furniture / Almira Steel	Goods	0.04	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
82	Teaching Hospital, Badulla	Office Furniture / Rexine Mettress Cover 6 x 2.5	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
83	Teaching Hospital, Badulla	other / Blender	Goods	0.02	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
84	Teaching Hospital, Badulla	other / Computer - Desktop	Goods	12.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Teaching Hospital, Badulla	other / Computer - Laptop	Goods	15.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
86	Teaching Hospital, Badulla	other / Digital camara	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
87	Teaching Hospital, Badulla	other / Electric kettle	Goods	1.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
88	Teaching Hospital, Badulla	other / Fan - Ceiling	Goods	0.90	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
89	Teaching Hospital, Badulla	other / Fan - Exhasust	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
90	Teaching Hospital, Badulla	other / Fan - Table	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
91	Teaching Hospital, Badulla	other / Hot water shower	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	Teaching Hospital, Badulla	other / LED torch	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
93	Teaching Hospital, Badulla	other / Lettuce cutter	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
94	Teaching Hospital, Badulla	other / Photocopy machine	Goods	0.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
95	Teaching Hospital, Badulla	other / Portable Audio system (small/mini)	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
96	Teaching Hospital, Badulla	other / Portable projector	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
97	Teaching Hospital, Badulla	other / Printer - Dot Matrix	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
98	Teaching Hospital, Badulla	other / Printer - ink jet	Goods	2.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	Teaching Hospital, Badulla	other / Printer - Laser	Goods	0.95	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
100	Teaching Hospital, Badulla	other / Refrigerator - Domestic	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			