

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Badulla	Stationary / Photocopy Sheets pkt 500 colour	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
2	Teaching Hospital, Badulla	Stationary / Rizo papers - 500 nos.	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
3	Teaching Hospital, Badulla	Stationary / Ronio Sheets - 500 pkt	Goods	2.70	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
4	Teaching Hospital, Badulla	Stationary / Computer printing sheets- pkt ( with carbon) 15*11	Goods	0.11	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
5	Teaching Hospital, Badulla	Stationary / Computer printing sheets- pkt 15*11 (without carbon)	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
6	Teaching Hospital, Badulla	Stationary / Computer printing sheet 9x11 (without carbon)	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Teaching Hospital, Badulla	Stationary / Computer printing sheet 9x11 (with carbon)	Goods	1.46	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
8	Teaching Hospital, Badulla	Stationary / Computer printing sheet 9x11 cvp	Goods	0.13	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
9	Teaching Hospital, Badulla	Stationary / Toner	Goods	0.23	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
10	Teaching Hospital, Badulla	Stationary / File Cover - nos	Goods	0.99	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
11	Teaching Hospital, Badulla	Stationary / CR Books -	Goods	0.11	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
12	Teaching Hospital, Badulla	Stationary / Envelop cover	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
13	Teaching Hospital, Badulla	Stationary / Ball point Pen	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Teaching Hospital, Badulla	Stationary / Stepler,paper clips, pin	Goods	0.02	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
15	Teaching Hospital, Badulla	Stationary / Rizo Ink	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
16	Teaching Hospital, Badulla	Stationary / Pad Ink	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
17	Teaching Hospital, Badulla	Stationary / Duplo Ink,	Goods	1.58	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
18	Teaching Hospital, Badulla	Stationary / Fax Roll, Master Roll	Goods	0.06	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
19	Teaching Hospital, Badulla	Stationary / Stepler,paper clips, pin	Goods	0.45	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
20	Teaching Hospital, Badulla	Stationary / Gum Tep	Goods	0.32	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Teaching Hospital, Badulla	Stationary / Sellotape	Goods	0.39	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
22	Teaching Hospital, Badulla	Stationary / cile clip	Goods	0.06	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
23	Teaching Hospital, Badulla	Stationary / White board macker pen, platignum	Goods	0.45	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
24	Teaching Hospital, Badulla	Stationary / marker pen	Goods	0.45	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
25	Teaching Hospital, Badulla	Stationary / platingum	Goods	0.34	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
26	Teaching Hospital, Badulla	Stationary / File Tags	Goods	0.19	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
27	Teaching Hospital, Badulla	Stationary / gum	Goods	0.19	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Teaching Hospital, Badulla	Stationary / Computer Ribon 7753	Goods	1.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
29	Teaching Hospital, Badulla	Stationary / Computer Ribon 2090	Goods	0.18	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
30	Teaching Hospital, Badulla	Stationary / Computer Ribon other	Goods	2.25	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
31	Teaching Hospital, Badulla	Stationary / Rullers, Tipex	Goods	0.02	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
32	Teaching Hospital, Badulla	Stationary / master roll riso	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
33	Teaching Hospital, Badulla	Stationary / master roll dupllow	Goods	0.26	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
34	Teaching Hospital, Badulla	Stationary / stickers (Laboratory)	Goods	1.88	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Teaching Hospital, Badulla	Stationary / printing works	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
36	Teaching Hospital, Badulla	Stationary / tepex	Goods	0.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
37	Teaching Hospital, Badulla	Stationary / Alluminium foils	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
38	Teaching Hospital, Badulla	Stationary / File Box	Goods	0.41	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
39	Teaching Hospital, Badulla	Stationary / Box Files	Goods	0.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
40	Teaching Hospital, Badulla	Stationary / Others	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-02-03			2025-05-30			
41	Teaching Hospital, Badulla	MEDICAL EQUIPMENT	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-05-29			2026-10-08		

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Badulla**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
42	Teaching Hospital, Badulla	Medical Equipment	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-06-17			2027-09-24	