

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Administrative Appeals Tribunal																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Administrative Appeals Tribunal	printer / purchasing a printer	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-08-21			2025-11-28			40
2	Administrative Appeals Tribunal	Standing Fans (two) / two fans	Goods	64,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-08-01			60
3	Administrative Appeals Tribunal	Television / Smart 43"	Goods	144,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-08-01			60
4	Administrative Appeals Tribunal	Voice Recorder / One voice Recorder	Goods	39,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-08-01			60
5	Administrative Appeals Tribunal	Wood Cabinet / One Wood Cabinet	Goods	36,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-12-01			110
6	Administrative Appeals Tribunal	photo copy machine / one photo copy machine	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal			2026-01-01			2026-12-30		300
7	Administrative Appeals Tribunal	laptop computers / five laptop computers	Goods	1,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal				2027-01-01			2027-12-30	305

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Administrative Appeals Tribunal																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Administrative Appeals Tribunal	Laptop / One Laptop	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-12-01			110
9	Administrative Appeals Tribunal	Desktop computer / One desktop Computer	Goods	317,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2025-06-02			2025-12-01			110