

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Kuliyaipitiya	Renovation of Plumbing System & water supply master plan - phase 1 , Phase 2	Works	15,758,342.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
2	Teaching Hospital, Kuliyaipitiya	Expansion sewerage teatment plant	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
3	Teaching Hospital, Kuliyaipitiya	Preparation CT Building & covered accssess road & waiting area	Works	15,504,054.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
4	Teaching Hospital, Kuliyaipitiya	New 5-storied ward complex with Orthopedic ward - phase -1	Works	3,810,301,259.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			365
5	Teaching Hospital, Kuliyaipitiya	Expansion of Five story building	Works	1,158,899,015.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			365
6	Teaching Hospital, Kuliyaipitiya	Construction of A& E Ward complex - phase -1	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			365
7	Teaching Hospital, Kuliyaipitiya	Construction of Consultant & MO on call Room Complex -Phase I	Works	191,829,998.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Kuliapitiya	Renovation of Director's Accommodation	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
9	Teaching Hospital, Kuliapitiya	Expansion & Renovation of HO Quarters -Phase I	Works	51,474,794.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			270
10	Teaching Hospital, Kuliapitiya	Extension of driver/sks on call Room -Phase 1	Works	3,810,301,259.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			365
11	Teaching Hospital, Kuliapitiya	Expansion and Renovation of X Ray Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
12	Teaching Hospital, Kuliapitiya	Renovation of Kitchen	Works	17,577,656.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
13	Teaching Hospital, Kuliapitiya	Renovation of ward 14	Works	4,624,378.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-09-30			270
14	Teaching Hospital, Kuliapitiya	Establishment of Psychiatric Ward	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Kuliyaipitiya	Establishment of the Dialysis unit, cardiology unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
16	Teaching Hospital, Kuliyaipitiya	Extension of condomin stors	Works	11,400,093.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
17	Teaching Hospital, Kuliyaipitiya	Renovation of Main OT	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
18	Teaching Hospital, Kuliyaipitiya	Renovation SHO Quarters (C)	Works	8,284,418.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-09-30			270
19	Teaching Hospital, Kuliyaipitiya	Renovation SHO Quarters (E)	Works	9,879,181.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-09-30			270
20	Teaching Hospital, Kuliyaipitiya	Construction of Security Hut	Works	7,441,238.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-09-30			270
21	Teaching Hospital, Kuliyaipitiya	Renovation of the canteen	Works	17,336,464.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Kuliyapitiya	Expansion of Medical Gas System	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
23	Teaching Hospital, Kuliyapitiya	Installation of Central AC for MOT	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
24	Teaching Hospital, Kuliyapitiya	Installation AC for OPD	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
25	Teaching Hospital, Kuliyapitiya	Painting of five storey building - step ii	Works	11,184,633.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
26	Teaching Hospital, Kuliyapitiya	Renovation of maintenance Unit & Establishment of BME Unit	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
27	Teaching Hospital, Kuliyapitiya	Construction of New Nursing Quarters building	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
28	Teaching Hospital, Kuliyapitiya	Renovation of PABX System	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Teaching Hospital, Kuliyaipitiya	Painting Hospital front Boundary Wall & Gate (A&E and OPD Pharmacy Entrance)	Works	1,799,351.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-08-31			240
30	Teaching Hospital, Kuliyaipitiya	Construction of Boundary Wall - 100m	Works	10,867,858.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
31	Teaching Hospital, Kuliyaipitiya	Establishment of an Incinerator	Works	90,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Priority		2026-01-01			2026-12-31			365
32	Teaching Hospital, Kuliyaipitiya	Established of Record Room	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
33	Teaching Hospital, Kuliyaipitiya	Construction of a new Water storage tank for the new sump	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
34	Teaching Hospital, Kuliyaipitiya	expansion of the new CT Building	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
35	Teaching Hospital, Kuliyaipitiya	Expansion of drinking Water RO System	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Kuliyaipitiya	Electricity Master Plan	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
37	Teaching Hospital, Kuliyaipitiya	Painting of PCU	Works	7,904,464.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
38	Teaching Hospital, Kuliyaipitiya	Renovation of Drugstore	Works	8,074,816.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
39	Teaching Hospital, Kuliyaipitiya	Minor Repairs(Essential & Emergency work - Repairing, painting, partitioning, etc.)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
40	Teaching Hospital, Kuliyaipitiya	Construction of a room with bathroom for the employees and supervisors of the cleanliness unit engaged in day and night shifts.	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
41	Teaching Hospital, Kuliyaipitiya	Expantion of main laborotary	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Teaching Hospital, Kuliyapitiya	Renovation of Auditorium	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
43	Teaching Hospital, Kuliyapitiya	Staff Vehicle Park	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
44	Teaching Hospital, Kuliyapitiya	Installation of rainwater tanks	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
45	Teaching Hospital, Kuliyapitiya	Renovation of Midwife Bath Room -WD4	Works	1,988,198.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-08-31			240
46	Teaching Hospital, Kuliyapitiya	Renovation of the washroom & Expansion work of the main Laboratory	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
47	Teaching Hospital, Kuliyapitiya	Expantion of Speech Theraphy Unit	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
48	Teaching Hospital, Kuliyapitiya	Renovation of PBU	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Teaching Hospital, Kuliyapitiya	Establishment of the HDU	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			366
50	Teaching Hospital, Kuliyapitiya	Expansion JMO building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			367
51	Teaching Hospital, Kuliyapitiya	Improvement and expansion of sanitary and waste water disposal system	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			368
52	Teaching Hospital, Kuliyapitiya	Repair of existing chiller at new OT	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			369
53	Teaching Hospital, Kuliyapitiya	Lift for admin building	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			370
54	Teaching Hospital, Kuliyapitiya	AC, Sound system for JMO Auditorium	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			371
55	Teaching Hospital, Kuliyapitiya	Mortuary cooler	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			372

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Teaching Hospital, Kuliyapitiya	Split AC for drug stores and ON Call rooms	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			373
57	Teaching Hospital, Kuliyapitiya	Lift for front clinic building	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			374
58	Teaching Hospital, Kuliyapitiya	Purchasing of laborotary Equipments	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			375
59	Teaching Hospital, Kuliyapitiya	Water Treatment plant repair & Maintence	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			376
60	Teaching Hospital, Kuliyapitiya	Security service agreement	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			377
61	Teaching Hospital, Kuliyapitiya	Swege system maintenance (Motor Repair)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			378
62	Teaching Hospital, Kuliyapitiya	Improving Hospital Lighting system	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			379

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Teaching Hospital, Kuliyapitiya	Lift for CT bulding	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			380
64	Teaching Hospital, Kuliyapitiya	Spit AC for drug stores and on call rooms	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			381
65	Teaching Hospital, Kuliyapitiya	Expanantion Admin building step II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			383
66	Teaching Hospital, Kuliyapitiya	Repairing water leaks of a five-story building roof top	Works	1,943,082.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			384
67	Teaching Hospital, Kuliyapitiya	Renovation of Auditorium & Sound System	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			385
68	Teaching Hospital, Kuliyapitiya	Renovation of WD 06	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			386
69	Teaching Hospital, Kuliyapitiya	Expantion of Oxygen Building	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			387

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Teaching Hospital, Kuliyapitiya	Gym for Physiotherapy Unit	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			388
71	Teaching Hospital, Kuliyapitiya	Renovation of all drainage systems of Toilets Hospital Premises	Works	9,515,099.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			389
72	Teaching Hospital, Kuliyapitiya	Improvement of Electicity System and Supplying Generator	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			390
73	Teaching Hospital, Kuliyapitiya	Purchasing water bowser	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
74	Teaching Hospital, Kuliyapitiya	Hospital land acquisition phase 01	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
75	Teaching Hospital, Kuliyapitiya	HHIMS expansion to NCD, VP OPD Clinic, OMF, ENT, Dermatology and Psychiatric	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
76	Teaching Hospital, Kuliyapitiya	Patient Toilet for L Building	Works	90,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Kuliapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Teaching Hospital, Kuliapitiya	Expention ward 16	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			365
78	Teaching Hospital, Kuliapitiya	Construction of a rest room with bathrooms for junior staff working in relief work	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
79	Teaching Hospital, Kuliapitiya	Optical Coherence Tomography (OTC machine)-1	Goods	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
80	Teaching Hospital, Kuliapitiya	Endoscopy System-1	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
81	Teaching Hospital, Kuliapitiya	High-end ultrasound machine-2	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
82	Teaching Hospital, Kuliapitiya	Portable ultrasound scan-2	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
83	Teaching Hospital, Kuliapitiya	ICU Ventilator machine-1	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Teaching Hospital, Kuliapitiya	OT head lamp-2	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
85	Teaching Hospital, Kuliapitiya	Lazer machine (ophthalmic)-1	Goods	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
86	Teaching Hospital, Kuliapitiya	Orthopedic operating theatre table1(Wiison frame	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
87	Teaching Hospital, Kuliapitiya	Monitors with capno arterial pressure-4	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
88	Teaching Hospital, Kuliapitiya	Monitors with gas analysis -1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
89	Teaching Hospital, Kuliapitiya	Triple photo therapy machine-1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
90	Teaching Hospital, Kuliapitiya	Ambulatory BP monitors-2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kuliyapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Teaching Hospital, Kuliyapitiya	High-end Eco machine -1	Goods	625,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
92	Teaching Hospital, Kuliyapitiya	Exercise Machine (Treadmill)-1	Goods	5,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
93	Teaching Hospital, Kuliyapitiya	BP Apparatus (Android)-25	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
94	Teaching Hospital, Kuliyapitiya	Syring pump-35	Goods	5,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
95	Teaching Hospital, Kuliyapitiya	Hysteroscope (1)	Goods	1,225,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
96	Teaching Hospital, Kuliyapitiya	Infusion pump-30	Goods	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
97	Teaching Hospital, Kuliyapitiya	Pulse Oximeter-35	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Teaching Hospital, Kuliyaipitiya	Dialysis Machine-6	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
99	Teaching Hospital, Kuliyaipitiya	Recline chair for Dialysis-6	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365
100	Teaching Hospital, Kuliyaipitiya	Procedure Bed-1	Goods	2,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			365