

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kuliyaipitiya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Kuliyaipitiya	Expansion of Admin Building Phase 111-	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
2	Teaching Hospital, Kuliyaipitiya	counstruction of driver/sks on call Room - phase111	Works	3,810,301,259.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361
3	Teaching Hospital, Kuliyaipitiya	Preparation CT Building & covered access road & waiting Area -phase111	Works	15,504,054.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCM	Priority				2028-01-03			2028-12-29	361