

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Medical Research Institute, Borella

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic refernce ,serology laboratory) / Laboratory Refrigerator 04	Goods	2,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
2	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic refernce ,serology laboratory) / Water bath 01	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
3	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic refernce ,serology laboratory) / Anaerobic cabinet 01	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
4	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic refernce ,serology laboratory) / Water Bath (2)+1 04	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Stomacher Lab Blender 01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
6	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Freezer (- 80 °C) 01	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
7	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Automated ELISA system 01	Goods	3,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
8	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Biosafety cabinet 02	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Centrifuge 01	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
10	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / (-80 °C) Monitoring thermometer	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
11	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Thermohygrometer (2)	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
12	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Membrane Filtration Apparatus	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Laboratory Oven 03	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
14	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Analytical balance 01	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
15	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Top Loading Balance 02	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
16	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / pH meter (01)	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Autoclave 02	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
18	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Microsope with Camara	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
19	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Light Microscope 02	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
20	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Pipette stands 03	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Vortex mixture	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
22	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / MacFarkand turbidometer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
23	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / IR Thermometer	Goods	25,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
24	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Digital Thermometer 02	Goods	240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Heat block	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
26	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Micro centrifuge	Goods	375,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
27	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Office Chair (for Consultant)	Goods	40,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
28	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Computer Desktop (5) with all accessories	Goods	1,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Printer dot matrix 02	Goods	130,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
30	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Web Cam	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
31	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Speaker set for Desktops	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
32	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Laptop 03	Goods	735,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Print/Scan/Copy/Fax Multifunction Machine	Goods	75,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
34	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Printer lazer Jet 02	Goods	130,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
35	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Pen Drives -32GB (2)	Goods	2,800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
36	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / External Hard Disk	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Electronic Sealer	Goods	4,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
38	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Computer Table	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
39	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Steel Cupboard	Goods	28,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
40	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Knife - big (10)	Goods	1,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Spoon (20)	Goods	500.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
42	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric reference and Anaerobic reference ,serology laboratory) / Scissor (20)	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
43	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Enamel Tray (10)	Goods	8,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
44	Medical Research Institute, Borella	Department of Bacteriology 2 (Food and water,Enteric refernce and Anaerobic reference ,serology laboratory) / Air samplers for microbiological monitoring of air quality	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Medical Research Institute, Borella																	
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
45	Medical Research Institute, Borella	Nutrition / Immunoassay Analyzer	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	
46	Medical Research Institute, Borella	Virology (2025) / Fully automated ELISA platform	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	
47	Medical Research Institute, Borella	Virology (2025) / centrifuge (non refrigerated) microcentrifuge	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	
48	Medical Research Institute, Borella	Virology (2025) / Tape station - electrophoresis for the sample quality control of DNA and RNA samples. to analyze size, quantity, and integrity of sequencing samples	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	
49	Medical Research Institute, Borella	Virology (2025) / centrifuge (non refrigerated) - bucket and handle type	Goods	3,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	
50	Medical Research Institute, Borella	Virology (2025) / ELSIA washer	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Medical Research Institute, Borella	Virology (2025) / Heat block	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
52	Medical Research Institute, Borella	Virology (2025) / domestic refrigerator two door, 230 L capacity	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
53	Medical Research Institute, Borella	Main Counter / Refrigerator	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
54	Medical Research Institute, Borella	Main Counter / Mini Freezer	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
55	Medical Research Institute, Borella	Pathology / Automated Immuno Histochemistry and ISH	Goods	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
56	Medical Research Institute, Borella	Pathology / Immunofluorescence microscope and fluorescence insitu hybradization software (FISH)	Goods	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
57	Medical Research Institute, Borella	Pathology / Hybridizer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
58	Medical Research Institute, Borella	Pathology / Cryostat microtome	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
59	Medical Research Institute, Borella	Pathology / Water Bath	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
60	Medical Research Institute, Borella	Pathology / PH Meter	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
61	Medical Research Institute, Borella	Pathology / Slide Wamer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
62	Medical Research Institute, Borella	Pathology / Hot Air Oven	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
63	Medical Research Institute, Borella	Pathology / Embedding console	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
64	Medical Research Institute, Borella	Pathology / Automated microtome	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	Medical Research Institute, Borella	Pathology / Cupboards with outwards air draft system	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
66	Medical Research Institute, Borella	Pathology / -20 freezer	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
67	Medical Research Institute, Borella	Pathology / Light microscopes 4	Goods	2,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
68	Medical Research Institute, Borella	Pathology / Purchase of reagents for RT PCR cancer molecular genetics	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
69	Medical Research Institute, Borella	Pathology / Analytical balance-02	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
70	Medical Research Institute, Borella	Pathology / Molecular genetic testing -Next generation sequencer	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
71	Medical Research Institute, Borella	Pathology / Ultra structural diagnosis-Transmission electron microscope(TEM)	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	Medical Research Institute, Borella	Pathology / RT PCR machine	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
73	Medical Research Institute, Borella	Pathology / Micro centrifuge	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
74	Medical Research Institute, Borella	Pathology / 3K online ups -03	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
75	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Bacterial identification system -MALDI-TOF	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
76	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / genomic identification of AMR and bacterial- Whole Genome Sequencer	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
77	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / For storage of culture and samples-minus 80 ultra-low freezer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Molecular biology-Nanospectrometer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
79	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Long-term storage-Freeze Dryer	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
80	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / For sterilization-Autoclaves	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
81	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Refurbishment of the media preparation room	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
82	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Cold room repair & replacement	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
83	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Refurbishment of washing area	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
84	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Storage room refurbishment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Tea room refurbishment	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
86	Medical Research Institute, Borella	CLINICAL BACTERIOLOGY / Laboratory Flooring replacement	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
87	Medical Research Institute, Borella	Mycology / Water distiller	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
88	Medical Research Institute, Borella	Immunology (2027) / Multiplex Allergen Analyzer (01)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
89	Medical Research Institute, Borella	Virology (2027) / class II biosafety cabinet	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
90	Medical Research Institute, Borella	Virology (2027) / centrifuge (non refrigerated) microcentrifuge	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
91	Medical Research Institute, Borella	Mycology / Freezer (- 80°C)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	Medical Research Institute, Borella	Mycology / Autoclave	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
93	Medical Research Institute, Borella	Mycology / Binocular microscope	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
94	Medical Research Institute, Borella	Mycology / Incubator 37°C	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
95	Medical Research Institute, Borella	Mycology / Refrigerated incubator	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
96	Medical Research Institute, Borella	Immunology (2026) / Liquid Nitrogen Storage Canister (01)	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
97	Medical Research Institute, Borella	Immunology (2026) / Liquid Nitrogen Transport Canister (01)	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
98	Medical Research Institute, Borella	Immunology (2026) / pH meter (01)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Medical Research Institute, Borella</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	Medical Research Institute, Borella	Immunology (2026) / Vortex mixer (03)	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
100	Medical Research Institute, Borella	Immunology (2026) / (-70) Freezer (01)	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100