

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Medical Research Institute, Borella	Virology (2026) / PCR machine - 96 samples	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
2	Medical Research Institute, Borella	Virology (2026) / freezers -20 C	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
3	Medical Research Institute, Borella	Virology (2026) / ELISA reader	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
4	Medical Research Institute, Borella	Virology (2026) / ELSIA washer	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
5	Medical Research Institute, Borella	Mycology / Bio-safety cabinet	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
6	Medical Research Institute, Borella	Mycology / Water distiller	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2025-01-01				2026-12-31		100
7	Medical Research Institute, Borella	Immunology (2027) / Multiplex Allergen Analyzer (01)	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Medical Research Institute, Borella																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Medical Research Institute, Borella	Virology (2027) / class II biosafety cabinet	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100
9	Medical Research Institute, Borella	Virology (2027) / centrifuge (non refrigerated) microcentrifuge	Goods	1,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			100