

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Negombo**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Negombo	Construction/Renovation 2026 / Improvement of Surface Water Drainage	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			
2	District General Hospital, Negombo	Construction/Renovation-- 2026 / Construction of remaining 3 stories of Paediatric Complex.	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
3	District General Hospital, Negombo	Construction/Renovation - 2026 / Renovation of Old General Store with required facilities	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study	2026-01-01			2026-01-01			
4	District General Hospital, Negombo	Construction/Renovation 2026 / Repair of semi permanent Building - Block 2 Renovation of structure of Cardiology unit and Clinic dispensary in Semi Permanent Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
5	District General Hospital, Negombo	Construction/Renovation 2026 / Repair of semi permanent Building - Block 3 Renovation of structure of Hospital Clinic Building and Gynaecology ward 20 in Semi Permanent Building	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : District General Hospital, Negombo</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	District General Hospital, Negombo	Construction/Renovation 2026 / Remaining works of improvement of Sewerage plant, drains & gully system according to National standards - Phases i/ii/iii/iv	Works	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
7	District General Hospital, Negombo	Construction/Renovation 2026 / Rehabilitation of internal road network	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
8	District General Hospital, Negombo	Construction/Renovation 2026 / Paving/ Concrete the patient waiting areas of hospital garden	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
9	District General Hospital, Negombo	Construction/Renovation- 2026 / Essential & urgent renovations/repairs of the hospital	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
10	District General Hospital, Negombo	Construction/Renovation-- 2025 / Remaining works of Renovation of Radiology department	Works	25,000,000.00	Domestic Funds / GoSL	LIB - Limited International Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
11	District General Hospital, Negombo	Construction/Renovation-- 2025 / Remaining works of Renovation of Existing Theatre B building to be used as a clinical entity	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-01-01			

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Negombo**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	District General Hospital, Negombo	Construction/Renovation-- 2025 / Necessary Renovation &Repair/Replacement of lifts of 8 storied building with extension of 1st lift upto 8th story	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
13	District General Hospital, Negombo	Construction/Renovation-- 2026 / Supply and Fixing of second Oxygen Plant of 3000 L capacity	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-01-01			
14	District General Hospital, Negombo	Construction/Renovation-- 2025 / Completion of Two story Medico Legal Building – Partially Completed.(Phase - 11/ 111/1V)	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
15	District General Hospital, Negombo	Construction/Renovation-- 2025 / Renovation/expansion of CSSD with hospital washing plant- Final Phase	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-01-01			
16	District General Hospital, Negombo	Construction/Renovation 2025 / Repair of waste transport lift (dumbwaiter lift) in the 8 story building	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	District General Hospital, Negombo	Construction/Renovation 2025 / Renovation of Rheumatology & Rehabilitation Unit	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
18	District General Hospital, Negombo	Construction/Renovation 2025 / Repair of semi permanent Building - Block 4	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
19	District General Hospital, Negombo	Construction/Renovation 2025 / Repair of semi permanent Building - Block 1 Renovation of structure of existing theatre in Semi Permenant Building and relevant structural renovations	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
20	District General Hospital, Negombo	Construction/Renovation 2025 / Improvement of Orthodontic Unit	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
21	District General Hospital, Negombo	Construction/Renovation 2025 / Extension of Record room	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-01-01			
22	District General Hospital, Negombo	Construction/Renovation-- 2025 / Renovation of ward 14- Balance work.	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-03-02			2026-01-01			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
23	District General Hospital, Negombo	Construction/Renovation-- 2025 / Impovement/ Expansion of Psychiatry Unit with green house	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
24	District General Hospital, Negombo	Construction/Renovation-- 2025 / Paving/ Concrete the entrance area of Auditorium	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
25	District General Hospital, Negombo	Construction/Renovation-- 2025 / Renovation and rearrangement of Administration building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
26	District General Hospital, Negombo	Construction/Renovation-- 2025 / Balance work of improvement of water supply system	Works	38,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
27	District General Hospital, Negombo	Other Procurement – 2026 / Upgrading of hospital electrical system	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
28	District General Hospital, Negombo	Other Procurement – 2026 / Replacement of Lighting system in internal roads	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-01-01			
29	District General Hospital, Negombo	Other Procurement – 2025 / Establishment of CCTV system to District General Hospital-Final Phase	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-01-01			2026-01-01			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
30	District General Hospital, Negombo	pharmaceuticals / Pharmaceuticals	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
31	District General Hospital, Negombo	Pharmaceutical - 2026 / For local purchase of medicinal items	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
32	District General Hospital, Negombo	Surgical Procurement - 2026 / For local purchase of surgical items	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Priority		2026-01-01			2026-01-01			
33	District General Hospital, Negombo	Other Procurement - 2026 / Purchase of ICT Equipment for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
34	District General Hospital, Negombo	Other Procurement – 2026 / Purchase of furniture for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
35	District General Hospital, Negombo	Other Procurement – 2026 / Purchase of Ambulance for hospital	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	District General Hospital, Negombo	Other Procurement - 2025 / Purchase of ICT equipment for Digitalization of OPD/ Laboratory/ Imaging system and office management system	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
37	District General Hospital, Negombo	Other Procurement - 2026 / Adaptation and maintenance of environment conservation concept in hospital environment - 3R concept, reduction of Carbon and Polythethene Foot prints and fixing of Solar plants	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
38	District General Hospital, Negombo	Other Procurement - 2026 / Service, Maintenance & Repair of Split A/C - Group A	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
39	District General Hospital, Negombo	Other Procurement - 2026 / Service, Maintenance & Repair of Split A/C - Group B	Non-consultancy services	2,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-01-01			
40	District General Hospital, Negombo	Other Procurement - 2026 / Service, Maintenance & Repair of Central AC	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-04-01			2026-04-01			

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : District General Hospital, Negombo</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	District General Hospital, Negombo	Other Procurement - 2026 / Service, Maintenance & Repair of Mortuary coolers	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-23			2026-12-31			
42	District General Hospital, Negombo	Other Procurement - 2026 / Service, Maintenance & Repair of lift	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-04-01				2027-03-31		
43	District General Hospital, Negombo	Other Procurement - 2026 / Service agreement of doctors canteen	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-02-02			2026-12-31			
44	District General Hospital, Negombo	Other Procurement - 2026 / Service agreements of Photocopy machines - Gestetner - 2 machines	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-21				2027-02-02		
45	District General Hospital, Negombo	Other Procurement - 2026 / Service agreements of Photocopy machines - John keels 2 machines	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-05-01				2027-04-30		
46	District General Hospital, Negombo	Construction and renovation / Establishment of CCTV system to District General Hospital-Initial 3 Phases	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	District General Hospital, Negombo	Construction and renovation / Renovation work of ambulance staff rest room	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			
48	District General Hospital, Negombo	Construction and renovation / Upgrading of clinic building by improvement of ventilation in patient waiting area and air conditioning of clinic rooms	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
49	District General Hospital, Negombo	Construction and renovation / Improvement of hospital kitchen	Works	2,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
50	District General Hospital, Negombo	Construction and renovation / Work on Manhall near Blood Bank	Works	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
51	District General Hospital, Negombo	Construction and renovation / Renovation of Old ICU as a multi disciplinary center	Works	6,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
52	District General Hospital, Negombo	Construction and renovation / Improvement of the Palcental Disposal System	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
53	District General Hospital, Negombo	Construction and renovation / Partition work of ECG,Injection and Nebulization room	Works	3,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
54	District General Hospital, Negombo	Construction and renovation / Renovation work of SKS rest room	Works	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
55	District General Hospital, Negombo	Construction and renovation / Renovation of Healthy lifestyle center	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
56	District General Hospital, Negombo	Construction and renovation / Renovation of boundary wall near Maristela college	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
57	District General Hospital, Negombo	Renovation / Supply and installation of fire extinguishers and exit sign boards	Works	11,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
58	District General Hospital, Negombo	Renovation / Supply and installation of fire extinguishers and exit sign boards to eight storied building	Works	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
59	District General Hospital, Negombo	Construction and renovation / Improvement of Roof near Dengue ward	Works	1,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Negombo**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
60	District General Hospital, Negombo	Construction and renovation / Improvement of waste disposal system of laboratory and trolley washing bay	Works	4,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
61	District General Hospital, Negombo	Construction and renovation / Improvement to Auditorium according to Archeological opinion for further conservation (Phase II)	Works	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
62	District General Hospital, Negombo	Construction and renovation / External painting and plumbing system renovation of 8 storied building	Works	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
63	District General Hospital, Negombo	Construction and renovation / Renovation of boundary wall phase 04	Works	8,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
64	District General Hospital, Negombo	Construction and renovation / Improvement of the maintenance unit	Works	650,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
65	District General Hospital, Negombo	Construction and renovation / Renovation of Drug stores	Works	5,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
66	District General Hospital, Negombo	Non medical equipment purchasing / Establishment of Public Addressing system at DGH Negombo.	Works	17,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
67	District General Hospital, Negombo	Renovation / Improvement of Electrical network	Works	1,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
68	District General Hospital, Negombo	Medical Equipment purchase / For purchase of Biomedical Equipment	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
69	District General Hospital, Negombo	Construction and renovation / Construction of Public Facility Building According to master plan	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
70	District General Hospital, Negombo	Construction and renovation / Feasibility Study - Construction of 10story building proposed in master plan-	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
71	District General Hospital, Negombo	Construction/Renovation- 2027 / Construction of Public Facility Building According to master plan	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : District General Hospital, Negombo</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
72	District General Hospital, Negombo	Construction/Renovation - 2027 / Construction of 10story building proposed in master plan- Shifting, demolition and initial preperatory works for the building.	Works	250,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		
73	District General Hospital, Negombo	Construction/Renovation - 2027 / Essential & urgent renovations/repairs of the hospital	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
74	District General Hospital, Negombo	Pharmaceutical - 2027 / Pharmaceuticals	Goods	140,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
75	District General Hospital, Negombo	Pharmaceutical - 2027 / For local purchase of medicinal items	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
76	District General Hospital, Negombo	Surgical Procurement 2027 / For purchase of Biomedical Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
77	District General Hospital, Negombo	Surgical Procurement - 2027 / For local purchase of surgical items	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Negombo**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	District General Hospital, Negombo	Other Procurement - 2027 / Purchase of ICT Equipment for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
79	District General Hospital, Negombo	Other Procurement – 2027 / Purchase of furniture for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
80	District General Hospital, Negombo	Other Procurement – 2027 / Service, Maintenance & Repair of Split A/C - Group A	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-01-01		
81	District General Hospital, Negombo	Other Procurement – 2027 / Service, Maintenance & Repair of Split A/C - Group B	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
82	District General Hospital, Negombo	Other Procurement – 2027 / Service, Maintenance & Repair of Central AC	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
83	District General Hospital, Negombo	Other Procurement – 2027 / Service, Maintenance & Repair of Mortuary coolers	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
84	District General Hospital, Negombo	Other Procurement – 2027 / Service, Maintenance & Repair of lift	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : District General Hospital, Negombo**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	District General Hospital, Negombo	Other Procurement – 2027 / Service agreement of welfare canteen	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
86	District General Hospital, Negombo	Other Procurement – 2027 / Service agreement of doctors canteen	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
87	District General Hospital, Negombo	Other Procurement – 2027 / Service agreements of Photocopy machines - Gestetner - 2 machines	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
88	District General Hospital, Negombo	Other Procurement – 2027 / Service agreements of Photocopy machines - John keels 2 machines	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
89	District General Hospital, Negombo	Construction & Renovation / Construction of Ground & 1st floor of 10story building proposed in master plan	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
90	District General Hospital, Negombo	Construction & Renovation / Renovation/partitioning of Clinic Building (1st Floor) as a palliative care unit	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Negombo</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	District General Hospital, Negombo	Construction & Renovation / Essential & urgent renovations/repairs of the hospital	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
92	District General Hospital, Negombo	Construction & Renovation / Pharmaceuticals	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
93	District General Hospital, Negombo	Medical Equipments / For local purchase of medicinal items	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2028-01-03			2028-12-29	
94	District General Hospital, Negombo	Medical Equipments / For purchase of Biomedical Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
95	District General Hospital, Negombo	Medical Equipments / For local purchase of surgical items	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent				2028-01-03			2028-12-29	
96	District General Hospital, Negombo	Non Medical Equipments / Purchase of ICT Equipment for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	
97	District General Hospital, Negombo	Medical Equipments / Purchase of furniture for hospital	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2028-01-03			2028-12-29	