

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : De Soysa Maternity Hospital

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	De Soysa Maternity Hospital	Completion of Maternal HDU stage 2 / De Soysa Hospital (DSHW)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-06-13				2026-12-31		565
2	De Soysa Maternity Hospital	French project building / De Soysa Hospital (DSHW)	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-04-21				2026-12-31		580
3	De Soysa Maternity Hospital	High End Ultrasound Scanner (Radiology) / Raidiology Unite	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-09-01			2025-12-31			122
4	De Soysa Maternity Hospital	Infusion pump / HDU Unite	Goods	1,050,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-09-01			2025-12-31			122
5	De Soysa Maternity Hospital	Remaining works of Nursing Quarters / Construction	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-03-02			2026-12-31		303
6	De Soysa Maternity Hospital	Remaing works of indoor pharmacy / Construction	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-04-20			2026-12-31		245

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : De Soysa Maternity Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	De Soysa Maternity Hospital	New echo machine with TOE / Medical Equipment	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents		2026-04-20			2026-12-31		245
8	De Soysa Maternity Hospital	Anesthesia machine 1 / Medical Equipment	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2026-04-20			2026-12-31		245
9	De Soysa Maternity Hospital	Waste Management projects / Other Procurements	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal			2026-05-04				2027-11-30	580
10	De Soysa Maternity Hospital	Repairing of groundfloor rooms in admin building. / Construction	Works	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2027-01-04			2027-12-31	361
11	De Soysa Maternity Hospital	Preparing a room for Colposcopy / Construction	Works	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated			2027-01-04			2027-12-31	361
12	De Soysa Maternity Hospital	Fire extinguisher (Refill) / Other Procurements	Works	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal				2027-01-04			2027-12-31	361
13	De Soysa Maternity Hospital	HBA1C analyser 01 / Lab equipments	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-04			2027-12-01	360

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : De Soysa Maternity Hospital																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	De Soysa Maternity Hospital	Autoclaves 02 / Lab equipments	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-04			2027-12-31	360