

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Rathnapura</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Rathnapura	Development of Master Plan / Development of Master Plan	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
2	Teaching Hospital, Rathnapura	Construction of Interlink Coridor Professorial unit to A & E BuildingTH Ratnapura / Construction of Interlink Coridor Professorial unit to A & E Building	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
3	Teaching Hospital, Rathnapura	Construction a Car Park for Nurses Quarters / Construction a Car Park for Nurses Quarters - THR	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
4	Teaching Hospital, Rathnapura	Development of Incinerator Area / Development of Incinerator Area -THR	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
5	Teaching Hospital, Rathnapura	Renovation Of JMO Office & Motuary Building / Renovation Of JMO Office & Motuary Building -THR	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
6	Teaching Hospital, Rathnapura	Renovation of Canteen / Renovation of Canteen - THR	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Rathnapura	Renovation of Telephone Exchange / Renovation of Telephone Exchange - THR	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
8	Teaching Hospital, Rathnapura	Renovation of Record Room / Renovation of Record Room -THR	Works	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		
9	Teaching Hospital, Rathnapura	Modification of Neuro Surgical Unit as HDU / Modification of Neuro Surgical Unit as HDU - THR	Works	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2026-01-01				2027-12-31		
10	Teaching Hospital, Rathnapura	Modification of vaccination Room as a Endoscopy Unit / Modification of vaccination Room as a Endoscopy Unit -THR	Works	51,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01				2027-12-31		
11	Teaching Hospital, Rathnapura	Painting the Discolored Ward & External Landscaping / Painting the Discolored Ward & External Landscaping - THR	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	Teaching Hospital, Rathnapura	Infra-Structure development of the unit & wards (Space allocation , Partition , Drains , Coridoor / Infra-Structure development of the unit & wards (Space allocation , Partition,Drains,Coridoor) -THR	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01				2027-12-31		
13	Teaching Hospital, Rathnapura	Infra-Structure development of the unit & wards quarters specially, toilets, drains, space allocationTH Ratnapura / Infra-Structure development of the unit & wards quarters specially, toilets, drains, space allocation	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
14	Teaching Hospital, Rathnapura	Purchasing of Medical Equipment / Purchasing of Medical Equipment - THR	Goods	660,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
15	Teaching Hospital, Rathnapura	Purchasing Lab Equipment / Purchasing Lab Equipment -THR	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Rathnapura</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
16	Teaching Hospital, Rathnapura	Purchasing Dental Equipment / Purchasing Dental Equipment -THR	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
17	Teaching Hospital, Rathnapura	Purchasing Radiological Equipment / Purchasing Radiological Equipment - THR	Goods	550,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2026-01-01			2026-12-31			
18	Teaching Hospital, Rathnapura	Procurement of Hospital equipment / Procurement of Hospital equipment - THR	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
19	Teaching Hospital, Rathnapura	Procurement of Hospital Furniture / Procurement of Hospital Furniture - THR	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
20	Teaching Hospital, Rathnapura	Health digital project (HIMS/HHIMS system/Que managementTH Rathnapura / Health digital project (HIMS/HHIMS system/Que management -THR	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			
21	Teaching Hospital, Rathnapura	Capacity Building Programme (Internal) / Capacity Building Programme (Internal) - THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Rathnapura	External Capacity building training programme / External Capacity building training programme -THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			
23	Teaching Hospital, Rathnapura	New electricity supply system Solar Power / New electricity supply system Solar Power - THR	Works	44,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
24	Teaching Hospital, Rathnapura	Upgrade Central AC System for Main Theater / Upgrade Central AC System for Main Theater -THR	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01					2028-12-27	
25	Teaching Hospital, Rathnapura	Suppling and fixing AC and industrial exhaust fan for wards, clinic / Suppling and fixing AC and industrial exhaust fan for wards, clinic -THR	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01					2028-12-27	
26	Teaching Hospital, Rathnapura	Renovation of Hostal Building in NTS / Renovation of Hostal Building in NTS -THR	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01					2028-12-27	
27	Teaching Hospital, Rathnapura	Renovation of Quarters / Renovation of Quarters - THR	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01					2028-12-27	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Teaching Hospital, Rathnapura	Establishment of Nephrology Unit (7-16) / Establishment of Nephrology Unit (7-16) - THR	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent		2026-01-01					2028-12-27	
29	Teaching Hospital, Rathnapura	Development of Surgical Theater / Development of Surgical Theater -THR	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
30	Teaching Hospital, Rathnapura	Cascade Drain Near the A&E Building - Renovation / Cascade Drain Near the A&E Building -Renovation - THR	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
31	Teaching Hospital, Rathnapura	Construction of Main Entrance Security room and Gate / Construction of Main Entrance Security room and Gate - THR	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
32	Teaching Hospital, Rathnapura	Construction of Office Building for Security and Cleaning staff . / Construction of Office Building for Security and Cleaning staff .-THR	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	Teaching Hospital, Rathnapura	Construction of Security Room Near Entrance of Professorial Unit. / Construction of Security Room Near Entrance of Professorial Unit. -THR	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
34	Teaching Hospital, Rathnapura	Modification & Rearrangement of Front view of Peadiatric ward & join to Dialysis Unit. / Modification & Rearrangement of Front view of Peadiatric ward & join to Dialysis Unit. - THR	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
35	Teaching Hospital, Rathnapura	Nurses Quarters Ground floor - Renovation / Nurses Quarters Ground floor - Renovation -THR	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
36	Teaching Hospital, Rathnapura	Nursing Clinic laboratory Building in NTS - Renovation / Nursing Clinic laboratory Building in NTS -Renovation - THR	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
37	Teaching Hospital, Rathnapura	Installation & Replacement of Hepa Filters / Installation & Replacement of Hepa Filters -THR	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	Teaching Hospital, Rathnapura	Shifting Isolation Unit / Shifting Isolation Unit - THR	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
39	Teaching Hospital, Rathnapura	Sewerage System and Construction of Chlorine Store -Renovation / Sewerage System and Construction of Chlorine Store -Renovation -THR	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
40	Teaching Hospital, Rathnapura	Vehicle / Vehicle -THR	Goods	12,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-07			2026-01-30			
41	Teaching Hospital, Rathnapura	Laundry / Laundry -THR	Non-consultancy services	8,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-04			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Teaching Hospital, Rathnapura	Supply and Installation , Testing , Commissioning of prime rated 200 KVP 230/400 V, 50Hz Sound Proof Diesel Generator SEt with Synchronizing Panel & Electrical Distribution System at THR / Supply and Installation , Testing , Commissioning of prime rated 200 KVP 230/400 V, 50Hz Sound Proof Diesel Generator Set with Synchronizing Panel & Electrical Distribution System at THR	Works	46,699,340.16	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-05-26			2026-11-27			
43	Teaching Hospital, Rathnapura	Supplying and Fixing of Air Conditioner Unit Main Theater at -THR / Supplying and Fixing of Air Conditioner Unit Main Theater at -THR	Works	4,791,579.04	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-07-01			2026-11-30			
44	Teaching Hospital, Rathnapura	Supply and Installation of 6 body Mortuary Cooler at the Mortuary -THR / Supply and Installation of 6 body Mortuary Cooler at the Mortuary -THR	Works	7,547,870.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-05-19			2026-11-27			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
45	Teaching Hospital, Rathnapura	Supplying and Fixing of Air Conditioning Units for Eye Clinic and Pharmacy (Clinic) at THR / Supplying and Fixing of Air Conditioning Units for Eye Clinic and Pharmacy (Clinic) at THR	Works	3,058,661.16	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-07-01			2026-11-27			
46	Teaching Hospital, Rathnapura	Construction of seven storied surgical complex with Theatres and ICUTH Ratnapura / Construction of seven storied surgical complex with Theatres and ICU - THR	Works	1,536,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority			2027-01-01			2027-12-31		
47	Teaching Hospital, Rathnapura	Development of Existing Car park / Development of Existing Car park - THR	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
48	Teaching Hospital, Rathnapura	Five storied building for Lecture hall at NTS / Five storied building for Lecture hall at NTS -THR	Works	880,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority			2027-01-01			2027-12-31		
49	Teaching Hospital, Rathnapura	Improvement of Drainage System / Improvement of Drainage System -THR	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Rathnapura	Five storied multipurpose supportive building / Five storied multipurpose supportive building -THR	Works	1,496,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority			2027-01-01			2027-12-31		
51	Teaching Hospital, Rathnapura	Construction of Office & Resting building for Security and cleaning staff and Condemning stores / Construction of Office & Resting building for Security and cleaning staff and Condemning stores -THR	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
52	Teaching Hospital, Rathnapura	Extension of corridor Dialysis Unit to Oncology wards with entrance landscaping / Extension of corridor Dialysis Unit to Oncology wards with entrance landscaping - THR	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
53	Teaching Hospital, Rathnapura	Construction of Interlink Coridoor Administrative Building to Cardiac Building / Construction of Interlink Coridoor Administrative Building to Cardiac Building -THR	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
54	Teaching Hospital, Rathnapura	Renovation of Toilet area in Peadiatric ward complex / Renovation of Toilet area in Peadiatric ward complex -THR	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
55	Teaching Hospital, Rathnapura	Housing complex for Medical Officer & other Staff / Housing complex for Medical Officer & other Staff -THR	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
56	Teaching Hospital, Rathnapura	Internal Paint For A & E Building / Internal Paint For A & E Building -THR	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2027-01-01			2027-12-31		
57	Teaching Hospital, Rathnapura	Replace of New theater doors / Replace of New theater doors -THR	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent			2027-01-01			2027-12-31		
58	Teaching Hospital, Rathnapura	Suppling and installation of AC system, Fire system and medical gas line foe Pediatric ICU / Suppling and installation of AC system, Fire system and medical gas line foe Pediatric ICU - THR	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	Teaching Hospital, Rathnapura	Construction of Lift for New Nephrology Unit / Construction of Lift for New Nephrology Unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
60	Teaching Hospital, Rathnapura	Renovation of Sewege System and Construction of Clorine Store / Renovation of Sewege System and Construction of Chlorine Store	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
61	Teaching Hospital, Rathnapura	Renovation of toilet facility / Renovation of toilet facility -THR	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
62	Teaching Hospital, Rathnapura	Renovation of Hostel building in NTS / Renovation of Hostel building in NTS -THR	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		
63	Teaching Hospital, Rathnapura	Renovation of nurses Quarters / Renovation of nurses Quarters -THR	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Teaching Hospital, Rathnapura	i)Infra-Structure development of the unit & wards quarters specially, toilets, drains, space allocation, electricity supply system & repair equipment & vehicle , To improve IT facilities etc / i)Infra-Structure development of the unit & wards quarters specially, toilets, drains, space allocation, electricity supply system & repair equipment & vehicle , To improve IT facilities etc	Goods	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
65	Teaching Hospital, Rathnapura	Purchasing of Medical Equipment / Purchasing of Medical Equipment - THR	Goods	700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
66	Teaching Hospital, Rathnapura	Purchasing Lab Equipment / Purchasing Lab Equipment	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
67	Teaching Hospital, Rathnapura	Purchasing Dental Equipment / Purchasing Dental Equipment	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
68	Teaching Hospital, Rathnapura	Purchasing Radiological Equipment / Purchasing Radiological Equipment	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2027-01-01			2027-12-31		
69	Teaching Hospital, Rathnapura	Procurement of Hospital equipment / Procurement of Hospital equipment - THR	Goods	110,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2027-01-01			2027-12-31		
70	Teaching Hospital, Rathnapura	Procurement of Hospital Furniture / Procurement of Hospital Furniture - THR	Goods	110,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Priority			2027-01-01			2027-12-31		
71	Teaching Hospital, Rathnapura	Health digital project (HIMS/HHIMS system/Que management / Health digital project (HIMS/HHIMS system/Que management -THR	Goods	110,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority			2027-01-01			2027-12-31		
72	Teaching Hospital, Rathnapura	Capacity Building Programme (Internal) / Capacity Building Programme (Internal) - THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		
73	Teaching Hospital, Rathnapura	External Capacity building training programme / External Capacity building training programme -THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority			2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Teaching Hospital, Rathnapura	Construction of Oral Health Complex including all Dental specialties / Construction of Oral Health Complex including all Dental specialties - THR (MOH)	Works	1,443,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority				2028-01-03			2028-12-29	
75	Teaching Hospital, Rathnapura	Construction of Sub Specialty Building / Construction of Sub Specialty Building -THR (MOH)	Works	1,300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority				2028-01-03			2028-12-29	
76	Teaching Hospital, Rathnapura	Renovation of Toilet area in Peadiatric ward complex / Renovation of Toilet area in Peadiatric ward complex -THR	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
77	Teaching Hospital, Rathnapura	Access Control Unit for PBU and Laboratory area / Access Control Unit for PBU and Laboratory area -THR	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
78	Teaching Hospital, Rathnapura	Construction of three storied building of Laundry / Construction of three storied building of Laundry -THR	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	Teaching Hospital, Rathnapura	Suppling and installation of AC system, Fire system and medical gas line foe Pediatric ICU / Suppling and installation of AC system, Fire system and medical gas line foe Pediatric ICU - THR	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
80	Teaching Hospital, Rathnapura	Shipting Primary Care Unit / Shipting Primary Care Unit -THR	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority				2028-01-03			2028-12-29	
81	Teaching Hospital, Rathnapura	Modification of Existing CSSD in A & E Building / Modification of Existing CSSD in A & E Building - THR	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
82	Teaching Hospital, Rathnapura	Expansion of Prothetics & Orthotics Services / Expansion of Prothetics & Orthotics Services - THR	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
83	Teaching Hospital, Rathnapura	Purchasing of medical equipment / Purchasing of medical equipment - THR	Goods	2,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Teaching Hospital, Rathnapura	Purchasing of lab equipment / Purchasing of lab equipment -THR	Goods	800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2028-01-03			2028-12-29	
85	Teaching Hospital, Rathnapura	Purchasing of dental equipment / Purchasing of dental equipment - THR	Goods	150,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent				2028-01-03			2028-12-29	
86	Teaching Hospital, Rathnapura	Purchasing of radiological equipment / Purchasing of radiological equipment - THR	Goods	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
87	Teaching Hospital, Rathnapura	Purchasing of hospital equipment / Purchasing of hospital equipment - THR	Goods	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
88	Teaching Hospital, Rathnapura	Procurement of Hospital Furniture / Procurement of Hospital Furniture - THR	Goods	200,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority				2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Rathnapura

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
89	Teaching Hospital, Rathnapura	Purchasing of health digital project (HIMS/HHIMS system/Que management) and IT Improvements & Implementation / Purchasing of health digital project (HIMS/HHIMS system/Que management) and IT Improvements & Implementation -THR	Goods	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
90	Teaching Hospital, Rathnapura	Laundry equipment / Laundry equipment -THR	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
91	Teaching Hospital, Rathnapura	Capacity building (External) / Capacity building (External) -THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	
92	Teaching Hospital, Rathnapura	Capacity building (Internal) / Capacity building (Internal) -THR	Consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2028-01-03			2028-12-29	