

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Badulla	MEDICAL EQUIPMENT	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-05-29			2026-10-08			
2	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Book racks	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
3	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - Arm Cushion	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
4	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - Computer	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
5	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair Dinning	Goods	0.46	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
6	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - Excecutive	Goods	1.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
7	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - High back	Goods	1.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - Plastic	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
9	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair - Wooden	Goods	0.25	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
10	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair for counters	Goods	0.68	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
11	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Chair- Low back	Goods	2.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
12	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Cupboard - Stationary	Goods	2.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
13	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Cupbord - steel	Goods	2.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
14	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Filing cabinet	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Lockers- 9 units	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
16	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Lockers- 6 units	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
17	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Table - Computer	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
18	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Table - Dininng	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
19	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Table - Reception	Goods	1.76	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
20	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Table - Writing	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
21	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Podium	Goods	0.05	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Sofa set	Goods	0.45	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
23	Teaching Hospital, Badulla	Purchasing & supply of General equipments / White board	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
24	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Auditorium chairs	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
25	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Stool - wooden	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
26	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Auditorium chairs	Goods	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
27	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Blender	Goods	0.02	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
28	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Computer - Desktop	Goods	12.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Computer - Laptop	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
30	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Digital camara	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2026-03-03			2026-09-30			
31	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Electric kettle	Works	1.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Urgent	Appointment of PC/BEC	2026-03-03			2026-09-30			
32	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Fan - Ceiling	Works	0.90	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Urgent	Appointment of PC/BEC	2026-03-03			2026-09-30			
33	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Fan - Exhasust	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
34	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Fan - Table	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
35	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Hot water shower	Goods	0.09	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Badulla	Purchasing & supply of General equipments / LED torch	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
37	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Lettuce cutter	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
38	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Photocopy machine	Goods	0.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
39	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Portable Audio system (small/mini)	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
40	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Portable projector	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
41	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Printer - Dot Matrix	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
42	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Printer - ink jet	Goods	2.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Printer - Laser	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
44	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Refrigerator - Domestic	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
45	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Refrigerator - Medical	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
46	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Rice Cooker 05kg	Goods	0.04	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
47	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Rice Cooker 10kg	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
48	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Saucepan - 05kg	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
49	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Saucepan 10kg	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Saucepan 15kg	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
51	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Scanner	Goods	0.12	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
52	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Silver basin	Goods	0.02	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
53	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Television	Goods	0.91	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
54	Teaching Hospital, Badulla	Purchasing & supply of General equipments / UPS	Goods	0.72	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
55	Teaching Hospital, Badulla	Purchasing & supply of General equipments / fan-wall	Goods	0.63	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
56	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Washing machine	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Water boiler	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
58	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Water filter	Goods	1.93	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
59	Teaching Hospital, Badulla	Purchasing & supply of General equipments / Juice/ soup Strainer	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-03			2026-09-30			
60	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Bed staff	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
61	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Bed Tables	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
62	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Beds - 2 function, patient	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
63	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Beds - 3 function, Patient	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Beds - Bunk	Goods	0.35	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
65	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Beds - Labor room	Goods	7.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
66	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Bedside Lockers	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
67	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Chair - Gang	Goods	6.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
68	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Commode Chairs	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
69	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Cots (PBU)	Goods	1.28	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
70	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Cupboard - Wooden	Goods	0.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Cupboard, Drugs - Wooden	Goods	0.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
72	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Cupboards - Steel / glass door	Goods	7.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
73	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Cupboards - Steel	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
74	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Examination beds - patient	Goods	0.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
75	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Hospital Beds	Goods	0.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
76	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Laboratory chairs adjustable	Goods	0.68	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Linen Cart	Goods	0.72	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
78	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Mattress- hospital bed	Goods	3.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
79	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Mattress- rest room	Goods	1.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
80	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Oxigen cylinder store rack - metal	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
81	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Patient Screen	Goods	1.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
82	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Saline Stands - Heavy Duty	Goods	0.85	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
83	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Dressing	Goods	0.49	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Drugs	Goods	0.56	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
85	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Emergency	Goods	0.85	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
86	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Injection	Goods	0.65	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
87	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Laundry	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
88	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Patient transport	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
89	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Trolley - Special Procedure/ insturment	Goods	0.15	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
90	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Wheel Chairs	Goods	0.75	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Towel Rack	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
92	Teaching Hospital, Badulla	Purchasing & supply of Hospital Equipment / Shoe Rack plastic	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
93	Teaching Hospital, Badulla	Purchasing of bio medical equipments / A B scanner	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
94	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Ambulatory BP monitoring machine	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
95	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Anesthetic workstation	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
96	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Automated Chest Compression System	Goods	4.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Bi-pap	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
98	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Brachy therapy machine	Goods	100.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
99	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Bronchoscopy, portable	Goods	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
100	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Cath lab	Goods	220.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			