

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Central monitoring system	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
2	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Collagen crosslinking machine	Goods	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
3	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Corneal topography	Goods	28.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
4	Teaching Hospital, Badulla	Purchasing of bio medical equipments / bi PAP, Neonatal	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
5	Teaching Hospital, Badulla	Purchasing of bio medical equipments / CPM mechine	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
6	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Cryo therapy machine	Goods	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
7	Teaching Hospital, Badulla	Purchasing of bio medical equipments / CT simulator	Goods	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Defibrillator Biphasic	Goods	1.45	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
9	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Dialysis machine	Goods	3.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
10	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Doppler detector –fetal	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
11	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Doppler detector vascular	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
12	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Dosimetry tool set for LINAC	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
13	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Dose calibrator for iodine unit	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
14	Teaching Hospital, Badulla	Purchasing of bio medical equipments / DR system	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Badulla	Purchasing of bio medical equipments / DVT pump	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
16	Teaching Hospital, Badulla	Purchasing of bio medical equipments / ECG recorder	Goods	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
17	Teaching Hospital, Badulla	Purchasing of bio medical equipments / ECT Machine	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
18	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Electronic balance	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
19	Teaching Hospital, Badulla	Purchasing of bio medical equipments / EMG Machine	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
20	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Endoscopy System, ERCP, Lower and upper GI,	Goods	85.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
21	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Electrosurgical unit	Goods	4.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Examination lamp	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
23	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Feeding pump	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
24	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Fundus camera	Goods	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
25	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Hand held point of care ultrasound machine	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
26	Teaching Hospital, Badulla	Purchasing of bio medical equipments / HDU bed	Goods	0.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
27	Teaching Hospital, Badulla	Purchasing of bio medical equipments / ICU bed	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
28	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Incubator infant	Goods	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Incubator infant transport	Goods	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
30	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Infusion pump	Goods	0.14	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
31	Teaching Hospital, Badulla	Purchasing of bio medical equipments / IR lamp	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
32	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Lead radiation protection barriers	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
33	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Microwave machine	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
34	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Microwave ablation machine	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
35	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Mini autoclave	Goods	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Multi-parameter monitor-Basic	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
37	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Multi-parameter monitor-ICU	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
38	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Multi-parameter monitor-OT	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
39	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Muscle stimulator	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
40	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Nebulizer	Goods	1.12	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
41	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Nebulizer Ultrasonic	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
42	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Neuro navigation system	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Operating microscope, ENT	Goods	45.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
44	Teaching Hospital, Badulla	Purchasing of bio medical equipments / OT Table OPTHALMIC	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
45	Teaching Hospital, Badulla	Purchasing of bio medical equipments / OT Table	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
46	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Peadiatric pulse oximeter	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
47	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Pressure Pot (for resin curing and casting)	Goods	0.12	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
48	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Pulse Oximeter	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
49	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Refrigerator, Pharmaceutical	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Refrigerator, Reagent Storage	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
51	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Respirometer	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
52	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Shockwave therapy	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
53	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Short wave diathermy	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
54	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Sphygmomanometer-Aneroid	Goods	0.08	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
55	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Suction Apparatus Double jar	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
56	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Suction Apparatus Neonatal	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Syringe pump	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
58	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Theatre lamp, satellite	Goods	2.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
59	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Tilting Bed	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
60	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Traction Unit	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
61	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Ultrasound therapy	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
62	Teaching Hospital, Badulla	Purchasing of bio medical equipments / US Scanner (Portable)	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
63	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Vac dressing machine	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Ventilator, Transport	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
65	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Video laryngoscope	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
66	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Vitrectomy Machine, Posterior	Goods	45.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
67	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Warmer – blood, fluid	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
68	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Warmer patient	Goods	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
69	Teaching Hospital, Badulla	Purchasing of bio medical equipments / X-ray C- Arm	Goods	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
70	Teaching Hospital, Badulla	Purchasing of bio medical equipments / X-ray OPG panoramic	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Ultrasonic aspirator	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
72	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Activated clotting time test system	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
73	Teaching Hospital, Badulla	Purchasing of bio medical equipments / water Distiller	Goods	0.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
74	Teaching Hospital, Badulla	Purchasing of bio medical equipments / Laparoscopy Instruments	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
75	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Centrifuge, Tabletop 2nos	Goods	2.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
76	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / HBA1C Analyzer	Goods	0.01	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
77	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Refrigerator, Reagent Storage	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Vortex Mixture	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
79	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Micro Centrifuge	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
80	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Capillary Electrophoresis	Goods	0.03	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
81	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Vortex Mixture	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
82	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Activated clotting time test system	Goods	0.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
83	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Blood Culture Identification System	Goods	0.08	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
84	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Automated Tissue Processor	Goods	1.49	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Autoclave, Laboratory	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
86	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Automated Blood Culture System	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
87	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Biochemistry Analyser, fully automated	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
88	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Biosafety Cabinet	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
89	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Centrifuge, Tabletop	Goods	2.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
90	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Coagulation Analyser, Fully Automated	Goods	6.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
91	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Elisa Reader	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Floating water bath	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
93	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Grossing Station	Goods	8.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
94	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Haematology Analyser, 7 part	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
95	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Hot Air Oven - 2nos	Goods	0.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
96	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Incubator, CO2	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
97	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Incubator, Laboratory	Goods	2.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
98	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Microscope, Binocular	Goods	0.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
99	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Microscope, Teaching	Goods	1.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
100	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Slide Stainer	Goods	3.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			