

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Slide stainer, Fully automated	Goods	10.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
2	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Tissue Embedding System	Goods	16.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
3	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Tissue processor, Fully automated	Goods	15.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
4	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Vortex Mixture	Goods	0.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
5	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Water Distiller	Goods	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
6	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Waterbath	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Badulla	Machine Repairs / Lab Consumables/ Surgical Medical Consumables/Medical Gas / Machine / Equipments Repairs	Goods	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
8	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Biomedical Consumables & Accessories	Goods	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
9	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Plasma Consumables	Goods	4.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
10	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Lab Reagents & Consumables	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
11	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Blood Gas Consumables	Goods	20.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
12	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Supply of Medical Gas , Servece & Maintanance	Goods	70.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / CTG Papers, Scanne Papers/EEG Paste, FMS Deme Set, Nitric Oxide, LRT Loops, Filters, High Flow Cannula, Drill Oil, Microscope Covers	Goods	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
14	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Dermatome blades	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
15	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Ligasure Vessel, Laser Probs, Vascular Introducer, Laparascopy Sealing	Goods	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
16	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Nutrition Supplimentry	Goods	0.25	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
17	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Radiology Consumables / Accessries	Goods	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
18	Teaching Hospital, Badulla	Purchasing & supply of Laboratory equipments / Privete Lab Test	Goods	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Teaching Hospital, Badulla	Purchasing of Dental equipments / Apex Locater	Goods	0.10	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
20	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental chair and unit	Goods	1.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
21	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental De-waxing Bath Unit	Goods	0.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
22	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental Dual Wheel Trimmer	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
23	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental Polishing Lathe Machine	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
24	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental Vacuum Forming Machine	Goods	0.40	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
25	Teaching Hospital, Badulla	Purchasing of Dental equipments / Desktop Type Dental Micro motor	Goods	0.30	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Badulla																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Teaching Hospital, Badulla	Purchasing of Dental equipments / Hydraulic Dental Pressure Machine (for flask press)	Goods	4.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
27	Teaching Hospital, Badulla	Purchasing of Dental equipments / OMF surgical drill / saw unit	Goods	6.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
28	Teaching Hospital, Badulla	Purchasing of Dental equipments / Paco Bath - Polymerization Unit	Goods	0.80	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
29	Teaching Hospital, Badulla	Purchasing of Dental equipments / X- ray Dental	Goods	5.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
30	Teaching Hospital, Badulla	Purchasing of Dental equipments / Dental Chair Accesserice	Goods	1.60	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
31	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Completion of 6 storied cancer clinic complex (3 to 6 stories)	Works	1,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
32	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of 10 storied building for proffesorial unit	Works	2,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction completion of 10 storied building for Cardiac catheterization laboratory and A & E (Accident & Emergency care) - up to 5 stories	Works	4,700.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
34	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Solar power system (supply & installation of solar power panel boards)	Works	200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
35	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Establishment of Local Area Network system for connect all computers in Hospital	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
36	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Improvement of landscaping and internal vehical parking facilities	Works	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
37	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Upgrading of water supply network	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Logistic electric carts (2 nos) - for drugs transport	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
39	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Expansion of medical record room complex-stage II	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
40	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of maintenance unit	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
41	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Land acquisition for future hospital development plan	Works	600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
42	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of 4 storied quarters complex for Consultants at Puwakgodamulla quarters complex.	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
43	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of 6 storied quarters complex for Medical Officers and House-officers.	Works	600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of modern sewage treatment plant	Works	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
45	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Construction of 6 storied building for Nursing College (Tutor, vice principle, students, changing room, vehicle park)	Works	350.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
46	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Building renovation (wards/ units etc.)	Works	110.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
47	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Bathrooms & toilets	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
48	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Improvement of internal telephone exchange system	Works	35.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
49	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Improvement of electricity supply system	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Hospital canteen	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
51	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Consultant quarters (Puwakgodamulla)	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
52	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Drain system renovation	Works	25.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
53	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Improvement of water storage facilities	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
54	Teaching Hospital, Badulla	work - Rehabilitation of existing building / NTS quarters boundary wall	Works	9.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
55	Teaching Hospital, Badulla	work - Rehabilitation of existing building / NTS lecture hall and other renovations	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
56	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Expansion of Ambulance Driver's Rest Room	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Night lab	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
58	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Old auditorium	Works	1.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
59	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Main ECG unit	Works	1.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
60	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Retaining wall -Chest clinic	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
61	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Relocation of Wd 7 GI tube fence	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
62	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Isolation Rooms	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
63	Teaching Hospital, Badulla	work - Rehabilitation of existing building / System upgrade of drug stores	Works	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Maintenance of Buildings and Structures	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
65	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Repairing Biomedical equipments	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
66	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Non Medical Equipment and Machinery	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
67	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Supply & Installation of new Genarators (2 nos) & panel bord (NTS) & Hospital) 40KVA /250KVA	Works	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
68	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Electrical capacitor bank installation	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
69	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Supply & Installation of Solar power hot water system and out door lighting system	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
70	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Supply & installation of lightning conductor system	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Teaching Hospital, Badulla	work - Rehabilitation of existing building / kichen items replacement	Works	4.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
72	Teaching Hospital, Badulla	work - Rehabilitation of existing building / laundry items replacement	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
73	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Medical, Other Equipment & Furniture	Works	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
74	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Central AC System SICU	Works	49.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
75	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Improvement of Air Condition system	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
76	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Medical gas system	Works	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
77	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Cancer unit lift	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
78	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Ward 8 lift	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
79	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Ward 3-4 lift	Works	19.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
80	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Blood bank lift	Works	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
81	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Ward 2 lift	Works	19.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
82	Teaching Hospital, Badulla	work - Rehabilitation of existing building / service maintenance Non Medical Equipment and Machinery (with agreement)	Works	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
83	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Service & Maintenance of Central AC system	Works	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
84	Teaching Hospital, Badulla	work - Rehabilitation of existing building / Service Maintenance Non medical Equipment and Machinery (without agreements)	Works	5.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
85	Teaching Hospital, Badulla	Medical Equipment / Installation of Brachytherapy Unit	Goods	250.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
86	Teaching Hospital, Badulla	Equipment for A & E Unit / CT scanner	Goods	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
87	Teaching Hospital, Badulla	Equipment for A & E Unit / A & E theater equipment	Goods	170.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
88	Teaching Hospital, Badulla	Equipment for A & E Unit / A & E ward equipment	Goods	90.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
89	Teaching Hospital, Badulla	Biomedical Equipment / Laboratory items	Goods	1,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
90	Teaching Hospital, Badulla	Biomedical Equipment / Endoscopy system	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
91	Teaching Hospital, Badulla	Biomedical Equipment / Radiology items	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	Teaching Hospital, Badulla	Biomedical Equipment / Medical equipment forwards	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
93	Teaching Hospital, Badulla	Dental equipment / Dental equipment	Goods	8.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
94	Teaching Hospital, Badulla	Equipment for professorial unit / Equipment for professorial unit	Goods	300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
95	Teaching Hospital, Badulla	Repairs and Accessories (Medical Equipment) / Repairs and Accessories (Medical Equipment)	Goods	50.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
96	Teaching Hospital, Badulla	Service Maintenance - Medical Equipment / Service Maintenance - Medical Equipment	Goods	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
97	Teaching Hospital, Badulla	Hospital equipment and Furniture / Hospital furniture for A & E unit	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
98	Teaching Hospital, Badulla	Hospital equipment and Furniture / Hospital Furniture	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Badulla

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
99	Teaching Hospital, Badulla	Hospital equipment and Furniture / Other equipment and furniture	Goods	12.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			
100	Teaching Hospital, Badulla	Hospital equipment and Furniture / office furniture	Goods	40.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-02-02			2026-10-30			