

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Radiography Equipment's	Goods	41,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-16			2026-06-15			60
2	General Hospital, Kalutara	Procurement for the supply, delivery and installation of OT Equipment's	Goods	16,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-16			2026-06-15			60
3	General Hospital, Kalutara	Procurement for the supply, delivery and installation of ENT and Incubation Equipment's	Goods	29,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-16			2026-06-15			60
4	General Hospital, Kalutara	Procurement for the supply, delivery and installation of 02Nos of Ophthalmic Tables	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents	2026-03-16			2026-06-15			60
5	General Hospital, Kalutara	Procurement for the supply, delivery and installation of DVT Pumps	Goods	4,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2026-01-13			2026-03-13			60

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : General Hospital, Kalutara

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Medical Equipment's (Blood Gas Analyzer, ECG Machine,)	Goods	4,560,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Preparation of Procurement Documents	2026-03-16			2026-06-15			60
7	General Hospital, Kalutara	Procurement for the Supply, Delivery of Hospital Equipment's	Goods	15,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Appointment of PC/BEC	2026-03-16			2026-06-30			60
8	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - THK	Non-consultancy services	39,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2026-10-01			2026-12-15			365
9	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - Beruwala Base Hospital	Non-consultancy services	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2026-05-04			2026-08-31			365
10	General Hospital, Kalutara	Procurement for the Supply, Delivery of Chemicals & Detergents requirement for Cleaning Service - MCH	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2026-03-03			2026-06-10			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
11	General Hospital, Kalutara	Procurement for supplying Chemicals & Detergents requirement for Cleaning Service - THK	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2026-10-20			2026-12-21			365
12	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines at A & E Building	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2026-03-13			2026-04-30			365
13	General Hospital, Kalutara	Procurement of Generator Service & Maintenance	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Appointment of PC/BEC	2026-06-15			2026-08-03			365
14	General Hospital, Kalutara	Procurement Of Stationery	Goods	4,270,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-05-15			2026-06-10			30
15	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-05-04			2026-06-01			30
16	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-05-15			2026-06-10			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag) - 02	Goods	5,950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-05-15			2026-06-10			30
18	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	3,430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2026-05-15			2026-06-10			30
19	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	2,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated	2026-05-15			2026-06-10			30
20	General Hospital, Kalutara	Procurement Of Office Of Furniture(Wall Cupboard - 03	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-05-15			2026-06-10			30
21	General Hospital, Kalutara	Procurement Of Office Of Furniture 04	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-03-16			2026-04-17			30
22	General Hospital, Kalutara	Procurement Of Office Of Furniture 05	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-10-15			2026-11-10			30
23	General Hospital, Kalutara	Procurement Of Linen & Curtain - 01	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-03-16			2026-04-20			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	General Hospital, Kalutara	Procurement Of Linen & Curtain 02	Goods	2,320,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-08-14			2026-09-10			30
25	General Hospital, Kalutara	Improvements to the manholes at Hospital Sewage Line (PHASE 02) – TH Kalutara	Works	19,963,213.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-04-02			2026-06-23			84
26	General Hospital, Kalutara	Roof renovation of ward No 1 & 2	Works	9,464,088.19	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
27	General Hospital, Kalutara	Construction of Boundary wall (630 Matters)	Works	48,391,269.14	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
28	General Hospital, Kalutara	Construction of Restorative waiting area	Works	2,426,719.13	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-07-01			2026-09-22			84
29	General Hospital, Kalutara	Roof Renovation of ward No 10	Works	6,785,914.99	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-07-01			2026-09-22			84
30	General Hospital, Kalutara	Renovation of Scan Room	Works	16,931,911.36	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-07-01			2026-09-22			84

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	General Hospital, Kalutara	Renovation of ward No 12 /14	Works	1,986,309.34	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-04-01			2026-06-23			84
32	General Hospital, Kalutara	Improvements of Ambulance Garage	Works	6,081,879.44	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
33	General Hospital, Kalutara	Improvements Of Theatre D	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
34	General Hospital, Kalutara	Renovation of Toilet Block at Intern quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
35	General Hospital, Kalutara	Renovation of ward No 7	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
36	General Hospital, Kalutara	Renovation of the Main kitchen	Works	18,880,600.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-07-01			2026-09-22			84
37	General Hospital, Kalutara	Procurement for the supply, delivery and installation of Medical Equipment	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-03-10			2027-07-30		60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	General Hospital, Kalutara	Procurement for the Supply, Delivery of Hospital Equipment's	Goods	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2027-02-15			2027-04-30		60
39	General Hospital, Kalutara	Procurement of Cooked meals - Beruwala Base Hospital	Goods	8,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-04			2027-03-01		365
40	General Hospital, Kalutara	Procurement for supplying of Chemicals & Detergents requirement for Cleaning Service - MCH	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-03-01			2027-06-10		365
41	General Hospital, Kalutara	Procurement of Cleaning Soiled Linen - Beruwala Base Hospital	Non-consultancy services	330,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-05-03			2027-08-31		365
42	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-02-10			2027-03-15		365
43	General Hospital, Kalutara	Procurement for the service & Maintenance of Air condition machines at A & E Building	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-03-15			2027-04-30		365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
44	General Hospital, Kalutara	Procurement of Generator Service & Maintenance	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-06-15			2027-08-02		365
45	General Hospital, Kalutara	Procurement Of Stationery	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-15			2027-02-02		30
46	General Hospital, Kalutara	Procurement Of Stationery	Goods	4,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-05-14			2027-06-10		30
47	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	5,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-08			2027-02-02		30
48	General Hospital, Kalutara	Procurement Of Maintenance Items	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-05-10			2027-06-10		30
49	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-08			2027-02-10		30
50	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag) - 02	Goods	5,950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-08			2027-02-10		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
51	General Hospital, Kalutara	Procurement Consumable Item (Drugs Cover & E-Ray Covers) - 01	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-05-10			2027-06-10		30
52	General Hospital, Kalutara	Procurement Of Consumable Item (Soap,Garbage Bag) - 02	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-05-10			2027-06-10		30
53	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	3,430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-08			2027-02-02		30
54	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-01-11			2027-02-02		30
55	General Hospital, Kalutara	Procurement Of Toner & Cartridge	Goods	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-05-11			2027-06-02		30
56	General Hospital, Kalutara	Procurement Of Office Of Furniture 05	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-08			2027-02-02		30
57	General Hospital, Kalutara	Procurement Of Machine & Equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-11			2027-02-02		30
58	General Hospital, Kalutara	Procurement Of Linen & Curtain - 01	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-11			2027-02-02		30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : General Hospital, Kalutara																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
59	General Hospital, Kalutara	Procurement Of Linen & Curtain 02	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-06-11			2027-07-02		30
60	General Hospital, Kalutara	Renovation of Eye ward	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
61	General Hospital, Kalutara	Renovation of minor staff quarters	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
62	General Hospital, Kalutara	Renovation of Major Clinic Building 1 st Floor	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
63	General Hospital, Kalutara	Renovation of Major Clinic Building 2st Floor	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
64	General Hospital, Kalutara	Renovation of Major Clinic Building 3st Floor	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
65	General Hospital, Kalutara	Renovation of Major Clinic Building 4st Floor	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : General Hospital, Kalutara

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
66	General Hospital, Kalutara	Renovation of A Building 1 st Floor	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
67	General Hospital, Kalutara	Renovation Of Main Gate	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
68	General Hospital, Kalutara	Renovation of out gate	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
69	General Hospital, Kalutara	Improvements of Doctors and other staff car parks	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-15			2027-04-09		84
70	General Hospital, Kalutara	Teaching Hospital, Kalutara / Procurement for the Supply, Delivery of Hospital Equipment's	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2028-01-04			2028-03-01	1