

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	National Procurement Commission	STATIONERY QUATER 01 / STATIONERY OFFICE REQUISITES	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-03-31			90
2	National Procurement Commission	STATIONERY QUATER 02 / STATIONERY AND OFFICE REQUISITES	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-06-01			2026-08-31			90
3	National Procurement Commission	TONER QUATER 01 / STATIONERTY AND OFFICE REQUISITES	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-03-31			90
4	National Procurement Commission	TONER QUATER 02 / STATIONEREY AND OFFICE REQUISITES	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-06-01			2026-08-31			90
5	National Procurement Commission	VEHICLE MAINTENANCE - SERVICES / VEHICLE MAINTENANCE	Non-consultancy services	200,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated	2026-01-01			2026-12-31			365
6	National Procurement Commission	VEHICLE MAINTENANCE - REPAIRS / VEHICLE MAINTENANCE	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	National Procurement Commission	VEHICLE MAINTENANCE - PURCHASE TYRES / VEHICLE MAINTENANCE	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2026-06-01			2026-08-31			90
8	National Procurement Commission	CLEANING AND JANITORIAL SERVICE / CLEANING AND JANITORIAL SERVICE	Non-consultancy services	4,800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-06-01			2026-07-31			60
9	National Procurement Commission	SECURITY SERVICE / SECURITY SERVICE	Non-consultancy services	4,300,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-01-01			2026-01-30			30
10	National Procurement Commission	MACHINERY AND OFFICE EQUIPMENT SERVICE AGREEMENTS / MACHINERY AND OFFICE EQUIPMENT SERVICE AGREEMENTS	Non-consultancy services	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-04-01			2026-06-30			90
11	National Procurement Commission	VEHICLE INSURANCE / VEHICLE INSURANCE	Non-consultancy services	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-01-12			2026-02-13			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	National Procurement Commission	BUILDING AND STRUCTURES - PARTITION / BUILDING AND STRUCTURES - PARTITION	Works	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-07-01			2026-09-30			90
13	National Procurement Commission	BUILDING AND STRUCTURES - CURTAIN / BUILDING AND STRUCTURES - CURTAIN	Goods	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-03-02			2026-06-30			120
14	National Procurement Commission	VEHICLES - VEHICLE PAINTING / VEHICLES - VEHICLE PAINTING	Non-consultancy services	600,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-01-01			2026-04-30			120
15	National Procurement Commission	VEHICLE SEAT COVERING / VEHICLE SEAT COVERING	Non-consultancy services	400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-02-02			2026-03-30			60
16	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE FOR LOBBY AREA / FURNITURE AND OFFICE EQUIPMENT - PURCHASE FOR LOBBY AREA	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-03-02			2026-03-31			30

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
17	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE PHOTOCOPY MACHINE AND PRINTERS / FURNITURE AND OFFICE EQUIPMENT - PURCHASE PHOTOCOPY MACHINE AND PRINTERS	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-03-02			2026-03-31			30
18	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE CHAIRS FOR COMMISSION MEMBERS (CONFERENCE ROOM) / FURNITURE AND OFFICE EQUIPMENT - PURCHASE CHAIRS FOR COMMISSION MEMBERS (CONFERENCE ROOM)	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-08-03			2026-11-30			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - OTHER FURNITURE AND EQUIPMENT / FURNITURE AND OFFICE EQUIPMENT - OTHER FURNITURE AND EQUIPMENT	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-08-03			2026-11-30			120
20	National Procurement Commission	PLANT MACHINERY AND EQUIPMENTS / PLANT MACHINERY AND EQUIPMENTS	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-08-03			2026-12-31			150
21	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME / PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME	Consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-02-02			2026-03-10			40

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME / PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME	Consultancy services	10,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-05-01			2026-12-31			270
23	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - PRINTING GUIDLINES MANUALS / PROCUREMENT REFORMS AND ADAPTATION - PRINTING GUIDLINES MANUALS	Consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-07-01			2026-12-31			180

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - CONSULTANCY FEE / PROCUREMENT REFORMS AND ADAPTATION - CONSULTANCY FEE	Consultancy services	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated	2026-01-01			2026-03-31			90
25	National Procurement Commission	Stationery (Quarter 01) / Stationery (Quarter 01)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal			2027-01-04			2027-03-31		90
26	National Procurement Commission	Stationary and office Requisites (Quarter 02) / Stationary and office Requisites (Quarter 02)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2027-06-01			2027-08-31		90
27	National Procurement Commission	Stationary and office Requisites / Stationary - Quarter 01	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-03			2028-03-31	90
28	National Procurement Commission	Vehicle Maintanace / Vehicle Maintanace	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-03			2028-12-29	365