

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement for Compurter maintainance unit networking tools or Equipment	Goods	0.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
2	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement for ziploc bags and cards for pharmacy	Goods	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
3	District General Hospital, Nuwara-eliya	AAP 2027 / Procurement and development of Auditorium Setup	Consultancy services	30.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
4	District General Hospital, Nuwara-eliya	AAP 2027 / Annual Maintanance agreement (Medical & others)	Consultancy services	128.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
5	District General Hospital, Nuwara-eliya	AAP 2027 / For continuation of Local Area Network system	Consultancy services	2.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
6	District General Hospital, Nuwara-eliya	AAP 2027 / Maintaninig of O2 plant & Machinery	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
7	District General Hospital, Nuwara-eliya	AAP 2027 / For maintenance of Vehicles	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	District General Hospital, Nuwara-eliya	AAP 2027 / To establish Cost Analysis System	Consultancy services	0.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
9	District General Hospital, Nuwara-eliya	AAP 2027 / National language plan implementation	Consultancy services	1.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
10	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of hospital website	Consultancy services	0.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
11	District General Hospital, Nuwara-eliya	AAP 2027 / Introducing PHN No for BHT	Consultancy services	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
12	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Medical Equipment)	Consultancy services	56.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
13	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Non-Medical Equipment)	Consultancy services	60.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
14	District General Hospital, Nuwara-eliya	AAP 2027 / Repair, Service & Maintaning (Vahicle)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of Procurement Management Division (PMD)	Consultancy services	1.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
16	District General Hospital, Nuwara-eliya	AAP 2027 / Solar Power Plant Installation for Sustainable Energy (pharse I,II,III)	Consultancy services	20.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
17	District General Hospital, Nuwara-eliya	AAP 2027 / HHIMS/PACS system overall Service & Agreement	Consultancy services	7.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
18	District General Hospital, Nuwara-eliya	AAP 2027 / Development of Directional and Signage Boards throughout the Hospital	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
19	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of hospital website	Consultancy services	0.25	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
20	District General Hospital, Nuwara-eliya	AAP 2027 / Implemantation of Central printing system	Consultancy services	0.10	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	District General Hospital, Nuwara-eliya	AAP 2027 / language plan implementation	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
22	District General Hospital, Nuwara-eliya	AAP 2027 / HHIMS/ PACs System Buffer Stock	Consultancy services	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
23	District General Hospital, Nuwara-eliya	AAP 2027 / Cybersecurity Enhancement & System Activity Log	Consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
24	District General Hospital, Nuwara-eliya	AAP 2027 / Fibreoptic backbone (PABX, Imaging)	Consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
25	District General Hospital, Nuwara-eliya	AAP 2027 / Queue Management System	Non-consultancy services	10.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
26	District General Hospital, Nuwara-eliya	AAP 2027 / Call Management System	Non-consultancy services	8.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
27	District General Hospital, Nuwara-eliya	AAP 2027 / Data Storage Compliance (15 years)	Non-consultancy services	15.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Nuwara-eliya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of Computer maintainace unit	Non-consultancy services	2.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
29	District General Hospital, Nuwara-eliya	AAP 2027 / Introducing Inventory management system	Non-consultancy services	1.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
30	District General Hospital, Nuwara-eliya	AAP 2027 / Fleet Monitoring System	Non-consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
31	District General Hospital, Nuwara-eliya	AAP 2027 / Fuel Monitoring System	Non-consultancy services	1.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
32	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment of e-waste management system (biomedical, Computer hardware, UBS Batteries, Toner)	Non-consultancy services	6.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
33	District General Hospital, Nuwara-eliya	AAP 2027 / Strengthen Grievance Redressal System	Non-consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
34	District General Hospital, Nuwara-eliya	AAP 2027 / Digital Patient Feedback Kiosks	Goods	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	District General Hospital, Nuwara-eliya	AAP 2027 / Establishment HRM Unit	Goods	0.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
36	District General Hospital, Nuwara-eliya	AAP 2027 / Monitoring and Evalution (Review Meetings and Audit,Surveys)	Goods	2.30	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
37	District General Hospital, Nuwara-eliya	AAP 2027 / ICT Training Programs (Digital Health) (24–36 sessions)	Goods	3.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
38	District General Hospital, Nuwara-eliya	AAP 2027 / ICT Advance Training Programs (Digital Health)	Goods	6.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
39	District General Hospital, Nuwara-eliya	AAP 2027 / For Productivity improvement & Attitude changing programme	Goods	8.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
40	District General Hospital, Nuwara-eliya	AAP 2027 / Disaster and fire Response Training & Drills	Consultancy services	25.60	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Nuwara-eliya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	District General Hospital, Nuwara-eliya	AAP 2027 / Screening Programme, Healthy Life Style programme, Health Education programme & other Training programmes	Consultancy services	11.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
42	District General Hospital, Nuwara-eliya	AAP 2027 / Monitoring & Evaluation	Consultancy services	0.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-11-08		200
43	District General Hospital, Nuwara-eliya	Pharmaceuticals / Drugs	Goods	275.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-03			2028-01-31	