

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Construction of Generator House & Purchase of 500k W Generator	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-07-31			
2	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Purchasing of 20ft Containers 4 Nos	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-07-31			
3	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Extension of ward 17 Building for MO on call Rooms	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
4	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Expansion of Generator House	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
5	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Roof Renovation of Pediatric Ward	Works	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of MO Oncall Quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
7	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Nurses Quarters	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
8	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of General Theatre	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
9	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Orthopedic Ward (Stage II)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
10	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Kitchen	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-03-31			
11	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Ward No - 11 & 14	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-03-03			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Ward No -9,10,16 & 17	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-03-03			2025-06-30			
13	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of all Minor Staff Quarters	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-03-03			2025-06-30			
14	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 renovation of MO Quarters No 03	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-03-03			2025-06-30			
15	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Rectifying the joint water leakage for whole floor of the AmeriCares Building	Works	15,000,000.00	Council Funds	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-05-01			2025-09-30			
16	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of P & O and EEG Unit	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-03-03			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Extension of Matron Quarters for admin Staffs	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-06-16			2025-10-31			
18	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Eye Ward	Works	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-06-16			2025-10-31			
19	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Establishing vehicle park for whole staffs	Works	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-06-16			2025-10-31			
20	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Celling Renovation at General Clinic Building	Works	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-06-16			2025-10-31			
21	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of OPD Complex and Admin Block	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-06-16			2025-10-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Chest Ward	Works	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
23	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Laboratory	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
24	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Extension of VP OPD Building for paramedical Oncall Room	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
25	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Maintenance Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
26	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Extension of OMF Building	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Mortuary	Works	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
28	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of ICU	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
29	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of PBU	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
30	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Blood Bank	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
31	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Renovation of Maintenance Unit	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-08-01			2025-11-28			
32	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 PUVA Phototherapy Machine	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ultra Sound Scanner Obs ward - 1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
34	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Pediatric Fiber Optic Nasal Laryngoscope	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
35	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Fibre Optic Pediatric ENT Bronchoscope	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
36	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Incubator Infant	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
37	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Dental CR System - 01	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
38	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Defibrillartors 7	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Anesthetic Machine with Ventilator & Monitor - 2	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
40	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Endoscopy Cabinet	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-06-30			
41	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Pulse Oximeter 26	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
42	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Infusion Pumps 27	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
43	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Syringe Pumps 22	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
44	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Sphygmomanometer Aneroid 18	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Sphygmomanometer Digital 9	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
46	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Patient Warmer 3	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
47	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Nebulizer 7	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
48	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Operating Microscope -Neuro	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
49	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Operating Microscope - Plastic Surgery	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
50	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Diathermy Machine 03	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Hysteroscopy 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-01-01			
52	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Dialysis Machine 7	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-06-30			
53	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 EEG Portable Machine 01	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
54	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 High Pressure Sterilizer (450 L)1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
55	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Laryngoscope 5	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
56	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Multiparameter Monitor Basic Transport - 5	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Multiparameter Monitor OT Advanced 5	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
58	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Multiparameter Monitor OT Basic 4	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
59	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Multiparameter Monitor Basic 10	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
60	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Multiparameter Monitor Cardiac Output 5	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
61	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 US Therapy Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
62	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 CPM Machine	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
63	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Optical Biometry System - 01	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
64	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Double Phototherapy Machine - 2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
65	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Single Phototherapy Unit 2	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
66	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 ENT Drill	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
67	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Laparoscopy System General - 1	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
68	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 C-PAP Machine - 1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Suction Apparatus Portable - 5	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
70	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Suction Apparatus Neonatal - 2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
71	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Suction Apparatus Single jar - 2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
72	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Suction Apparatus Double jar - 6	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
73	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Suction Apparatus Transport - 2	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
74	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Slide Storing Cabinet - 1	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-06-02			2025-12-31			

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Safety Cabinet - 1	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
76	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Electrical Balance - 1	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
77	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Automated Tissue Processor - 1	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
78	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Hot Air Oven - 1	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
79	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Distilled Water Apparatus - 1	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
80	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Fully Automated 7 Part FBC Analyzer - 1	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
81	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Microscope - 3	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-06-02			2025-12-31			
82	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Centrifuge Table Top - 1	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
83	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Auroscope with Ear Speculum - 2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
84	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Anatomy Model - 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
85	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 B Scanner Probe - 1	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
86	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Bronchoscopy System Fibre Optic	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
87	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Dental Driller Machine - 1	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
88	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Dexta Scanner - 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
89	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Digital Deutal Radiography -1	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
90	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Digital Fluroscopy - 1	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
91	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Distilled Water apparatus - 1	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
92	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Drill Neurological - 1	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
93	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 ECG machine - 12 Channel	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-06-02			2025-12-31			
94	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Fetal Heart Monitor	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
95	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Fundus Camera - 1	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
96	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 HF Ventilator - 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
97	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Infant Warmer with Resuscitator 2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
98	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Mamogram Digital - 1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Micro Surgical Instrument ENT - 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
100	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan - 2025 Monitor NIBP - 2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			