

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan -2025 Nerve Monitor Intra Operative - 1	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
2	District General Hospital, Trincomalee	Master Procurement Plan -2025 / Master Procurement Plan -2025 Ophthalmoscope Direct - 2	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
3	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 OT Table General - 2	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
4	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 OT Lamp Mobile - 1	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Peak Flow Meter - 3	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
6	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 rabid Infusor -1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
7	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 slit Lamp with Tonometer - 1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
8	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Spot lamp - 4	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
9	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Table OT Orthopedic - 1	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
10	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Table OT General Semi Electrical - 1	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
11	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ultrasonic Cleaner - 1	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
12	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ultrasonic Scaler - 3	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
13	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Vacuum Therapy Unit - 2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
14	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ventilator Bi Pap - 2	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 ventilator Ci Pap - 2	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
16	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ventilator ICU Adult & Pediatric -	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
17	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Visual Field Analyzer (Humbhrey)	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
18	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Vitrectomy Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Washer Disinfector Endoscopy - 2	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
20	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Water dispenser - 1	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
21	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Water Purification System - 3	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-07-01			2025-12-31			
22	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Computer Full Set - 10	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Photocopy Machine - 3	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
24	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Laptop - 5	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
25	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Refrigerator - 5	Goods	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-02-03			2025-06-30			
26	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Mortuary Cooler - 2	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
27	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Air Conditioner - 50	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Auditorium Chair - 100	Goods	3,000,000.00	Council Funds	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
29	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Gang Chair - 200	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
30	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Printer - 20	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-02-03			2025-06-30			
31	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Online UPS - 10	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
32	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 UPS - 60	Goods	420,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Ceiling Fan - 100	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
34	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Wall Fan - 20	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
35	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Industrial Fan - 10	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
36	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Stand Fan - 25	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
37	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Sound System - 1	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
38	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Exhaust Fan -10	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
39	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Washing Machine - 2	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
40	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Iron Machine - 1	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
41	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Dryer Machine - 2	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			
42	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Furniture Items	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-05-01			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Rehabilitation of Medical Equipment	Goods	40,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Detailed Design	2025-01-01			2025-12-19			
44	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Purchasing of Reagents and Consumables	Goods	130,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Detailed Design	2025-01-01			2025-12-19			
45	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Purchasing of Pharmaceuticals Items	Goods	2,585,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Detailed Design	2025-01-01			2025-12-19			
46	District General Hospital, Trincomalee	Master Procurement Plan - 2025 / Master Procurement Plan - 2025 Purchasing of Hospital Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2025-01-01			2025-12-19			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
47	District General Hospital, Trincomalee	Renovation of HO Quartus	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-10-14				2026-03-16		
48	District General Hospital, Trincomalee	Renovation of labour room Ara	Works	6,318,864.54	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-09-22			2025-11-21			
49	District General Hospital, Trincomalee	Renovation of washroom for Medical & Surgical Wards	Works	35,662,217.71	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-08-01			2025-12-31			
50	District General Hospital, Trincomalee	Renovation of Windows & safety net for Medical & Surgical Ward	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Appointment of PC/BEC	2025-07-21			2025-11-20			
51	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Purchasing of Hospital Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-25		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
52	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Construction of 30 Medical Officers Family Quarters	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design		2026-01-01			2026-12-18		
53	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01			2026-12-31		
54	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01			2026-12-31		
55	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01			2026-12-31		
56	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 BP Apparatus - 10	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
58	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 7 - Part Hematology Analyzer - 1	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
59	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Glass Cover Slipper Machine - 1	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
60	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Purchasing of office Equipment `	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Purchasing of Hospital Equipment	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
62	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Rehabilitation of Medical Equipment 2025	Works	45,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
63	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Local Purchase 2025	Works	150,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
64	District General Hospital, Trincomalee	Master Procurement Plan - 2026Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Construction of 32 House Officers Quarters	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design		2026-01-01			2026-12-18		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Construction of Nurses Quarters	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design		2026-01-01			2026-12-18		
66	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Multipara Monitor 10	Goods	4,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
67	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Self Retaining Abdominal Retractor System - 1	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
68	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Anesthetic Machine - 1	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Infusion Pump - 5	Goods	1,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
70	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Syringe Pumps - 9	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
71	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 ACT Machine	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
72	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Ambulatory Blood Pressure Apparatus	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
73	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Anatomy Model - 1	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
74	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan - 2026 Collagen Cross Lunery Machine	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
75	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Cryotherapy	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
76	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Defibrillators - 1	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
77	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Doppler Detection Vascular - 1	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
78	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Hess Chart Digital - 1	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
79	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Master Procurement Plan 2026 Slide Warmer	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design		2026-01-01			2026-12-18		
80	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Hospital Equipments - General	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2026-01-01			2026-12-31		
81	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Service and Maintenance (Generators, Elevators, Air conditioners, Sewerage and Waste water Treatment plant ect)	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Detailed Design		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Hospital equipment for newly constructed Orthopedic ward	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design		2026-01-01			2026-12-31		
83	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Furniture items to Newly constructed consultant Quartus	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design		2026-01-01			2026-12-31		
84	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Furniture items to Newly constructed Consultant Quartus	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Furniture items to Newly constructed Orthopedic ward	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design		2026-01-01			2026-12-31		
86	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Procurement of Hospital Equipment - General	Goods	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2026-01-01		2025-12-31			
87	District General Hospital, Trincomalee	Master procurement Plan - 2027 / Master Procurement Plan - 2027 Accident & Emergency Treatment Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
88	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Construction of Medical Officer family Quarters Stage I	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design			2027-01-01			2027-12-01	
89	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Extension of MO Oncall Room	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design			2027-01-01			2027-12-01	
90	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Purchasing of Office Equipment	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-05-03			2027-12-20	
91	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Purchasing of Hospital Equipment	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-12-20	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Rehabilitation of Medical Equipment	Goods	40,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design			2027-05-03			2027-12-20	
93	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Purchasing Raegents	Goods	140,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design			2027-05-03			2027-12-20	
94	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 BP Apparatus - 5	Goods	125,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	
95	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Syringe Pumps - 5	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	
96	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Infusion Pumps - 5	Goods	1,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Multipara Monitors - 5	Goods	2,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	
98	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Traction - 1	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	
99	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Ward Round Trolley - 10	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	
100	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Pulse Oximeters - 5	Goods	4,450,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design			2027-01-01			2027-06-30	