

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti leprosy Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Anti leprosy Campaign	MPP 2026 / Other Building Repairs	Consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0
2	Anti leprosy Campaign	MPP 2026 / Vehical Major repair	Consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0
3	Anti leprosy Campaign	MPP 2026 / Purchasing the equipments for the new OPD	Goods	3,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0
4	Anti leprosy Campaign	MPP 2026 / Purchasing of the office equipments	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			0
5	Anti leprosy Campaign	MPP 2026 / Purchasing of the Medical equipments	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0
6	Anti leprosy Campaign	MPP 2026 / Purchasing of the Consumble goods	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0
7	Anti leprosy Campaign	MPP 2026 / Machinery Equipments	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31			0

Master Procurement Plan for Year 2026 - 2028																	
Name of the Procuring Entity : Anti leprosy Campaign																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2026	2027	2028	2026	2027	2028		
8	Anti leprosy Campaign	MPP 2026 / Monthly district reviews, annual reviews, monotoring and eveluation programs, stakeholder,research,Technical support groups-meetings	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
9	Anti leprosy Campaign	MPP 2026 / Staff Training	Goods	410,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
10	Anti leprosy Campaign	MPP 2026 / Diets	Goods	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
11	Anti leprosy Campaign	MPP 2026 / Cleaning & Janitorial Services	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
12	Anti leprosy Campaign	MPP 2026 / Security Services	Goods	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
13	Anti leprosy Campaign	MPP 2026 / WHO	Goods	9,991,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-01-01			2026-12-31				
14	Anti leprosy Campaign	MPP 2026 / Purchasing Air Conditioner for MO Quarters	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated	2026-08-06			2026-12-31				

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti leprosy Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Anti leprosy Campaign	MPP 2027 / Hospital Repairs and Renovation	Consultancy services	1,500,000.00	Domestic Funds / GoSL	Community Participation in Works Contracts	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
16	Anti leprosy Campaign	MPP2027 / Vehicle Major repair	Consultancy services	1,000,000.00	Domestic Funds / GoSL	Community Participation in Works Contracts	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
17	Anti leprosy Campaign	MPP2027 / Purchasing of the office equipments	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-31		12 months
18	Anti leprosy Campaign	MPP2027 / Purchasing of the Medical equipments	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
19	Anti leprosy Campaign	MPP2027 / Purchasing of the Consumable goods	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
20	Anti leprosy Campaign	MPP2027 / Machinery equipment	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti leprosy Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Anti leprosy Campaign	MPP2027 / Monthly district reviews,annual reviews,monitoring and evaluation programs,stakeholder research,Technical support groups-meetings	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
22	Anti leprosy Campaign	MPP2027 / Diets	Goods	23,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
23	Anti leprosy Campaign	MPP2027 / Cleaning & Janitorial Services	Goods	11,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
24	Anti leprosy Campaign	MPP2027 / Security Services	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
25	Anti leprosy Campaign	MPP2027 / WHO	Goods	10,800,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		12 months
26	Anti leprosy Campaign	MPP 2027 / Building Repair	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		06 months

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti leprosy Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Anti leprosy Campaign	MPP 2028 / Vehicle Major Repair	Consultancy services	1,000,000.00	Domestic Funds / GoSL	Community Participation in Works Contracts	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	
28	Anti leprosy Campaign	MPP 2028 / Purchasing Office Equipments	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months
29	Anti leprosy Campaign	MPP 2028 / Purchasing of Medical Equipments	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months
30	Anti leprosy Campaign	MPP 2028 / Purchasing of Consumable Goods	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months
31	Anti leprosy Campaign	MPP 2028 / Machinery Equipments	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months
32	Anti leprosy Campaign	MPP 2028 / Monthly District reviews, Annual reviews, Monitoring and Evaluation programs, Stakeholder research, technical Support groups-meetings	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months
33	Anti leprosy Campaign	MPP 2028 / Diets	Goods	23,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12 months

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Anti leprosy Campaign																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Anti leprosy Campaign	MPP 2028 / Cleaning & Janitorial Services	Goods	11,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12/2028
35	Anti leprosy Campaign	MPP 2028 / Security Services	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12/2028
36	Anti leprosy Campaign	MPP 2028 / WHO	Goods	10,800,000.00	Foreign Grants	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12/2028
37	Anti leprosy Campaign	MPP 2028 / Building Repair	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2028-01-03			2028-12-29	12/2028