

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : National Hospital, Kandy

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	National Hospital, Kandy	Building & Constructions / Continuation of constructions of New 14 Storied Cancer Treatment Centre (estimated in 2016)	Works	2,046,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
2	National Hospital, Kandy	Building & Constructions / Construction of six storied Thalassemia & Bone Marrow Transplant Centre.(estimated in 2017)	Works	1,702,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
3	National Hospital, Kandy	Building & Constructions / Construction of Isolation Building	Works	489,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
4	National Hospital, Kandy	Building & Constructions / Establishment of Cardiology unit at 4th floor of A & E building	Works	736,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
5	National Hospital, Kandy	Building & Constructions / Construction of Nurses Training (Education) Building (estimated in 2017)	Works	1,099,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
6	National Hospital, Kandy	Building & Constructions / Completion of Accident and Emergency unit	Works	597,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
7	National Hospital, Kandy	Building & Constructions / Construction of new OPD complex	Works	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
8	National Hospital, Kandy	Building & Constructions / Construction of car park near the indoor drug stores - stage I	Works	370,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
9	National Hospital, Kandy	Building & Constructions / Construction of 1st floor of JMO building	Works	51,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
10	National Hospital, Kandy	Building & Constructions / Construction of Physical Training centre for the staff	Works	57,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			180
11	National Hospital, Kandy	Building & Constructions / Construction of junior staff quarters	Works	66,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
12	National Hospital, Kandy	Building & Constructions / Construction of building for cleaning section near ward 41/42	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
13	National Hospital, Kandy	Building & Constructions / Construction of directors quarters	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
14	National Hospital, Kandy	Building & Constructions / Rearrangement of CT room for installation of new machine	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
15	National Hospital, Kandy	Building & Constructions / Rearrangement of Cath lab for installation of new machine	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
16	National Hospital, Kandy	Building & Constructions / Rearrangement of Xray unit for installation of new MRI machine	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
17	National Hospital, Kandy	Building & Constructions / Renovation of Surgical ward complex	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
18	National Hospital, Kandy	Building & Constructions / Extension of sports medicine unit	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
19	National Hospital, Kandy	Building & Constructions / Renovation of staff room at OT ENT	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
20	National Hospital, Kandy	Building & Constructions / Renovation of ward 44/45	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
21	National Hospital, Kandy	Building & Constructions / Renovation of ward 48/49	Works	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
22	National Hospital, Kandy	Building & Constructions / Renovation of ward 41/42	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
23	National Hospital, Kandy	Building & Constructions / Renovation of Ward 18/19	Works	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
24	National Hospital, Kandy	Building & Constructions / Fixing alluminium windows at over floors of admin building	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
25	National Hospital, Kandy	Building & Constructions / Renovation of inside of wards at Dialysis unit	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
26	National Hospital, Kandy	Building & Constructions / Renovation of roof and painting of missallanious quarters	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
27	National Hospital, Kandy	Building & Constructions / Renovation and painting of ward 47	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
28	National Hospital, Kandy	Building & Constructions / Renovation of roof and painting of new hanthana quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
29	National Hospital, Kandy	Building & Constructions / Renovation of missallanious quarters	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
30	National Hospital, Kandy	Building & Constructions / Renovation of drug store building and CP office	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
31	National Hospital, Kandy	Building & Constructions / Renovation, roof repair and painting of IICU	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
32	National Hospital, Kandy	Building & Constructions / Renovation and painting of clinic pharmacy	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
33	National Hospital, Kandy	Building & Constructions / Renovation and painting of basement floor of OPD building (cancer clinic area)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
34	National Hospital, Kandy	Building & Constructions / Painting of 1st floor and 2nd floor of main theater building	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
35	National Hospital, Kandy	Building & Constructions / Renovation of toilets at ward 1/2/3/4/7	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
36	National Hospital, Kandy	Building & Constructions / Renovation of the building near Hanthana play ground and rearrangement as a overseer quarters	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
37	National Hospital, Kandy	Building & Constructions / Renovation of HO quarters	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
38	National Hospital, Kandy	Building & Constructions / Renovation of the staircases near Hedasevana	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
39	National Hospital, Kandy	Building & Constructions / Upgrading of rehabilitation services (Physiotherapy, Occupational unit)	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
40	National Hospital, Kandy	Building & Constructions / Upgrading of power supply system	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
41	National Hospital, Kandy	Building & Constructions / Upgrading of water supply system & drainage system	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
42	National Hospital, Kandy	Building & Constructions / Air conditioning system upgrade & replacement for ENT (central AC)	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
43	National Hospital, Kandy	Building & Constructions / Air conditioning system upgrade & replacement for OTC (central AC)	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
44	National Hospital, Kandy	Building & Constructions / Air conditioning system upgrade & replacement for SICU (central AC)	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
45	National Hospital, Kandy	Building & Constructions / Improvements, Renovations and upgrades of selected units & wards	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
46	National Hospital, Kandy	Building & Constructions / Improvements, Renovations and upgrades of buildings at NTS	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
47	National Hospital, Kandy	Building & Constructions / Renovation and colourwashing of Medical Complex	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
48	National Hospital, Kandy	Building & Constructions / Renovation and colourwashing of Dialysis Unit	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
49	National Hospital, Kandy	Building & Constructions / Renovation and colourwashing of Eye Unit	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
50	National Hospital, Kandy	Building & Constructions / Renovation and colourwashing of Clinic Pharmacy building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
51	National Hospital, Kandy	Building & Constructions / Repairing of Drainage system & manholes	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
52	National Hospital, Kandy	Building & Constructions / Repairing of internal roads	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
53	National Hospital, Kandy	Building & Constructions / Medical gas extension(new) IICU	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
54	National Hospital, Kandy	Building & Constructions / Establishment of hospital solar system phase 1	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
55	National Hospital, Kandy	Building & Constructions / Improvement of disability access for patients & visitors	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
56	National Hospital, Kandy	Building & Constructions / Soil nailing & land slide prevention project	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
57	National Hospital, Kandy	Building & Constructions / Construction of manifold near cardiology building & replace all manifold	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
58	National Hospital, Kandy	Building & Constructions / Renovation of Police Mortuary	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
59	National Hospital, Kandy	Building & Constructions / Fire safety system upgrade	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
60	National Hospital, Kandy	Building & Constructions / Fencing and other related activities for hospital land protection	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
61	National Hospital, Kandy	Building & Constructions / CCTV and survailance activities	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
62	National Hospital, Kandy	Building & Constructions / Construction of Cooler Room at JMO Office (with coolers)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
63	National Hospital, Kandy	Machinery & Equipments / Procurement of medical equipment for Cancer Treatment Centre-Operation Theatre	Goods	182,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
64	National Hospital, Kandy	Machinery & Equipments / Procurement of medical equipment for Cancer Treatment Centre-ICU	Goods	205,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
65	National Hospital, Kandy	Machinery & Equipments / Procurement of medical equipment for Cancer Treatment Centre-Oncology	Goods	335,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
66	National Hospital, Kandy	Machinery & Equipments / Procurement of medical equipment for Cancer Treatment Centre-Oncosurgery	Goods	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
67	National Hospital, Kandy	Machinery & Equipments / Procurement of furniture for Cancer Treatment Centre	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
68	National Hospital, Kandy	Machinery & Equipments / Procurement of furniture & office equipment for Isolation/paying ward complex	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
69	National Hospital, Kandy	Machinery & Equipments / Procurement of equipment for Hospital Main Kitchen	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
70	National Hospital, Kandy	Machinery & Equipments / Procurement of medical & non medical equipment for CSSD unit	Goods	130,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
71	National Hospital, Kandy	Machinery & Equipments / Procurement of medical & non medical equipment for Endoscopy unit	Goods	65,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
72	National Hospital, Kandy	Machinery & Equipments / Procurement of medical & non medical equipment for Bone Marrow Transplant unit	Goods	87,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
73	National Hospital, Kandy	Machinery & Equipments / Procurement of medical & non medical equipment [Chemotherapy/Blood Bank]	Goods	98,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
74	National Hospital, Kandy	Machinery & Equipments / Procurement of non medical equipment for Thalassemia Building Complex	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
75	National Hospital, Kandy	Machinery & Equipments / Digital Radiography System (DR System)	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
76	National Hospital, Kandy	Machinery & Equipments / Heart Lungs machine	Goods	83,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
77	National Hospital, Kandy	Machinery & Equipments / HDU bed	Goods	47,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
78	National Hospital, Kandy	Machinery & Equipments / Drill system	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
79	National Hospital, Kandy	Machinery & Equipments / DEXA scan machine	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
80	National Hospital, Kandy	Machinery & Equipments / Syringe pump	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
81	National Hospital, Kandy	Machinery & Equipments / Infusion Pump	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
82	National Hospital, Kandy	Machinery & Equipments / Arthroscopy System	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
83	National Hospital, Kandy	Machinery & Equipments / Cryo Therapy machine	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
84	National Hospital, Kandy	Machinery & Equipments / Endoscopy System - Lower and upper GI	Goods	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
85	National Hospital, Kandy	Machinery & Equipments / Conventional Electrophysiology Mapping System - (EP System)	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
86	National Hospital, Kandy	Machinery & Equipments / CRRT Machine	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
87	National Hospital, Kandy	Machinery & Equipments / Laryngscopy - Video	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
88	National Hospital, Kandy	Machinery & Equipments / Fluoroscopy Operating Table	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
89	National Hospital, Kandy	Machinery & Equipments / Laser Machine - Argon	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
90	National Hospital, Kandy	Machinery & Equipments / Laser Machine - YAG	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
91	National Hospital, Kandy	Machinery & Equipments / Neurosurgical Microscope	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
92	National Hospital, Kandy	Machinery & Equipments / Operating Microscope - EYE	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
93	National Hospital, Kandy	Machinery & Equipments / Laperoscopy System - Pediatric	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
94	National Hospital, Kandy	Machinery & Equipments / Neuro Surgical Drill	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : National Hospital, Kandy																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
95	National Hospital, Kandy	Machinery & Equipments / Nebulizer Ultrasonic	Goods	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
96	National Hospital, Kandy	Machinery & Equipments / Neuro Navigation System	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
97	National Hospital, Kandy	Machinery & Equipments / Anaesthetic workstation (Anaesthetic Machine)	Goods	84,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
98	National Hospital, Kandy	Machinery & Equipments / Neuro Endoscope unit with All accessories	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
99	National Hospital, Kandy	Machinery & Equipments / Warmer Infant	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			
100	National Hospital, Kandy	Machinery & Equipments / X- Ray DIGITAL	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents	2027-01-01			2027-12-31			